

MODIFICATION

State of Maryland Department of Information Technology

Modification No. 9

To Contract No. 060B0400007

Consolidated Computer Aided Dispatch/Records Management System/Auto Vehicle
Locator/Automated Field Reporting (CAD/RMS/AVL/AFR)

Effective Date of Modification:

Contract Dated: December 14, 2010

This Modification #9 ("Modification") to Contract No. 060B0400007 for Consolidated Computer Aided Dispatch/Records Management System/Auto Vehicle Locator/Automated Field Reporting (CAD/RMS/AVL/AFR) (the "Contract") is made this 1st day of December, 2019 by and between COLOSSUS, INCORPORATED d/b/a InterAct Public Safety Systems ("Contractor") and the State of Maryland ("State"), acting by and through the Department of Information Technology ("Department") (collectively the "Parties").

Recitals

WHEREAS, on January 21, 2010, the Department issued its Request for Proposals, Consolidated Computer Aided Dispatch/Records Management System/Auto Vehicle Locator/Automated Field Reporting, Solicitation No. 060B0400007 ("RFP"), now known as Contract No. 060B0400007 ("Contract");

WHEREAS, the Parties entered into the Contract on December 14, 2010 which was earlier approved by the Maryland Board of Public Works on November 17, 2010;

WHEREAS, the Contract provided insufficient funding during the option years such that the Contract's remaining value does not allow the State to purchase additional licenses necessary to allow proper access to and use of the system consistent with growing demand;

WHEREAS, the Parties desire to modify the Contract by increasing the Contract not-to-exceed amount by \$1,129,298 in order to meet such growing demand;

WHEREAS, the Parties desire to modify the Contract to provide for the Contractor's delivery to the State of an independent service auditor's SOC 2 TYPE II -- Report Security, Availability & Confidentiality Audit.

NOW THEREFORE, in consideration of the promises and the covenants herein contained, the adequacy and sufficiency of which are duly acknowledged by the Parties, the Parties agree to the following:


1. The foregoing recitals are not merely prefatory but are hereby incorporated into and made a part of this Modification.

2. The Contract is modified to provide for the Contractor's delivery to the State during Option year #5, an independent service auditor's SOC 2 TYPE II -- Report Security, Availability & Confidentiality Audit at no cost to the State.


3. The Contract is modified to provide that (i) the not-to-exceed value for Contract option year #5 is \$2,800,000, which represents an increase of \$1,129,298 and (ii) total payments to the Contractor pursuant to this Contract (including the Contract's initial term and all option years) shall not exceed \$34,836,281.

IN WITNESS THEREOF, the Parties have caused this Modification to be executed by their respective duly authorized officers, agents or officials as of the date first written above.

COLOSSUS, INCORPORATED d/b/a InterAct Public Safety Systems

By: 

Name: Todd Richardson
Title: CFO


By: 

Witness/Attest

State of Maryland, Department of Information Technology

By: 

Name Michael Leahy
Title: Secretary of Administration

By: 

Witness/Attest

Approved as to form and legal sufficiency
This day of Howard J. Barr
, 2019

2019-11-29 12:28:53 -0500
General_email=howard.barr@maryland.gov, cwt3