

TENTATIVE TIMELINE
MARS System Operation and Maintenance Support
TORFP #R00B4400006

Below is a tentative timeline:

From	To	Milestone
3/12/2014	3/12/2014	Proposal's Due
3/17/2014	3/18/2014	Schedule presentations
3/24/2014	4/1/2014	Oral Presentations/Interview
3/25/2014	4/3/2014	reference checks
4/8/2014	4/11/2014	best and finals
4/15/2013	4/15/2014	Selection completed
5/1/2014	5/1/2014	Notice to proceed form DoIT