

CONTRACT MODIFICATION

Modification No.: # 1

CONTRACT No.: F50B7400022

CONTRACT Name: Learning Management System

CONTRACT Dated: April 6, 2017

This Modification to the above-referenced Contract is made as of the date executed by the State below ("Effective Date"), by and between, **Cornerstone OnDemand, Inc.** ("Contractor") and the **State of Maryland**, acting through the Department of Information Technology (the "State");

WHEREAS, the State and the Contractor entered into the Contract described above;

WHEREAS, the Contract is due to expire in accordance with its terms on February 22, 2021;

WHEREAS, the parties have agreed to extend the Contract for a period of 60 days;

NOW THEREFORE, in consideration of the Recitals which are hereby made a substantive part hereof, and the promises and the covenants herein contained, the adequacy and sufficiency of which are duly acknowledged, the parties agree as follows:


1. The Contract period of performance is extended for a 60 day period through April 23, 2021 (the "Extension Period").

Except as expressly modified herein, all provisions of the Contract remain in full force and effect and are hereby ratified and confirmed. Except as provided in Exhibit A, Rates applicable during the Extension Period are those rates currently in effect.

The Next Page Is The Signature Page

IN WITNESS WHEREOF, the parties have caused this Modification to be executed by their respective duly authorized officers, agents or officials as of the above-referenced date.

CONTRACTOR

By: Cornerstone Legal
Witness/Attest

266B24AE554B438...

By: 
Corporate Officer/Authorized Agent
Jim Gill EVP, Americas
Printed Name/Title of Officer/Agent

STATE OF MARYLAND

By: Department of Information Technology

By: Michael G. Leahy
Michael G. Leahy (Feb 5, 2021 14:26 EST)
Michael G. Leahy
Secretary

Approved as to form and legal sufficiency

this 5 day of February, 2021

Howard Barr

Assistant Attorney General