

Larry Hogan | Governor Boyd K. Rutherford | Lt. Governor Michael G. Leahy | Secretary Lance Schine | Deputy Secretary

CONTRACT MODIFICATION

Modification No.:

1

Contract No.:

060B7400059

Contract Name:

Meeting Live Streaming and Hosting Services

Contract Dated:

February 28, 2018

THIS CONTRACT MODIFICATION to Contract No. 060B7400059 Meeting Live Streaming and Hosting Services ("Contract") is made as of the date executed by DoIT below ("Effective Date"), by and between Town Hall Streams, ("Contractor"), and the **State of Maryland**, acting through the Department of Information Technology ("State").

WHEREAS, the Contract was entered into as set forth above; and

WHEREAS, the State and Contractor wish to extend the time for performance under the Contract; and

WHEREAS, DoIT has determined that this Modification would not undermine the purposes of, or prevent substantial compliance with, Division II of the State Finance and Procurement Article.

NOW THEREFORE, in consideration of the Recitals which are hereby made a substantive part hereof, and the promises and the covenants herein contained, the adequacy and sufficiency of which are duly acknowledged, the parties agree as follows:

- 1. The individual executing this Modification on behalf of Contractor warrants that they have full authority to execute this Modification and bind Contractor.
- 2. Section 3 of the Contract is modified to extend the period of performance through March 26, 2021 with no change to the Contract's not to exceed value.
- 3. Except as expressly modified herein, all of the provisions of the Contract remain in full force and effect and are hereby ratified and confirmed.

IN WITNESS WHEREOF, the parties have caused this Modification to be executed by their respective duly authorized officers, agents or officials as of the above-referenced date.

The Next Page is the Signature Page

By:Witness/Attest	Contractor By M ((SEAL) (SEAL) Corporate Officer/Authorized Agent Eric Spenimhquer (E) Printed Name/Title of Officer/Agent
	STATE OF MARYLAND By: Department of Information Technology
	By: Michael G. Leahy Michael G. Leahy Michael G. Leahy Michael G. Leahy Agency Head or Designee Date: Feb 9, 2021
Approved as to form and legal suffic	ziency
this 9 day of February	, 2021
Howard Barr	
Assistant Attorney General	

IN WITNESS WHEREOF, the parties have caused this modification to be executed by their respective duly authorized officers, agents or officials as of the above-referenced date.