

CONTRACT ("CONTRACT") MODIFICATION

Modification No.: # 5

CONTRACT No.: 060B6400007

CONTRACT Name: Salesforce Licenses 2016

CONTRACT Dated: February 12, 2016

This Modification to the above-referenced Contract is made as of the date executed by the State below ("Effective Date"), by and between, **Carahsoft Technology Corp.** ("Contractor") and the **State of Maryland**, acting through the Department of Information Technology (the "State");

WHEREAS, the State and the Contractor entered into the Contract described above;

WHEREAS, the State and the Contractor modified the contract by extending the period of performance until February 22, 2022, when, unless further extended, it will expire in accordance with its terms; and

WHEREAS, the parties have agreed to extend the contract to August 31, 2022; and

WHEREAS, spend on the Contract is near the Contract ceiling because of unanticipated use of the Contract in connection with the State's response to the novel coronavirus pandemic; and

WHEREAS, the parties desire to increase the Contract not to exceed value so that pandemic related and other demand for use of Salesforce in the conduct of the State's business can be met during the balance of the term.

NOW THEREFORE, in consideration of the Recitals which are hereby made a substantive part hereof, and the promises and the covenants herein contained, the adequacy and sufficiency of which are duly acknowledged, the parties agree as follows:

1. The Contract period of performance is extended through August 31, 2022 (the Extension Period).
2. The NTE Amount established in Section 4.2 of the Contract is increased by Six Million Seven Hundred Fifty Thousand Dollars (\$6,750,000) to \$31,750,000.

Except as expressly modified herein, all provisions of the Contract remain in full force and effect and are hereby ratified and confirmed. Rates applicable during the Extension Period are those rates currently in effect.

The Next Page Is The Signature Page

IN WITNESS WHEREOF, the parties have caused this Modification to be executed by their respective duly authorized officers, agents or officials as of the above-referenced date.

CONTRACTOR

By: _____
Witness/Attest

By: *Tyler Miller*
Corporate Officer/Authorized Agent

Tyler Miller Sales Manager
Printed Name/Title of Officer/Agent

STATE OF MARYLAND
By: Department of Information Technology

Witness

By: *Michael Leahy*
Michael Leahy (Feb 16, 2022 16:03 EST)

Michael G. Leahy
Secretary

Approved as to form and legal sufficiency

this 16 day of February, 2022

Howard Barr

Assistant Attorney General











Rev 1.14.22 Mod 5 Salesforce 060B6400007_HJB_Rev signed TM

Final Audit Report

2022-02-16

Created:	2022-02-16
By:	Maria K. Hooe (mariak.hooe@maryland.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAi8sxFbYTsRrDQrjKPr3yiyTtmetq2qVi

"Rev 1.14.22 Mod 5 Salesforce 060B6400007_HJB_Rev signed TM" History

-  Document created by Maria K. Hooe (mariak.hooe@maryland.gov)
2022-02-16 - 6:20:37 PM GMT
-  Document emailed to Susan Howell (susan.howells@maryland.gov) for approval
2022-02-16 - 6:21:16 PM GMT
-  Email viewed by Susan Howell (susan.howells@maryland.gov)
2022-02-16 - 6:44:24 PM GMT
-  Document approved by Susan Howell (susan.howells@maryland.gov)
Approval Date: 2022-02-16 - 6:44:41 PM GMT - Time Source: server
-  Document emailed to Howard Barr (howard.barr@maryland.gov) for signature
2022-02-16 - 6:44:43 PM GMT
-  Email viewed by Howard Barr (howard.barr@maryland.gov)
2022-02-16 - 8:56:18 PM GMT
-  Document e-signed by Howard Barr (howard.barr@maryland.gov)
Signature Date: 2022-02-16 - 8:56:46 PM GMT - Time Source: server
-  Document emailed to Michael Leahy (michael.leahy@maryland.gov) for signature
2022-02-16 - 8:56:48 PM GMT
-  Email viewed by Michael Leahy (michael.leahy@maryland.gov)
2022-02-16 - 9:01:40 PM GMT
-  Document e-signed by Michael Leahy (michael.leahy@maryland.gov)
Signature Date: 2022-02-16 - 9:03:32 PM GMT - Time Source: server

✔ Agreement completed.

2022-02-16 - 9:03:32 PM GMT