One Maryland Broadband Network

One Maryland Broadband Network - Western Maryland

Washington County
Bi-weekly Status Report
07/29/13 - 08/09/13

Industry Term Definitions:
‘Stick Diagram’ — Drawing of a utility pole that shows the height of pole, every attachment on the pole, the amount of space
(inches or feet) between each attachment and where the new utility will attach.
‘Right of Way’ — Permission given to an entity allowing them to place a utility underground, along a street, road or highway.
‘Application’ — Drawings of utility poles given to the utility companies that show where existing and new utilities will be placed
on the pole. Each Application consists of approximately 100 poles.
‘Ride Out’ — Visual inspection of every pole in an Application with representatives of the Phone, Power and Cable TV
companies.
‘Make Ready’ — The cost a utility company charges to relocate their cables in order to allow another attachment to be made to an
existing pole.
‘Segment’ — An area of proposed underground excavation consisting of approximately 3.5 miles in distance.
‘Dark Fiber’ — Industry term for fiber optic cable that is installed but is not being utilized.
‘Light’ — Industry term for making newly installed fiber active with network traffic.

Fiber Engineering:

e Backbone Fiber Engineering
o Projected start date: August 15", 2011

22.20

i 9.9 miles .
0 miles miles

Engineering Miles

e Lateral Engineering
o 26 sites




dolid th

Backbone Construction:

EA3 Construction is complete.

i +
One Maryland Broadband Network

) ) 22.20
0 miles 9.9 miles miles
Construction Miles
EA3 Site Construction:
0 sites 9 Sites 26 Sites

Sites Connected

Network Engineering Services:

e Splice plan has been completed.

Project Management:

o Generate fiber splice packages for Washington County Butt splices,

ring cuts, and CAI sites and

links. Fiber splicing began week of July 29". All CAI sites have term. panel’s spliced in for the
exception of Hagerstown Community College due to a County road widening project that has
forced an aerial fiber relocation to the school. The aerial relocation fiber work is scheduled to be

completed the week of August 19",
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Issues/Risks:

e None

Work for next Status Period:

e Fiber splicing continuation.
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One Maryland Broadband Network - Project Status

Washington
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DISCLAIMER:

SKYLINE NETWORK ENGINEERING MAKES NO REPRESENTATIONS NOR WARRANTIES, EITHER

FOR ANY PARTICULAR PURPOSE WHATSOEVER.

EXPRESSED OR IMPLIED, REGARDING THE INFORMATION CONTAINED ON THIS MAP OR ITS SUITABILITY

FOR ITS USE OR MISUSE BY ANY PARTY.

THE MAP IS SOLD AND/OR PROVIDED "AS IS" AND SKYLINE NETWORK ENGINEERING WILL NOT BE LIABLE

Coordinate System: Maryland State Plane NAD83
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