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KEY INFORMATION SUMMARY SHEET 

This CATS+ TORFP is issued to obtain the services necessary to satisfy the requirements defined in 

Section 2 - Scope of Work.  All CATS+ Master Contractors approved to perform work in the 

Functional Area under which this TORFP is released shall respond to this TORFP with either a Task 

Order (TO) Proposal to this TORFP or a Master Contractor Feedback form (See Section 3). 

Solicitation Title: NORTH CALVERT CLIFFS SHA Tower Site 

Construction 

Solicitation Number (TORFP #): F50B7400021 

Functional Area: Functional Area 13 - Tower Installation 

Issue Date: 01/26/2017 

Questions Due Date and Time: 02/09/2017 at 11:00 AM Local Time 

Closing Date and Time: 02/16/2017 at 11:00 AM Local Time 

TO Requesting Agency: Department of Information Technology 

Send Questions and Proposals to: Roxann King 

 

DoIT  

301 W. Preston Street, Room 1304 

Baltimore, MD 21201 

Attention:  Roxann King 

TO Procurement Officer: Roxann King 

Office Phone Number: 410-767-4301 

Office Fax Number:     410-333-5163 

TO Manager: Ed Macon 

Office Phone Number: 410-370-2430 

Office Fax Number:  410-333-5163 

e-mail address:  edward.macon@maryland.gov 

TO Type: Fixed Price  

Period of Performance: The estimated period of performance for this effort,  

barring excusable delays, is NTP to no later than April 30, 

2017 

MBE Goal: 3 % 

VSBE Goal: 0%  

Small Business Reserve (SBR): No 

Primary Place of Performance: NORTH CALVERT CLIFFS SHA  

East side of Md. Rt.2/4, 2000 ft. N. of Sawmill Rd. 

Lusby, MD.  20657 

TO Pre-proposal Conference: Meet in Parking Lot of the State Highway 

communications office & tower site, 5901 Baltimore 

National Pike (US RT 40 and I-695), Baltimore, MD 

21228 on 02/02/2017 at 9:30 AM Local Time. 
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We will proceed from this location to the proposed site as 

a group. 

See Attachment 6 for directions.  
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SECTION 1 - ADMINISTRATIVE INFORMATION 

1.1 TORFP SUBJECT TO CATS+ MASTER CONTRACT 

In addition to the requirements of this TORFP, the Master Contractors are subject to all terms and 

conditions contained in the CATS+ RFP issued by the Maryland Department of Information 

Technology (DoIT) and subsequent Master Contract Project Number 060B2490023, including any 

amendments. 

All times specified in this document are local time, defined as Eastern Standard Time or Eastern 

Daylight Time, whichever is in effect.  

1.2 ROLES AND RESPONSIBILITIES 

Personnel roles and responsibilities under the TO: 

A. State Project Managers (PM) – Individuals who coordinate the daily operations of the project 

as delegates of the TO Manager.  Email correspondence shall be sent to all PMs and the TO 

Manager.  For this Task Order, the State Project Manager is the TO Manager.     

B. TO Procurement Officer – The TO Procurement Officer has the primary responsibility for the 

management of the TORFP process, for the resolution of TO Agreement scope issues, and for 

authorizing any changes to the TO Agreement. 

C. TO Manager - The TO Manager has the primary responsibility for the management of the 

work performed under the TO Agreement; administrative functions, including issuing written 

directions; ensuring compliance with the terms and conditions of the CATS+ Master Contract. 

 

The TO Manager will assign tasks to the personnel provided under this TORFP and will track 

and monitor the work being performed through the monthly accounting of hours deliverable for 

work types; actual work produced will be reconciled with the hours reported.  

D. TO Contractor – The CATS+ Master Contractor awarded the Task Order.  The TO Contractor 

shall provide human resources as necessary to perform the services described in this TORFP 

Scope of Work. 

E. TO Contractor Manager – The TO Contractor Manager will serve as primary point of contact 

with the TO Manager to regularly discuss progress of tasks, upcoming tasking, historical 

performance, and resolve any issues that may arise pertaining to the TO Contractor Personnel.  

The TO Contractor Manager will serve as liaison between the TO Manager and the senior TO 

Contractor management. 

 

The TO Contractor will provide invoices as specified under Section 2.13 Invoicing.  The TO 

Contractor is responsible for making payments to the TO Contractor Personnel. 

F. TO Contractor Personnel – Any resource provided by the TO Contractor, its agents, 

subcontractors, or subcontractor agents in support of this TO over the course of the TO period 

of performance. 

G. Key Personnel – Any individual identified in the TO Proposal by the Master Contractor to 

perform work under the scope of this TORFP. Key personnel shall start as of TO Agreement 

issuance unless specified otherwise.  
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H. Offeror – A Master Contractor submitting a TO Proposal. 

 

1.3 TO AGREEMENT 

Based upon an evaluation of TO Proposals, a Master Contractor will be selected to conduct the work 

defined in Section 2 - Scope of Work.  A specific TO Agreement, Attachment 3, will then be entered 

into between the State and the selected Master Contractor, which will bind the selected Master 

Contractor (TO Contractor) to the contents of its TO Proposal, including the TO Financial Proposal. 

1.4 TO PROPOSAL SUBMISSIONS 

The TO Procurement Officer will not accept submissions after the date and exact time stated in the 

Key Information Summary Sheet above.  The date and time of an e-mail TORFP submission is 

determined by the date and time of arrival of all required files in the TO Procurement Officer’s e-mail 

inbox. In the case of a paper TO Proposal submission, Offerors shall take such steps necessary to 

ensure the delivery of the paper submission by the date and time specified in the Key Information 

Summary Sheet and as further described in Section 3. 

Requests for extension of this date or time will not be granted.  Except as provided in COMAR 

21.05.03.02F, Proposals received by the Procurement Officer after the due date will not be considered. 

1.5 ORAL PRESENTATIONS/INTERVIEWS  

Neither oral presentations nor interviews will be held for this solicitation.  

1.6 QUESTIONS 

All questions must be submitted via e-mail to the TO Procurement Officer no later than the date and 

time indicated in the Key Information Summary Sheet. Answers applicable to all Master Contractors 

will be distributed to all Master Contractors who are known to have received a copy of the TORFP. 

The statements and interpretations contained in responses to any questions, whether responded to 

verbally or in writing, are not binding on the Department unless the RFP is expressly amended. 

Nothing in any response to any questions is to be construed as agreement to or acceptance by the 

Department of any statement or interpretation on the part of the entity asking the question. 

1.7 TO PRE-PROPOSAL CONFERENCE  

A pre-proposal conference will be held at the time, date and location indicated on the Key Information 

Summary Sheet. Attendance at the pre-proposal conference is not mandatory, but all Master 

Contractors are encouraged to attend in order to facilitate better preparation of their proposals. Master 

Contractors are advised of the Site Investigation clause in Section 1.27 of this TORFP. 

The pre-proposal conference will be summarized in writing. As promptly as is feasible subsequent to 

the pre-proposal conference, the attendance record and pre-proposal conference summary will be 

distributed via e-mail to all Master Contractors known to have received a copy of this TORFP. 

In order to assure adequate seating and other accommodations at the pre-proposal conference, please e-

mail the TO Procurement Officer indicating your planned attendance no later than three (3) business 

days prior to the pre-proposal conference. In addition, if there is a need for sign language interpretation 

and/or other special accommodations due to a disability, please contact the TO Procurement Officer no 
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later than five (5) business days prior to the pre-proposal conference. The TO Requesting Agency will 

make reasonable efforts to provide such special accommodation. 

1.8 CONFLICT OF INTEREST 

The TO Contractor shall provide IT technical and/or consulting services for State agencies or 

component programs with those agencies, and shall do so impartially and without any conflicts of 

interest.  Each Offeror shall complete and include with its TO Proposal a Conflict of Interest Affidavit 

and Disclosure in the form included as Attachment 4 of this TORFP.  If the TO Procurement Officer 

makes a determination that facts or circumstances exist that give rise to or could in the future give rise 

to a conflict of interest within the meaning of COMAR 21.05.08.08A, the TO Procurement Officer 

may reject an Offeror’s TO Proposal under COMAR 21.06.02.03B. 

Master Contractors should be aware that the State Ethics Law, Md. Code Ann., General Provisions 

Article, Title 5, might limit the selected Master Contractor's ability to participate in future related 

procurements, depending upon specific circumstances.  By submitting a Conflict of Interest Affidavit 

and Disclosure, the Offeror shall be construed as certifying all personnel and subcontractors are also 

without a conflict of interest as defined in COMAR 21.05.08.08A. 

1.9 LIMITATION OF LIABILITY 

The TO Contractor’s liability is limited in accordance with Section 27 of the CATS+ Master Contract. 

TO Contractor’s liability for this TORFP is limited to two (2) times the total TO Agreement amount.  

1.10 CHANGE ORDERS 

If the TO Contractor is required to perform work beyond the scope of Section 2 of this TORFP, or 

there is a work reduction due to unforeseen scope changes, a TO Change Order is required. The TO 

Contractor and TO Manager shall negotiate a mutually acceptable price modification based on the TO 

Contractor’s proposed rates in the Master Contract and scope of the work change. No scope of work 

changes shall be performed until a change order is approved by DoIT and executed by the TO 

Procurement Officer. 

(1)  The TO Procurement Officer unilaterally may, at any time, without notice to the sureties, if any, by 

written order designated or indicated to be a change order, make any change in the work within the 

general scope of the TO, including but not limited to changes: 

(a) In the specifications (including drawings and designs); 

(b) In the method or manner of performance of the work; 

(c) In the State-furnished facilities, equipment, materials, service, or site; or 

(d) Directing acceleration in the performance of the work. 

(2) Any other written order or an oral order, including a direction, instruction, interpretation or 

determination, from the TO Procurement Officer that causes any such change, shall be treated as a 

change order under this clause, provided that the TO Contractor gives the TO Procurement Officer 

written notice stating the date, circumstances, and source of the order and that the TO Contractor 

regards the order as a change order. 

(3) Except as herein provided, no order, statement, or conduct of the TO Procurement Officer shall be 

treated as a change under this clause or entitle the TO Contractor to an equitable adjustment hereunder. 
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(4)  Subject to paragraph (6), if any change under this clause causes an increase or decrease in the TO 

Contractor’s cost of, or the time required for, the performance of any part of the work under this TO, 

whether or not changed by an order, an equitable adjustment shall be made and the TO  modified in 

writing accordingly; provided, however, that except for claims based on defective specifications, no 

claim for any change under (2) above shall be allowed for any costs incurred more than 20 days before 

the TO Contractor gives written notice as therein required; and provided further, that in the case of 

defective specifications for which the State is responsible, the equitable adjustment shall include any 

increased cost reasonably incurred by the TO Contractor in attempting to comply with such defective 

specifications. 

(5) If the TO Contractor intends to assert a claim for an equitable adjustment under this clause, he 

shall, within 30 days after receipt of a written change order under (1) above or the furnishing of written 

notice under (2) above, submit to the TO Procurement Officer a written statement setting forth the 

general nature and monetary extent of such claim, unless this period is extended by the State. The 

statement of claim hereunder may be included in the notice under (2) above. 

(6) Each TO modification or change order that affects TO price shall be subject to the prior written 

approval of the TO Procurement Officer and other appropriate authorities and to prior certification of 

the appropriate fiscal authority of fund availability and the effect of the modification or change order 

on the project budget or the total construction cost. If, according to the certification of the fiscal 

authority, the TO modification or change order will cause an increase in cost that will exceed budgeted 

and available funds, the modification or change order may not be made unless sufficient additional 

funds are made available or the scope of the project is adjusted to permit its completion within the 

project budget. 

(7) No claim by the TO Contractor for an equitable adjustment hereunder shall be allowed if asserted 

after final payment under this TO. 

1.11 TRAVEL REIMBURSEMENT 

Expenses for travel are not reimbursed under this Task Order.  

1.12 MINORITY BUSINESS ENTERPRISE (MBE) 

This TORFP has MBE goals and sub-goals as stated in the Key Information Summary Sheet above.   

A Master Contractor that responds to this TORFP shall complete, sign, and submit all required MBE 

documentation at the time of TO Proposal submission (See Attachment 2 Minority Business Enterprise 

Forms and Section 3 Task Order Proposal Format and Submission Requirements). Failure of the 

Master Contractor to complete, sign, and submit all required MBE documentation at the time of 

TO Proposal submission will result in the State’s rejection of the Master Contractor’s TO 

Proposal. 

In 2014, Maryland adopted new regulations as part of its Minority Business Enterprise (MBE) program 

concerning MBE primes. Those new regulations, which became effective June 9, 2014 and are being 

applied to this task order, provide that when a certified MBE firm participates as a prime contractor on 

a contract, an agency may count the distinct, clearly defined portion of the work of the contract that the 

certified MBE firm performs with its own forces toward fulfilling up to fifty-percent (50%) of the 

MBE participation goal (overall) and up to one hundred percent (100%) of not more than one of the 

MBE participation subgoals, if any, established for the contract. Please see the attached MBE forms 

and instructions. 
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1.12.1 MBE PARTICIPATION REPORTS 

DoIT will monitor both the TO Contractor’s efforts to achieve the MBE participation goal and 

compliance with reporting requirements. 

A) Monthly reporting of MBE participation is required in accordance with the terms and conditions of 

the CATS+ Master Contract by the 15th day of each month.  

B) The TO Contractor shall provide a completed MBE Prime Contractor Paid/Unpaid MBE Invoice 

Report (Attachments 2-4A and 2-4B) to the Department of Information Technology at the same 

time the invoice copy is sent.   

C) The TO Contractor shall ensure that each MBE subcontractor provides a completed Subcontractor 

Paid/Unpaid MBE Invoice Report (Attachment 2-5).  

D) Subcontractor reporting shall be sent directly from the subcontractor to the TO Requesting Agency. 

The TO Contractor shall e-mail all completed forms, copies of invoices and checks paid to the 

MBE to mbe.doit@maryland.gov. 

1.13 VETERAN OWNED SMALL BUSINESS ENTERPRISE (VSBE) 

This TORFP has no VSBE goal as stated in the Key Information Summary Sheet above, representing 

the percentage of total fees paid for services under this Task Order.  

1.14 NON-DISCLOSURE AGREEMENT 

1.14.1 NON-DISCLOSURE AGREEMENT (OFFEROR) 

THIS SECTION IS NOT APPLICABLE TO THIS TASK ORDER. 

1.14.2 NON-DISCLOSURE AGREEMENT (TO CONTRACTOR) 

Certain system documentation may be required by the TO in order to fulfill the requirements of the TO 

Agreement. The TO Contractor, employees and agents who review such documents will be required to 

sign a Non-Disclosure Agreement (TO Contractor) in the form of Attachment 10. 

1.15 LIVING WAGE 

The Master Contractor shall abide by the Living Wage requirements under Title 18, State Finance and 

Procurement Article, Annotated Code of Maryland and the regulations proposed by the Commissioner 

of Labor and Industry.   

All TO Proposals shall be accompanied by a completed Living Wage Affidavit of Agreement, 

Attachment 13 of this TORFP. 

1.16 IRANIAN NON-INVESTMENT 

All TO Proposals shall be accompanied by a completed Certification Regarding Investments in Iran, 

Attachment 15 of this TORFP.  

1.17 CONTRACT MANAGEMENT OVERSIGHT ACTIVITIES 

DoIT is responsible for contract management oversight on the CATS+ Master Contract.  As part of 

that oversight, DoIT has implemented a process for self-reporting contract management activities of 



NORTH CALVERT CLIFFS SHA TOWER SITE CONSTRUCTION NUMBER F50B7400021 

 

State of Maryland-Department of Information Technology 12 

 

TOs under CATS+.  This process typically applies to active TOs for operations and maintenance 

services valued at $1 million or greater, but all CATS+ TOs are subject to review.     

Attachment 11 is a sample of the TO Contractor Self-Reporting Checklist.  DoIT may send initial 

checklists out to applicable/selected TO Contractors approximately three months after the award date 

for a TO. The TO Contractor shall complete and return the checklist as instructed on the form. 

Subsequently, at six month intervals from the due date on the initial checklist, the TO Contractor shall 

update and resend the checklist to DoIT. 

1.18 MERCURY AND PRODUCTS THAT CONTAIN MERCURY 

THIS SECTION IS NOT APPLICABLE TO THIS TORFP.  

1.19 PURCHASING AND RECYCLING ELECTRONIC PRODUCTS 

THIS SECTION IS NOT APPLICABLE TO THIS TORFP.  

1.20 DEFINITIONS 

Local Time Time in the Eastern Time zone as observed by the State of 

Maryland.  Unless otherwise specified, all stated times shall be 

Local Time, even if not expressly designated as such. 

Normal State Business Hours Normal State business hours are 8:00 a.m. – 5:00 p.m. Monday 

through Friday except State Holidays, which can be found at:  

www.dbm.maryland.gov – keyword:  State Holidays. 

Notice to Proceed (NTP) A written notice from the TO Procurement Officer that work 

on the project or Work Order shall begin on a specified date.  

Additional NTPs may be issued by either the TO Procurement 

Officer or the TO Manager regarding the start date for any 

service included within this solicitation with a delayed or non-

specified implementation date. 

NTP Date The date specified in an NTP for work on the TO, project or 

Work Order to begin. 

State The State of Maryland. 

Subcontractor An agent, service provider, supplier, or vendor selected by the 

TO Contractor to provide subcontracted services or products 

under the direction of the TO Contractor or other 

Subcontractors, and including any direct or indirect 

Subcontractors of a Subcontractor. Subcontractors are subject 

to the terms and conditions of this TO Agreement. 

Task Order (TO) The scope of work described in this TORFP 

Task Order Agreement The contract awarded to the successful Offeror pursuant to this 

Task Order Request for Proposals, the form of which is 

attached to this TORFP as Attachment 3. 

TO Proposal As appropriate, either or both an Offeror’s Technical and 

Financial Proposal to this TORFP. 
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TO Request for Proposals (TORFP) This Task Order Request for Proposal, including any 

amendments / addenda thereto. 

Total Evaluated Price The Offeror’s total proposed price for products/services 

proposed in response to this solicitation, included in the TO 

Price Sheet, and used in the financial evaluation of TO 

Proposals. 

Veteran-owned Small Business 

Enterprise (VSBE) 

A business that is verified by the Center for Veterans 

Enterprise of the United States Department of Veterans Affairs 

as a veteran-owned small business. See Code of Maryland 

Regulations (COMAR) 21.11.13. 

Work Order A subset of work authorized by the TO Manager performed 

under the general scope of this TORFP, which is defined in 

advance of fulfillment, and which may not require a change 

order. Except as otherwise provided, any reference to the TO 

shall be deemed to include reference to a Work Order. 

Working Day(s) Includes all business days with the exception of inclement 

weather days. 

 

1.21 PERFORMANCE BOND 

The awarded Master Contractor must submit a Performance Bond, in the form provided in Attachment 

18, or other suitable securities as identified within COMAR 21.06.07, in the amount of the value for 

the TO Agreement for the period of the TO Agreement.  The cost of this bond, or other suitable 

security, is to be included in the total price proposed and is not to be proposed and will not be 

recoverable as a separate cost item.  The Performance Bond or other suitable security shall be delivered 

to the State by the Master Contractor within 5 days of recommendation for award. A letter must be 

submitted from a bonding company with the Technical Proposal providing evidence that the 

Master Contractor is capable of securing the performance bond required. Failure of the Master 

Contractor to submit and maintain the required Performance Bond coverage throughout the 

term of the TO Agreement, and renewal option period if exercised, will constitute an event of 

Default under the Master Contract.   

1.22 PAYMENT BOND 

The Master Contractor shall submit to the Procurement Officer, within 10 business days after notice of 

recommended award, a Payment Bond in the amount of the TO Agreement.  The bond shall be in the 

form provided in Attachment 19 and issued by a surety company licensed to do business in the State.  

The Payment Bond shall be maintained throughout the term of this TO Agreement, or renewal option 

period, if exercised.  Evidence of renewal of the Payment Bond and payment of the required premium 

shall be provided to the TO Manager. This bond shall also secure liquidated damages. 

Failure of the Master Contractor to submit and maintain the required Payment Bond coverage 

throughout the term of the TO Agreement, and renewal option period if exercised, will constitute 

an event of Default under the Master Contract.  
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The Payment Bond shall be forfeited to DoIT in whole or in part, if the Master Contractor defaults in 

its payment of subcontractors or vendors for work performed under this TO Agreement. 

A letter must be submitted from a bonding company with the technical proposal providing 

evidence that the Master Contractor is capable of securing the Payment bond required. 

1.23 PROPOSAL BOND 

Each Master Contractor must submit with its proposal a Proposal Bond in the amount of five (5) 

percent of the total price proposed to guarantee for 180 days after the Due Date for Receipt of 

Proposals the availability of the equipment and services at the offered price. The bond shall be in the 

form provided in Attachment 20 and underwritten by a surety company authorized to do business in 

the State or other acceptable security for bond as described in COMAR 21.06.07.  

Offerors may request a release of the bond after the date of the award in return for a release signed by 

the Offeror and accepted by DoIT. 

1.24 ASSISTANCE IN OBTAINING PROPOSAL, PAYMENT AND PERFORMANCE BONDS 

Assistance in obtaining a bid, performance and payment bonds may be available to qualifying small 

businesses through the Maryland Small Business Development Financing Authority (MSBDFA).  

MSBDFA can directly issue bid, performance or payment bonds up to $750,000.  MSBDFA may also 

guaranty up to 90% of a surety’s losses as a result of a contractor’s breach of contract; MSBDFA 

exposure on any bond guaranteed may not, however, exceed $900,000.  Bonds issued directly by the 

program will remain in effect for the duration of the contract, and those surety bonds that are 

guaranteed by the program will remain in effect for the duration of the surety’s exposure under the 

contract.  To be eligible for bonding assistance, a business must first be denied bonding by at least one 

surety on both the standard and specialty markets within 90 days of submitting a bonding application 

to MSBDFA.  The applicant must employ fewer than 500 full-time employees or have gross sales of 

less than $50 million annually, have its principal place of business in Maryland or be a Maryland 

resident, must not subcontract more than 75 percent of the work, and the business or its principals must 

have a reputation of good moral character and financial responsibility.  Finally, it must be 

demonstrated that the bonding or guarantee will have a measurable economic impact, through job 

creation and expansion of the state’s tax base.  Applicants are required to work through their respective 

bonding agents in applying for assistance under the program.  Questions regarding the bonding 

assistance program should be referred to: 

Maryland Department of Business and Economic Development  

Maryland Small Business Development Financing Authority  

MMG Ventures 

826 E. Baltimore Street 

Baltimore, Maryland 21202 

Phone: (410) 333-4270 

Fax: (410) 333-2552 

tel:%28410%29%20333-4270
tel:%28410%29%20333-2552
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1.25 PROMPT PAYMENT OF SUBCONTRACTORS 

This TO Agreement is subject to the provisions of State Finance and Procurement Article, §15-226, 

Annotated Code of Maryland, and COMAR 21.10.08.   A TO Contractor shall promptly pay its 

subcontractors an undisputed amount to which a subcontractor is entitled for work performed under the 

TO Agreement within 10 days after the TO Contractor receives a progress payment or final payment 

for work under this TO Agreement. 

If a TO Contractor fails to make payment within the period prescribed above, a subcontractor may 

request a remedy in accordance with COMAR 21.10.08. 

A TO Contractor shall include in its subcontracts for work under this TO Agreement, wording that 

incorporates the provisions, duties and obligations of §A-D, State Finance and Procurement Article, 

§15-226, Annotated Code of Maryland, and COMAR 21.10.08. 

1.26 DIFFERING SITE CONDITIONS 

The Master Contractor shall promptly, and before such conditions are disturbed, notify the TO 

Manager in writing of:  (1) subsurface or latent physical conditions at the site differing materially from 

those indicated in this TORFP, or (2) unknown physical conditions at the site of an unusual nature, 

differing materially from those ordinarily encountered and generally recognized as inhering in work of 

the character provided for in this TORFP.  The TO Manager will promptly investigate the conditions, 

and if the TO Manager finds that such conditions do materially so differ and cause an increase or 

decrease in the Master Contractor’s cost of, or the time required for, performance of any part of the 

work under this contract, whether or not changed as a result of such conditions, an equitable 

adjustment shall be made and the contract modified in writing accordingly. 

No claim of the Master Contractor under this clause shall be allowed unless the Master Contractor has 

given the notice required in above; provided, however, the time prescribed therefore may be extended 

by the State. 

No claim by the Master Contractor for an equitable adjustment here under shall be allowed if asserted 

after final payment under this contract.  

1.27 SITE INVESTIGATION 

The Master Contractor acknowledges that the Master Contractor has investigated and is satisfied as to 

the conditions affecting the work, including but not restricted to those bearing upon transportation, 

disposal, handling and storage of materials, availability of labor, water, electric power, roads and 

uncertainties of weather, river stages, tides or similar physical conditions at the site, the conformation 

and conditions of the ground, the character of equipment and facilities needed preliminary to and 

during prosecution of the work.  The Master Contractor further acknowledges that it is satisfied as to 

the character, quality and quantity of surface and subsurface materials or obstacles to be encountered 

insofar as this information is reasonably ascertainable from an inspection of the site, including all 

exploratory work done by the State, as well as from information presented by the drawings and 

specifications made a part of this contract.  Any failure by the Master Contractor to acquaint itself with 

the available information may not relieve the Master Contractor from responsibility for estimating 

properly the difficulty or cost of successfully performing the work.  The State assumes no 

responsibility for any conclusions or interpretations made by the Master Contractor on the basis of the 

information made available by the State. 
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SECTION 2 - SCOPE OF WORK 

2.1 PURPOSE 

DoIT is issuing this CATS+ TORFP to obtain tower site construction and turnkey installation services 

in accordance with the scope of work described in this Section 2. 

As part of the evaluation of the TO Proposal for this TO, Master Contractors shall describe how 

additional resources shall be acquired to meet the needs of the TO Requesting Agency.  Master 

Contractors shall NOT propose more than four individuals with resumes.  The Master Contractor must 

at a minimum propose a TO Contractor Manager. 

DoIT intends to award this Task Order to one (1) Master Contractor that provides a proposed solution 

that can best satisfy the TO requirements.   

2.2 REQUESTING AGENCY BACKGROUND 

DoIT supports Maryland’s Executive Branch agencies and commissions through its leadership as a 

principal procurement unit and in establishing the State’s strategic direction for information technology 

(IT) and telecommunications, establishing a long range target technology architecture, encouraging 

cross agency collaboration for the mutual benefit of all, and advocating best practices for operations 

and project management. 

2.3 PROJECT BACKGROUND 

DoIT is involved with a multi-year, infrastructure project to provide Maryland’s public safety agencies 

a network of State-owned radio tower sites. 

2.4 PROFESSIONAL DEVELOPMENT 

Any IT services personnel provided under this TORFP shall maintain any required professional 

certifications for the duration of the resulting TO. 

2.5 REQUIRED POLICIES, GUIDELINES AND METHODOLOGIES 

The TO Contractor shall comply with all applicable laws, regulations, policies, standards, and 

guidelines affecting information technology and technology projects, which may be created or changed 

periodically.   

The TO Contractor shall adhere to and remain abreast of current, new, and revised laws, regulations, 

policies, standards and guidelines affecting security and technology project execution.   

The foregoing may include, but are not limited to, the following policies, guidelines and 

methodologies that can be found at the DoIT site 

(http://doit.maryland.gov/policies/Pages/ContractPolicies.aspx).  

A. The State of Maryland Information Technology Security Policy and Standards. 

B. The TO Contractor shall follow project management methodologies consistent with the Project 

Management Institute’s Project Management Body of Knowledge Guide.   

C. TO Contractor assigned personnel shall follow a consistent methodology for all TO activities. 

http://doit.maryland.gov/policies/Pages/ContractPolicies.aspx
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2.6 REQUIREMENTS 

2.6.1 TO CONTRACTOR RESPONSIBILITIES 

A. TO Contractor shall meet technical specifications as described in Attachment 23, incorporating 

into the solution the additional information and requirements detailed in the following: 

1. Attachment 22  Prevailing Wage Rate Documentation  

2. Attachment 23  Technical Specifications 

3. Attachment 24  Foundation Inspection  

4. Attachment 25  Typical 430-ft State Tower Loading Plan  

5. Attachment 26  Typical Equipment Shelter with Generator 

6. Attachment 27 Typical Equipment Shelter without Generator (Not applicable - 

no attachment) 

7. Attachment 28  Tower Layout  

8. Attachment 29  240VAC outlet position  

9. Attachment 30  Geotech 

10. Attachment 31  Closeout Process Final  

11. Attachment 32  MDE Approval (Not applicable - no attachment) 

12. Attachment 33  Construction Drawings 

B. The TO Contractor shall provide staffing and resources to fully supply services as identified in 

this Section 2.  

C. The TO Contractor shall, as part of its proposal, indicate the schedule of delivery for the 

products and services in this TORFP.  TO Contractor shall deliver the products and services 

specified in this TORFP on the schedule proposed in Attachment 21, Construction Schedule, 

following the processes described in this TORFP and associated attachments. 

D. The TO Contractor shall provide notifications to State and other appropriate authorities as 

expected by best practices, regulation, and as may be specified in the TORFP and its 

attachments.  

E. The TO Contractor shall obtain and retain all appropriate certifications and permits for the 

jurisdiction(s) covered by the location where the tower and other products/services will be 

installed. 

F. Acceptance of the products and services shall be made by the TO Manager through the use of 

Closeout binders and generally following Attachment 31, Closeout Process Final.   A closeout 

binder shall be produced and left at the site, with a second closeout binder submitted to the TO 

Manager for review and acceptance. 

G. TO Contractor shall be responsible for scheduling any required inspections with the appropriate 

authority (local, county, state) and the TO Manager, as well as, if required, the Maryland 

Department of the Environment (MDE). 

H. The TO Contractor shall furnish supervision/certification by a certified Professional Engineer 

for the construction of all appropriate storm water management devices as required. 
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I. Any damage to finished surfaces, surrounding areas, equipment shelter, etc., from this 

installation shall be repaired to the damaged party’s satisfaction at the TO Contractor’s 

expense.   

2.6.2 The TO Contractor and any subcontractors must document a professional level of 

expertise in: 

J. Construction of erosion and sediment control devices in accordance with the latest Maryland 

Department of the Environment (MDE) specifications and construction drawings. 

K. Prior experience performing jobs similar to the scope of work in this TORFP. 

L. TO Contractor Manager may not be a Subcontractor. 

2.7 PERFORMANCE AND PERSONNEL 

2.7.1 WORK HOURS 

Unless specified otherwise, the TO Contractor Personnel shall work during Normal State Business 

Hours. 

2.7.2 DIRECTED PERSONNEL REPLACEMENT 

A. The TO Manager may direct the TO Contractor to replace any TO Contractor Personnel 

who, in the sole discretion of the TO Manager, are determined to be unqualified, non-

productive, unable to fully perform the job duties, disruptive, or known, or reasonably 

believed, to have committed a major infraction(s) of law or Department, Contract, or Task 

Order requirement.   

B. If deemed appropriate in the discretion of the TO Manager, the TO Manager shall give 

written notice of any personnel performance issues to the TO Contractor, describing the 

problem and delineating the remediation requirement(s).  The TO Contractor shall provide 

a written Remediation Plan within three (3) days of the date of the notice.  If the TO 

Manager rejects the Remediation Plan, the TO Contractor shall revise and resubmit the plan 

to the TO Manager within five (5) days of the rejection, or in the timeframe set forth by the 

TO Manager in writing. Once a Remediation Plan has been accepted in writing by the TO 

Manager, the TO Contractor shall immediately implement the Remediation Plan. 

C. Should performance issues persist despite the approved Remediation Plan, the TO Manager 

will give written notice of the continuing performance issues and either request a new 

Remediation Plan within a specified time limit or direct the removal and replacement of the 

TO Contractor Personnel whose performance is at issue. A request for a new Remediation 

Plan will follow the procedure described in Section 2.7.2B. 

D. In circumstances of directed removal, the TO Contractor shall provide a suitable 

replacement for TO Manager approval within fifteen (15) days of date of the notification of 

directed removal, or the actual removal, whichever occurs first. However, if the TO 

Manager determines that the State’s best interests require removal of the TO Contractor 

Personnel with less than fifteen (15) days’ notice, the TO Manager can direct removal in 

shorter timeframe, including immediate removal. 

E. Normally, a directed personnel replacement will occur only after prior notification of 

problems with requested remediation, as described above. However, the TO Manager 
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reserves the right to direct immediate personnel replacement without utilizing the 

remediation procedure described above. 

F. Replacement or substitution of TO Contractor Personnel under this section shall be in 

addition to, and not in lieu of, the State’s remedies under the Task Order or which otherwise 

may be available at law or in equity. 

2.7.3 SUBSTITUTION OF PERSONNEL  

2.7.3.1 PRIOR TO AND 30 DAYS AFTER TASK ORDER EXECUTION 

Prior to Task Order Execution or within thirty (30) days after Task Order Execution, the 

Offeror may substitute proposed Key Personnel only under the following circumstances:  

vacancy occurs due to the sudden termination, resignation, or approved leave of absence 

due to an Extraordinary Personnel Event, or death of such personnel. To qualify for such 

substitution, the Offeror must describe to the State's satisfaction the event necessitating 

substitution and must demonstrate that the originally proposed personnel are actual full-

time direct employees with the Offeror (subcontractors, temporary staff or 1099 contractors 

do not qualify).  Proposed substitutions shall be of equal caliber or higher, in the State's sole 

discretion.  Proposed substitutes deemed by the State to be less qualified than the originally 

proposed individual may be grounds for pre-award disqualification or post-award 

termination. 

An Extraordinary Personnel Event –  means Leave under the Family Medical Leave Act; 

an incapacitating injury or incapacitating illness; or other circumstances that in the sole 

discretion of the State warrant an extended leave of absence, such as extended jury duty or 

extended military service. 

2.7.3.2 SUBSTITUTION POST 30 DAYS AFTER TASK ORDER EXECUTION 

The procedure for substituting key personnel after Task Order execution is as follows:  

A) The TO Contractor may not substitute personnel without the prior approval of the TO 

Manager. 

B) To replace any personnel, the TO Contractor shall submit resumes of the proposed 

individual specifying the intended approved labor category.  Any proposed substitute 

personnel shall have qualifications equal to or better than those of the replaced 

personnel. 

C) Proposed substitute individual shall be approved by the TO Manager.  The TO Manager 

shall have the option to interview the proposed substitute personnel and may require 

that such interviews be in person.  After the interview, the TO Manager shall notify the 

TO Contractor of acceptance or denial of the requested substitution. If no acceptable 

substitute personnel is proposed within the time frame established by the TO Manager, 

the TO Agreement may be cancelled. 

2.7.4 PREMISES AND OPERATIONAL SECURITY 

THIS SECTION IS NOT APPLICABLE TO THIS TORFP.  
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2.8 DELIVERABLES 

2.8.1 DELIVERABLE ACCEPTANCE  

A deliverable shall satisfy the scope and requirements of this TORFP for that deliverable.   

The TO Manager shall review a final deliverable to determine compliance with the acceptance criteria 

as defined for that deliverable.  

Notification of completion of each milestone as listed on the Price Sheet (Attachment 1) must be 

submitted in advance of invoicing.  The TO Manager will issue to the TO Contractor a written notice 

of acceptance or rejection of the deliverable. Following the return of the notice indicating “Accepted” 

by the TO Manager, the TO Contractor shall submit a proper invoice in accordance with the 

procedures in Section 2.12.   

In the event of rejection of a deliverable, the TO Manager will formally communicate in writing any 

deliverable deficiencies or non-conformities to the TO Contractor, describing in those deficiencies 

what shall be corrected prior to acceptance of the deliverable.  time period established by the TO 

Contractor. 

At the TO Manager’s discretion, subsequent project tasks may not continue until deliverable 

deficiencies are rectified and accepted by the TO Manager or the TO Manager has specifically issued, 

in writing, a waiver for conditional continuance of project tasks.   

2.8.2 DELIVERABLE DESCRIPTIONS / ACCEPTANCE CRITERIA 

The TO Contractor may suggest other subtasks, artifacts, or deliverables to improve the quality and 

success of the assigned tasks.  Additional deliverables are listed within Attachment 23 – Technical 

Specifications. 

 

ID # Deliverable Description Acceptance Criteria Due Date / Frequency 

2.8.2.1 Integrated Project Schedule A document suitable for 

tracking all current and 

pending activities.  At a 

minimum, the schedule shall 

show milestones, 

deliverables, times of 

performance, degrees of 

completion and resources 

for all activities starting 

with NTP and ending with 

final deliverables.  This is a 

single, periodically updated 

deliverable encompassing 

all activities. 

Updates: Weekly 

2.8.2.2 Bi Weekly Construction 

schedule and updates 

Submission on 2nd and final 

Thursday of every month 

for the duration of the 

project or as required. 

-Submission in writing per 

*see note below 



NORTH CALVERT CLIFFS SHA TOWER SITE CONSTRUCTION NUMBER F50B7400021 

 

State of Maryland-Department of Information Technology 21 

 

details in attached scope of 

work. 

-Attendance on a biweekly 

conference call with a 

representative of the State 

and a suitable vendor 

representative.  This will 

occur on the 2nd and final 

Thursday of every month 

for the duration of the 

project.  Vendors will be 

expected to update progress, 

forecast upcoming 

milestones and discuss other 

items as directed by the TO 

Manager 

2.8.2.3 Close out binders Submitted to DoIT PMs 

prior to billing for final 

invoice.  One copy must be 

submitted to DoIT PMs and 

another copy is to be 

retained on site. 

 

Must meet requirements as 

described in Attachment 

#31 Closeout Process Final. 

*see note below 

2.8.2.4 “As Built” Drawings Submit three hard copies 

and one soft copy of as built 

drawings to TO Manager 

*see note below 

2.8.2.5 Final walkthrough TO Contractor schedules a 

walkthrough with TO 

Manager to verify any 

deficiencies identified in a 

punchlist are completed to 

the State’s satisfaction. 

*see note below 

Additional milestones and deliverables may be specified in Attachment 23 – Technical Specifications. 

 

Acceptance by the State of the work to be performed hereunder shall be final and conclusive except as 

regards latent defects, fraud, or such gross mistakes as may amount to fraud, or as regards any 

warranty or guaranty hereunder. 

 

Note: The asterisk (*) denotes the dates submitted in the TO Contractor’s Construction Schedule (see 

Attachment 21 – Construction Schedule).  Because deliverable due dates are dependent upon the 

State’s declaration of a Notice to Proceed (NTP), the Construction Schedule timing shall be expressed 

in terms of NTP  + X calendar days. 
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2.9 MINIMUM QUALIFICATIONS 

2.9.1 OFFEROR’S COMPANY MINIMUM QUALIFICATIONS 

Only those Master Contractors that fully meet all minimum qualification criteria shall be eligible for 

TORFP proposal evaluation.  The Master Contractor’s proposal and references will be used to verify 

minimum qualifications.   

Only Master Contractor qualifications may be used to demonstrate meeting company minimum 

qualifications.  

The Master Contractor’s proposal shall demonstrate meeting the following minimum requirements: 

A. The TO Contractor shall have proof of current Green and Yellow card E&S control credentials. 

2.10 TO CONTRACTOR AND PERSONNEL MINIMUM QUALIFICATIONS 

The following qualifications are expected and will be evaluated as part of the technical proposal. 

A. There are no minimum qualifications for evaluation, however TO Contractor is responsible for 

utilizing the appropriate personnel to accomplish the task. 

2.11 RETAINAGE 

Ten percent of the total TO Agreement value shall be retained by the State and will not be released 

until final payment.  Retainage shall be withheld for each deliverable specified in this TO, to be 

released upon final completion and acceptance of the project.  

TO Contractor shall invoice the state for the retainage amount as part of the final invoice for this TO. 

2.12 WORK ORDER PROCESS  

THIS SECTION IS NOT APPLICABLE TO THIS TORFP. 

2.13 INVOICING 

Invoice payments to the TO Contractor shall be governed by the terms and conditions defined in the 

CATS+ Master Contract.   

Proper invoices for payment shall be submitted to the TO Manager for payment approval as described 

below.   

2.13.1 INVOICE SUBMISSION PROCEDURE 

A) Proper invoices for payment shall contain the TO Contractor's Federal Tax Identification 

Number, “DoIT” as the recipient, date of invoice, TO Agreement number, invoiced item 

description, invoiced item number (e.g.,“2.7.4.1.”), period of performance covered by the 

invoice, a total invoice amount, and a TO Contractor point of contact with telephone 

number. 

B) All invoices submitted for payment shall be accompanied by signed notice(s) of acceptance 

as described below. Payment of invoices will be withheld if the appropriate signed 

acceptance form documentation is not submitted. 

a) To be considered a proper Fixed Price invoice (for Task Order requirements and for 

fixed price Work Orders issued under this Task Order) the TO Contractor shall include 



NORTH CALVERT CLIFFS SHA TOWER SITE CONSTRUCTION NUMBER F50B7400021 

 

State of Maryland-Department of Information Technology 23 

 

with the signed invoice an acknowledgement of acceptance from the TO Manager for 

each deliverable invoiced. Payment will only be made upon completion and acceptance 

of the deliverables as defined in Section 2.8. 

C) The TO Contractor shall e-mail the original of each invoice and signed notice(s) of 

acceptance to the TO Requesting Agency at e-mail address:  roxann.king@maryland.gov, 

with a copy to the TO Manager. 

D) Invoices for final payment shall be clearly marked as “FINAL” and submitted when all 

work requirements have been completed and no further charges are to be incurred under the 

TO Agreement.  In no event shall any invoice be submitted later than 60 calendar days from 

the TO Agreement termination date. 

2.14 INSURANCE 

TO Contractor shall maintain commercial general liability (CGL) insurance and, if necessary, 

commercial umbrella insurance, with a limit of not less than $2,000,000 per each occurrence and shall 

insure against liability to third parties for accidental death, bodily injury or illness, property damage, 

and personal injury arising out of the work in connection with the TO Agreement  

2.15 PREVAILING WAGES 

For TO Proposals with a price totaling $500,000 or more, Prevailing Wage Rates (as that term is 

defined in State Finance and Procurement Article, § 17-209, Annotated Code of Maryland) apply. For 

these TO Proposals only, the wage rates to be paid laborers and mechanics on this TO Agreement is by 

order of the Commissioner of Labor and Industry as outlined on Attachment 22. It is mandatory upon 

the TO Contractor and any subcontractor, to pay not less than the specific rates to all workers 

employed by the TO Contractor and subcontractor(s).  Reference:  State Finance and Procurement, §§ 

17-201 thru 17-226, Annotated Code of Maryland, inclusive. These rates were taken from the locality 

determination, issued pursuant to the Commissioner's authority under State Finance and Procurement 

Article §17-209, Annotated Code of Maryland. 

Note: Offerors must submit documentation as instructed in Attachment 22. 

2.16 LIQUIDATED DAMAGES 

Time is an essential element of the contract and it is important that the work be vigorously prosecuted 

until completion. 

For each day that any work shall remain uncompleted beyond April 30, 2017, except for days added 

due to excusable delay, the TO, Contractor shall be liable for liquidated damages in the amount of 

$700 per day, provided, however, that due account shall be taken of any adjustment of specified 

completion time(s) for completion of work as granted by approved change orders. 

Additionally, for each day that the project has a ‘D’ rating as assigned by a MDE Field Inspector or 

other responsible individual, the TO Contractor and the TO Contractor’s surety shall be liable for 

liquidated damages in the amount of $745 per day. Failure to upgrade the project to the minimum of a 

‘B’ rating within 72 hours will result in the project being rated ‘F.’  For each day that the project has an 

‘F’ rating, the TO Contractor and the surety shall be liable for liquidated damages in the amount of 

$1,045 per day. 
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2.17 WARRANTY 

2.17.1 All tower materials, galvanizing, tower foundation materials, tower structures and all 

attachments and appurtenances thereto shall be guaranteed against defects in material 

and workmanship for a minimum of five (5) years after final, written acceptance of the 

project. 

2.17.2 All equipment shelters, equipment shelter foundations, HVAC units, generator and 

other associated equipment shall be guaranteed against defects in material and 

workmanship for a minimum of two (2) years after final, written acceptance of the 

project. 

2.17.3 The supplied tower lighting system shall be guaranteed against defects in material and 

workmanship for a minimum period of five (5) years after final, written acceptance of 

the project. 

2.17.4 All other materials and labor provided by the Master Contractor shall be guaranteed 

against defects in materials and workmanship for a minimum of two (2) years after 

final, written acceptance of the project. 

2.17.5 After the initial, two-year warranty period, the state, in its discretion, may reduce the 

performance bond amount to 40% of the total TO Agreement price. 

 

 

THE REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK 
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SECTION 3 - TASK ORDER PROPOSAL FORMAT AND 

SUBMISSION REQUIREMENTS 

3.1 REQUIRED RESPONSE 

Each Master Contractor receiving this CATS+ TORFP shall respond no later than the submission due 

date and time designated in the Key Information Summary Sheet.  Each Master Contractor is required 

to submit one of two possible responses:  1) a proposal; or 2) a completed Master Contractor Feedback 

Form.  The feedback form helps the State understand for future contract development why Master 

Contractors did not submit proposals.  The form is accessible via the CATS+ Master Contractor login 

screen and clicking on TORFP Feedback Response Form from the menu 

A TO Proposal shall conform to the requirements of this CATS+ TORFP.   

3.2 SUBMISSION 

3.2.1 PAPER SUBMISSION 

3.2.1.1 TO Proposal Volume Packaging 

Volume I – Technical Proposal and Volume II – Financial Proposal must be sealed separately 

from one another.  The name, e-mail address, and telephone number of the Offeror must be 

included on the outside of the packaging for each volume.  Each Volume shall contain an 

unbound original, which is labelled as the original, and two (2) copies.   

The two (2) sealed Volumes must be submitted together to the Procurement Officer prior to the 

date and time for receipt of TO Proposals and include a label bearing: 

A. The TORFP title and number, 

B. Name and address of the Offeror, and 

C. Closing date and time for receipt of TO Proposals 

3.2.1.2 Electronic Version of TO Proposal 

The Technical Proposal must include an electronic copy of the TO Technical Proposal in 

Microsoft Word format (version 2007 or greater).  Provide no pricing information on the 

electronic copy submitted in the Technical Proposal (Volume 1). 

The Financial Proposal must include an electronic copy of the Financial Proposal in Microsoft 

Word or Microsoft Excel format (version 2007 or greater). 

Electronic media (CD, DVD, or flash drive) must be labeled on the outside with the TORFP 

title and number, name of the Offeror, and volume number.  Electronic media must be 

packaged with the original copy of the appropriate TO Proposal (Technical or Financial).   

3.2.1.3 TO Proposal Numbering 

All pages of both TO Proposal volumes shall be consecutively numbered from beginning (Page 

1) to end (Page “x”).   
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3.2.1.4 Delivery Requirements 

A. For U.S. Postal Service deliveries, any TO Proposal that has been received at the 

appropriate mailroom, or typical place of mail receipt, for the respective procuring 

unit by the time and date listed in the TORFP will be deemed to be timely.  If an 

Offeror chooses to use the U.S. Postal Service for delivery, DoIT recommends that 

it use Express Mail, Priority Mail, or Certified Mail only as these are the only forms 

for which both the date and time of receipt can be verified by DoIT.  An Offeror 

using first class mail will not be able to prove a timely delivery at the mailroom, and 

it could take several days for an item sent by first class mail to make its way by 

normal internal mail to the procuring unit. 

B. Hand-delivery includes delivery by commercial carrier acting as agent for the 

Offeror.  For any type of direct (non-mail) delivery, Offerors are advised to secure a 

dated, signed, and time-stamped (or otherwise indicated) receipt of delivery. 

3.3 SUMMARY OF ATTACHMENTS 

No attachment forms shall be altered. Signatures shall be clearly visible.   

The following signed attachments shall be included with the TO Technical Proposal in PDF format 

(for electronic media). For paper submissions, submit two (2) copies of each with original signatures. 

A. Attachment 2 - MBE forms 1A   

B. Attachment 4 – Conflict of Interest Affidavit and Disclosure  

C. Attachment 12 – Living Wage Affidavit of Agreement  

D. Attachment 15 - Certification Regarding Investments in Iran  

E. Attachment 20 -  Proposal Bond 

F. Attachment 21 – Construction Schedule 

G. Letter from a bonding company indicating performance bond insurability 

H. Letter from a bonding company indicating payment bond insurability  

 

The following attachments shall be included with the TO Financial Proposal: 

Attachment 1 Price Sheet – Signed PDF  

3.4 PROPOSAL FORMAT 

A TO Proposal shall contain the following sections in order: 

3.4.1 TO TECHNICAL PROPOSAL 

Important: A TO Technical Proposal shall include NO pricing information. 

A) Proposed Services 

1) Executive Summary: A one-page summary describing the Offeror’s understanding of 

the TORFP scope of work (Section 2) and proposed solution.  

2) Proposed Solution: A more detailed description of the Offeror’s understanding of the 

TORFP scope of work, proposed methodology and solution. The proposed solution 

shall be organized to exactly match the requirements outlined in Section 2. 
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3) Safety Manual – General and  Tower site construction safety procedures and policies, 

in-house training programs, and certifications obtained and maintained  

4) Assumptions:  A description of any assumptions formed by the Offeror in developing 

the TO Technical Proposal. Offerors should avoid assumptions that counter or 

constitute exceptions to TORFP terms and conditions. 

5) Organization Chart:  Identify all permanent personnel and subcontractors working on 

the project. 

6) Tower Technical Details:  A description of the manufacture, any technical documents 

related to the tower and tower foundation design.  This will include, but is not limited 

to, preliminary shop drawings, technical sheets or correspondence from the 

manufacturer.   List assumptions used for the tower design. 

7) Shelter Technical Details:  A description of the manufacturer, any technical documents 

related to the shelter and shelter foundation design.  This will include, but is not limited, 

to preliminary shop drawings, technical sheets or correspondence from the 

manufacturer.  List any appropriate assumptions used for the shelter design. 

8) Shelter Delivery Plan – describe in detail how the shelter will be transported to the 

proposed site 

9) Copies of green/yellow E&S credentials 

10) Performance Bond Capability letter from bond company providing evidence that the 

Master Contractor is capable of securing the bonds required in TORFP Section 1.21 

11) Payment Bond Capability letter from bond company providing evidence that the Master 

Contractor is capable of securing the bonds required in TORFP Section 1.22. 

B) TORFP Staffing 

1) Provide a Staffing Management Plan with brief qualifications of up to four people 

demonstrating how the Offeror will provide the resources necessary to deliver the 

products and services required in this TORFP. 

2) Provide the names and titles of the Offeror’s management staff who will supervise the 

personnel and quality of services rendered under this TO Agreement. 

C) MBE Participation 

Submit completed MBE documents 2-1A. 

D) Subcontractors 

Identify all proposed subcontractors, including MBEs, and their roles in the performance of 

Section 2 - Scope of Work. 

E) Master Contractor and Subcontractor Experience and Capabilities 

3) Provide up to three examples of engagements or contracts the Master Contractor has 

completed that were similar to Section 2 - Scope of Work. Include contact information 

for each client organization complete with the following: 

a) Name of organization. 
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b) Point of contact name, title, e-mail and telephone number (point of contact shall be 

accessible and knowledgeable regarding experience) 

c) Services provided as they relate to Section 2 - Scope of Work. 

d) Start and end dates for each example engagement or contract.  

e) Current Master Contractor team personnel who participated on the 

engagement/contract. 

f) If the Master Contractor is no longer providing the services, explain why not. 

4) State of Maryland Experience:  If applicable, the Master Contractor shall submit a list 

of all contracts it currently holds or has held within the past five years with any entity of 

the State of Maryland.  

 

For each identified contract, the Master Contractor shall provide the following (if not 

already provided in sub paragraph 1 above): 

a) Contract or task order name 

b) Name of organization. 

c) Point of contact name, title, e-mail, and telephone number (point of contact shall be 

accessible and knowledgeable regarding experience) 

d) Start and end dates for each engagement or contract. If the Master Contractor is no 

longer providing the services, explain why not. 

e) Dollar value of the contract. 

f) Indicate if the contract was terminated before the original expiration date. 

g) Indicate if any renewal options were not exercised. 

Note - State of Maryland experience can be included as part of Section 1 above as 

engagement or contract experience. State of Maryland experience is neither required nor 

given more weight in proposal evaluations.  

F) State Assistance 

Provide an estimate of expectation concerning participation by State personnel. 

G) Confidentiality 

A Master Contractor should give specific attention to the identification of those portions of 

its TO Proposal that it considers confidential, proprietary commercial information or trade 

secrets, and provide justification why such materials, upon request, should not be disclosed 

by the State under the Public Information Act, Title 4, of the General Provisions Article of 

the Annotated Code of Maryland. Master Contractors are advised that, upon request for this 

information from a third party, the TO Procurement Officer will be required to make an 

independent determination regarding whether the information may be disclosed. 

H) Proposed Facility 

Identify Master Contractor’s facilities, including address, from which any work will be 

performed. 
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3.4.2 TO FINANCIAL PROPOSAL 

A) A description of any assumptions on which the Master Contractor’s TO Financial Proposal 

is based (Assumptions shall not constitute conditions, contingencies, or exceptions to the 

Price Sheet); 

B) Attachment 1– Price Sheet  

C) Prices shall be valid for 60 days.   

 

 

THE REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK 
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SECTION 4 - TASK ORDER AWARD PROCESS 

4.1 OVERVIEW 

The TO Contractor will be selected from among all eligible Master Contractors within the appropriate 

Functional Area responding to the CATS+ TORFP. In making the TO Agreement award 

determination, the TO Requesting Agency will consider all information submitted in accordance with 

Section 3. 

4.2 TO PROPOSAL EVALUATION CRITERIA 

The following are technical criteria for evaluating a TO Proposal in descending order of importance:  

A) Master Contractor’s proposed solution. 

B) Proposed Construction Schedule for completion of the project as submitted in Attachment 21 

C) Proposed shelter delivery plan 

D) The overall experience, capability and references for the Master Contractor as described in the 

Master Contractor’s TO Technical Proposal.  

E) Safety policies/procedures 

4.3 SELECTION PROCEDURES 

A) TO Proposals will be assessed throughout the evaluation process for compliance with the minimum 

qualifications listed in Section 2 of this TORFP, and quality of responses to Section 3.4.1 TO 

Technical Proposal.   

B) For TO Proposals deemed technically qualified, the associated TO Financial Proposal will be 

opened. All others will be deemed not reasonably susceptible for award and the TO Procurement 

Officer will notify the Master Contractor it has not been selected to perform the work. 

C) Qualified TO Financial Proposal responses will be reviewed and ranked from lowest to highest 

price proposed.   

D) The most advantageous TO Proposal considering both the technical and financial submissions shall 

be selected for TO award. In making this selection, technical merit has greater weight. 

E) All Master Contractors submitting a TO Proposal shall receive written notice from the TO 

Procurement Officer identifying the awardee. 

4.4 COMMENCEMENT OF WORK UNDER A TO AGREEMENT 

Commencement of work in response to a TO Agreement shall be initiated only upon issuance of a 

fully executed TO Agreement, a Non-Disclosure Agreement (To Contractor), a Purchase Order, and by 

a Notice to Proceed authorized by the TO Procurement Officer (See Attachment 7 - Notice to Proceed 

sample), and proof of insurance as identified in Section 2.14, the Performance Bond, and the Payment 

Bond. 

 

THE REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK 
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LIST OF ATTACHMENTS 

Attachment 

Label Attachment Name 

Applicable 

to this 

TORFP? 

Submit with Proposal?*  

(Submit, Do Not Submit, N/A) 
Attachment 1 Price Sheet (separate document) Applicable Submit with TO Financial Proposal 

with password protection 

Attachment 2 Minority Business Enterprise 

Participation (Attachments 1A – 5) 

Applicable Submit with TO Technical Proposal 

Attachment 3 Task Order Agreement (TO 

Agreement) 

Applicable Do Not Submit with Proposal 

Attachment 4 Conflict of Interest Affidavit and 

Disclosure 

Applicable Submit with TO Technical Proposal 

Attachment 5 Labor Classification Personnel 

Resume Summary 

Not 

Applicable 

N/A 

Attachment 6 Pre-Proposal Conference Directions Applicable Do Not Submit with Proposal 

Attachment 7 Notice to Proceed (Sample) Applicable Do Not Submit with Proposal 

Attachment 8 Agency Deliverable Product 

Acceptance Form (DPAF) 

Not 

Applicable 

N/A 

Attachment 9 Non-Disclosure Agreement (Offeror) Not 

Applicable 

N/A 

Attachment 10 Non-Disclosure Agreement (TO 

Contractor) 

Applicable Do Not Submit with Proposal 

Attachment 11 TO Contractor Self-Reporting 

Checklist 

Applicable Do Not Submit with Proposal 

Attachment 12 Living Wage Affidavit of Agreement Applicable Submit with TO Technical Proposal 

Attachment 13 Mercury Affidavit Not 

Applicable 

N/A 

Attachment 14 Veteran Owned Small Business 

Enterprise Utilization Affidavit 

Not 

Applicable 

N/A 

Attachment 15 Certification Regarding Investments 

in Iran 

Applicable Submit with TO Technical Proposal 

Attachment 16 Sample Work Order Not 

Applicable 

N/A 

Attachment 17 Criminal Background Check 

Affidavit 

Not 

Applicable 

N/A 

Attachment 18 Performance Bond Applicable Do not Submit with Proposal; submit 

letter per Section 3.3 

Attachment 19 Payment Bond  Applicable Do not Submit with Proposal; submit 

letter per Section 3.3 

Attachment 20 Proposal Bond Applicable Submit with TO Technical Proposal 

Attachment 21 Construction Schedule (separate 

document) 

Applicable Submit with TO Technical Proposal 

Attachment 22 Prevailing Wage Rate 

Documentation (separate document) 

Applicable Submit documentation as directed in 

Attachment 

Attachment 23 Technical Specifications (separate 

document) 

Applicable Do not Submit with Proposal 

Attachment 24 Foundation Inspection (separate 

document) 

Applicable Do not Submit with Proposal 
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Attachment 25 Typical 430-ft State Tower Loading 

Plan (separate document) 

Applicable Do not Submit with Proposal 

Attachment 26 Typical Equipment Shelter with 

Generator (separate document) 

Applicable Do not Submit with Proposal 

Attachment 27 Typical Equipment Shelter without 

Generator (separate document) 

Not 

Applicable 

Do not Submit with Proposal 

Attachment 28  Tower Layout (separate document) Applicable Do not Submit with Proposal 

Attachment 29 240VAC outlet position (separate 

document) 

Applicable Do not Submit with Proposal 

Attachment 30 Geotech (separate document) Applicable Do not Submit with Proposal 

Attachment 31 Closeout Process Final (separate 

document) 

Applicable Do not Submit with Proposal 

Attachment 32  MDE Approval (separate document)  Not 

Applicable 

Do not Submit with Proposal 

Attachment 33 Construction Drawings (separate 

document) 

Applicable Do not Submit with Proposal 

*If not specified in submission instructions, any attachment submitted with a TO Proposal shall be in 

PDF format and signed 
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ATTACHMENT 1 PRICE SHEET 

PROVIDED AS A SEPARATE EXCEL DOCUMENT 
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ATTACHMENT 2 MINORITY BUSINESS ENTERPRISE FORMS 

TO CONTRACTOR MINORITY BUSINESS ENTERPRISE REPORTING REQUIREMENTS 

CATS+ TORFP # F50B7400021 

If after reading these instructions you have additional questions or need further clarification, please 

contact the TO Manager immediately. 

1) As the TO Contractor, you have entered into a TO Agreement with the State of Maryland.  As 

such, your company/firm is responsible for successful completion of all deliverables under the 

contract, including your commitment to making a good faith effort to meet the MBE 

participation goal(s) established for TORFP. Part of that effort, as outlined in the TORFP, 

includes submission of monthly reports to the State regarding the previous month’s MBE 

payment activity. Reporting forms 2-4A (Prime Contractor Paid/Unpaid MBE Invoice Report), 

2-4B (MBE Prime Contractor Report) and 2-5 (Subcontractor Paid/Unpaid MBE Invoice 

Report) are attached for your use and convenience. 

2) The TO Contractor must complete a separate Form 2-4A for each MBE subcontractor for each 

month of the contract and submit one copy to each of the locations indicated at the bottom of 

the form. The report is due no later than the 15th of the month following the month that is being 

reported. For example, the report for January’s activity is due no later than the 15th of 

February. With the approval of the TO Manager, the report may be submitted electronically.  

Note:  Reports are required to be submitted each month, regardless whether there was any MBE 

payment activity for the reporting month. 

3) The TO Contractor is responsible for ensuring that each subcontractor receives a copy of Form 

2-5 (e-copy of and/or hard copy). The TO Contractor should make sure that the subcontractor 

receives all the information necessary to complete the form properly, including all of the 

information located in the upper right corner of the form. It may be wise to customize Form 2-5 

(upper right corner of the form) for the subcontractor. This will help to minimize any confusion 

for those who receive and review the reports.  

4) It is the responsibility of the TO Contractor to make sure that all subcontractors submit reports 

no later than the 15th of each month, including reports showing zero MBE payment activity.  

Actual payment data is verified and entered into the State’s financial management tracking 

system from the subcontractor’s 2-5 report only. Therefore, if the subcontractor(s) do not 

submit 2-5 payment reports, the TO Contractor cannot and will not be given credit for 

subcontractor payments, regardless of the TO Contractor’s proper submission of Form 2-4A. 

The TO Manager will contact the TO Contractor if reports are not received each month from 

either the prime contractor or any of the identified subcontractors.  

5) The TO Contractor must promptly notify the TO Manager if, during the course of the contract, 

a new MBE subcontractor is utilized. Failure to comply with the MBE contract provisions and 

reporting requirements may result in sanctions, as provided by COMAR 21.11.03.13. 
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ATTACHMENT 2 -1A MBE UTILIZATION AND FAIR SOLICITATION AFFIDAVIT & 

MBE PARTICIPATION SCHEDULE  

INSTRUCTIONS  

PLEASE READ BEFORE COMPLETING THIS FORM 

This form includes Instructions and the MBE Utilization and Fair Solicitation Affidavit & MBE 

Participation Schedule which must be submitted with the bid/proposal.  If the bidder/offeror 

fails to accurately complete and submit this Affidavit and Schedule with the bid or proposal as 

required, the Procurement Officer shall deem the bid non-responsive or shall determine that the 

proposal is not reasonably susceptible of being selected for award. 

1. Contractor shall structure its procedures for the performance of the work required in this 

Contract to attempt to achieve the minority business enterprise (MBE) subcontractor participation goal 

stated in the Invitation for Bids or Request for Proposals.  Contractor agrees to exercise good faith 

efforts to carry out the requirements set forth in these Instructions, as authorized by the Code of 

Maryland Regulations (COMAR) 21.11.03. 

2. MBE Goals and Subgoals:  Please review the solicitation for information regarding the 

Contract’s MBE overall participation goals and subgoals.  After satisfying the requirements for any 

established subgoals, the Contractor is encouraged to use a diverse group of subcontractors and 

suppliers from any/all of the various MBE classifications to meet the remainder of the overall MBE 

participation goal. 

3. MBE means a minority business enterprise that is certified by the Maryland Department of 

Transportation (“MDOT”). Only entities certified by MDOT may be counted for purposes of achieving 

the MBE participation goals. In order to be counted for purposes of achieving the MBE participation 

goals, the MBE firm, including a MBE prime, must be MDOT-certified for the services, materials or 

supplies that it is committed to perform on the MBE Participation Schedule.   

4. Please refer to the MDOT MBE Directory at www.mdot.state.md.us to determine if a firm is 

certified with the appropriate North American Industry Classification System (“NAICS”) Code and 

the product/services description (specific product that a firm is certified to provide or specific areas of 

work that a firm is certified to perform).  For more general information about NAICS, please visit 

www.naics.com.   Only those specific products and/or services for which a firm is certified in the 

MDOT Directory can be used for purposes of achieving the MBE participation goals.  WARNING:  If 

the firm’s NAICS Code is in graduated status, such services/products may not be counted for 

purposes of achieving the MBE participation goals.  A NAICS Code is in the graduated status if the 

term “Graduated” follows the Code in the MDOT MBE Directory.  

5. NOTE:  New Guidelines Regarding MBE Prime Self-Performance.  Please note that when a 

certified MBE firm participates as a prime contractor on a contract, a procurement agency may count 

the distinct, clearly defined portion of the work of the contract that the certified MBE firm performs 

with its own forces toward fulfilling up to fifty-percent (50%) of the MBE participation goal (overall) 

and up to one hundred percent (100%) of not more than one of the MBE participation subgoals, if any, 

established for the contract.  In order to receive credit for self-performance, an MBE prime must list its 

firm in Section 4A of the MBE Participation Schedule, including the certification category under 

which the MBE prime is self-performing and include information regarding the work it will self-

perform.  For the remaining portion of the overall goal and the subgoals, the MBE prime must also 
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identify other certified MBE subcontractors (see Section 4B of the MBE Participation Schedule) used 

to meet those goals or request a waiver.  For example, for a construction contract that has a 27% MBE 

overall participation goal and subgoals of 7% for African American firms and 4% for Asian American 

firms, subject to Section 4 above and this Section 5, a certified African American MBE prime can self-

perform (a) up to 13.5 % of the overall goal and (b) up to 7% of the African American subgoal.  The 

remainder of the overall goal and subgoals would have to be met with other certified MBE firms or a 

waiver request.   

For a services contract with a 30% percent MBE participation goal (overall) and subgoals of 7% for 

African-American firms, 4% for Asian American firms and 12% for women-owned firms, subject to 

Sections 4 above and this Section 5, a dually-certified Asian American/Woman MBE prime can self-

perform (a) up to 15% of the overall goal and (b) up to four percent (4%) of the Asian American 

subgoal OR up to twelve percent (12%) of the women subgoal.  Because it is dually-certified, the 

company can be designated as only ONE of the MBE classifications (Asian American or women) but 

can self-perform up to one hundred percent (100%) of the stated subgoal for the single classification it 

selects.   

6. Subject to the restrictions stated in Section 5 above, when a certified MBE that performs as a 

participant in a joint venture, a procurement agency may count a portion of the total dollar value of the 

contract equal to the distinct, clearly-defined portion of the work of the contract that the certified MBE 

performs with its own forces toward fulfilling the contract goal, and not more than one of the contract 

subgoals, if any.  For example, if a MBE firm is a joint venture partner and the State determines that it 

is performing with its own forces 35 percent of the work in the contract, it can use this portion of the 

work towards fulfilling up to fifty percent (50%) of the overall goal and up to one hundred percent 

(100%) of one of the stated subgoals, if applicable.    

7. As set forth in COMAR 21.11.03.12-1, once the Contract work begins, the work performed by 

a certified MBE firm, including an MBE prime, can only be counted towards the MBE participation 

goal(s) if the MBE firm is performing a commercially useful function on the Contract.  Please refer to 

COMAR 21.11.03.12-1 for more information regarding these requirements.  

8. If you have any questions as to whether a firm is certified to perform the specific services or 

provide specific products, please contact MDOT’s Office of Minority Business Enterprise at 1-800-

544-6056 or via email to mbe@mdot.state.md.us sufficiently prior to the submission due date. 

9. Worksheet:  The percentage of MBE participation, calculated using the percentage amounts for 

all of the MBE firms listed on the Participation Schedule MUST at least equal the MBE participation 

goal and subgoals (if applicable) set forth in the solicitation.  If a bidder/offeror is unable to achieve 

the MBE participation goal and/or any subgoals (if applicable), the bidder/offeror must request a 

waiver in Item 1 of the MBE Utilization and Fair Solicitation Affidavit (Attachment 2-1A) or the bid 

will be deemed not responsive, or the proposal determined to be not susceptible of being selected for 

award.  You may wish to use the Subgoal summary below to assist in calculating the percentages and 

confirm that you have met the applicable MBE participation goal and subgoals, if any.  

Subgoals (if applicable)  

Total African American MBE Participation:     _____________% 

Total Asian American MBE Participation:   _____________% 

Total Hispanic American MBE Participation:     _____________% 

Total Women-Owned MBE Participation:   _____________% 
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Overall Goal 

Total MBE Participation (include all categories):  _____________%  
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ATTACHMENT 2 -1A: MBE UTILIZATION AND FAIR SOLICITATION AFFIDAVIT & 

MBE PARTICIPATION SCHEDULE 

This MBE Utilization and Fair Solicitation Affidavit and MBE Participation Schedule MUST BE 

included with the bid/proposal for any solicitation with an MBE goal greater than 0%. If the 

Bidder/offeror fails to accurately complete and submit this Affidavit and Schedule with the bid or offer 

as required, the TO Procurement Officer shall deem the bid non-responsive or shall determine that the 

offer is not reasonably susceptible of being selected for award. 

In conjunction with the bid or offer submitted in response to Solicitation No. __________________, I 

affirm the following: 

1. MBE Participation (PLEASE CHECK ONLY ONE) 

 I acknowledge and intend to meet the overall certified Minority Business Enterprise (MBE) 

participation goal of ____ percent and, if specified in the solicitation, the following subgoals 

(complete for only those subgoals that apply):  

____ percent African American-owned MBE firms   

____ percent Asian American-owned MBE firms 

____ percent Hispanic American-owned MBE firms   

____ percent Woman-Owne2-owned MBE firms 

Therefore, I am not seeking a waiver pursuant to COMAR 21.11.03.11. 

Notwithstanding any subgoals established above, the Contractor is encouraged to use a diverse 

group of subcontractors and suppliers from any/all of the various MBE classifications to meet 

the remainder of the overall MBE participation goal. 

OR 

 I conclude that I am unable to achieve the MBE participation goal and/or subgoals. I hereby 

request a waiver, in whole or in part, of the overall goal and/or subgoals. Within 10 working 

days of receiving notice that our firm is the apparent awardee, I will submit completed Good 

Faith Efforts Documentation to Support Waiver Request (Attachment 2-1C) and all required 

waiver documentation in accordance with COMAR 21.11.03. 

2. Additional MBE Documentation  

I understand that if I am notified that I am the apparent awardee or as requested by the Procurement 

Officer, I must submit the following documentation within 10 business days of receiving notice of the 

potential award or from the date of conditional award (per COMAR 21.11.03.10), whichever is earlier: 

(a) Outreach Efforts Compliance Statement (Attachment 2-2); 

(b) MBE Subcontractor Project Participation Statement (Attachment 2-3); 

(c) Any other documentation, including waiver documentation if applicable, required by the 

Procurement Officer to ascertain bidder or offeror responsibility in connection with the certified MBE 

participation goal and subgoals, if any. 

I understand that if I fail to return each completed document within the required time, the Procurement 

Officer may determine that I am not responsible and therefore not eligible for contract award.  If the 

contract has already been awarded, the award is voidable. 
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3. Information Provided to MBE firms  

In the solicitation of subcontract quotations or offers, MBE firms were provided not less than the same 

information and amount of time to respond as were non-MBE firms.  

 

4. MBE Participation Schedule 

Set forth below are the (i) certified MBEs I intend to use, (ii) the percentage of the total Contract 

amount allocated to each MBE for this project and, (iii) the items of work each MBE will provide 

under the Contract.  I have confirmed with the MDOT database that the MBE firms identified below 

are performing work activities for which they are MDOT certified. 

Prime Contractor:  

(Firm Name, Address, Phone) 

Project Description: 

Project Number: 

 

LIST INFORMATION FOR EACH CERTIFIED MBE FIRM YOU AGREE TO USE TO ACHIEVE THE MBE 

PARTICIPATION GOAL AND SUBGOALS, IF ANY.   

MBE PRIMES:  PLEASE COMPLETE BOTH SECTIONS A AND B BELOW.  

 

SECTION A:  For MBE Prime Contractors ONLY (including MBE Primes in a Joint Venture ) 

MBE Prime Firm Name:_______________________ 
 
MBE Certification Number: ____________________ 
 
(If dually certified, check only one box.) 
 

 African American-Owned 
 Hispanic American- Owned  
 Asian American-Owned 
 Women-Owned 
 Other MBE Classification 

Percentage of total Contract Value to be performed 
with own  forces and counted towards the MBE overall 
participation goal (up to 50% of the overall goal):  
_______% 
 
Percentage of total Contract Value to be performed 
with own forces and counted towards the subgoal, if 
any, for my MBE classification (up to 100% of not 
more than one subgoal):  _______% 
 
Description of the Work to be performed with MBE 
prime’s own forces: 
____________________________________ 
____________________________________ 
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SECTION B:  For all Contractors (including MBE Primes and MBE Primes in a Joint Venture) 

MBE Prime Firm Name:_______________________ 
  
MBE Certification Number: ____________________ 
 
(If dually certified, check only one box.) 

 African American-Owned   Hispanic American- Owned  
 Asian American-Owned   Women-Owned 
 Other MBE Classification 

Percentage of Total Contract to be performed by 
this MBE:  ________% 
 
Description of the Work to be Performed: 
________________________________ 
________________________________ 
________________________________ 
________________________________ 

MBE Prime Firm Name:_______________________ 
 
MBE Certification Number: ____________________ 
 
(If dually certified, check only one box.) 

 African American-Owned   Hispanic American- Owned  
 Asian American-Owned   Women-Owned 
 Other MBE Classification 

Percentage of Total Contract to be performed by 
this MBE:  ________% 
 
Description of the Work to be Performed: 
________________________________ 
________________________________ 
________________________________ 
________________________________ 

MBE Prime Firm Name:_______________________ 
 
MBE Certification Number: ____________________ 
 
(If dually certified, check only one box.) 

 African American-Owned   Hispanic American- Owned  
 Asian American-Owned   Women-Owned 
 Other MBE Classification 

Percentage of Total Contract to be performed by 
this MBE:  ________% 
 
Description of the Work to be Performed: 
________________________________ 
________________________________ 
________________________________ 
________________________________ 

MBE Prime Firm Name:_______________________ 
 
MBE Certification Number: ____________________ 
 
(If dually certified, check only one box.) 

 African American-Owned   Hispanic American- Owned  
 Asian American-Owned   Women-Owned 
 Other MBE Classification 

Percentage of Total Contract to be performed by 
this MBE:  ________% 
 
Description of the Work to be Performed: 
________________________________ 
________________________________ 
________________________________ 
________________________________ 

CONTINUE ON SEPARATE PAGE IF NEEDED 

I solemnly affirm under the penalties of perjury that I have reviewed the instructions for the MBE 

MBE Utilization & Fair Solicitation Affidavit and MBE Schedule and that the information included in 

the Schedule is true to the best of my knowledge, information and belief.  

_________________________   ________________________ 

Bidder/Offeror Name    Signature of Authorized Representative 

(PLEASE PRINT OR TYPE) 

 

_________________________   ________________________ 

Address      Printed Name and Title 

 

_________________________   ________________________ 

City, State and Zip Code    Date 

SUBMIT AS INSTRUCTED IN TORFP 
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ATTACHMENT 2 1B: WAIVER GUIDANCE  

GUIDANCE FOR DOCUMENTING GOOD FAITH EFFORTS TO MEET MBE 

PARTICIPATION GOALS 

In order to show that it has made good faith efforts to meet the Minority Business Enterprise (MBE) 

participation goal (including any MBE subgoals) on a contract, the bidder/offeror must either (1) meet 

the MBE Goal(s) and document its commitments for participation of MBE Firms, or (2) when it does 

not meet the MBE Goal(s), document its Good Faith Efforts to meet the goal(s).   

 

I. Definitions 

MBE Goal(s) – “MBE Goal(s)” refers to the MBE participation goal and MBE participation 

subgoal(s).      

Good Faith Efforts – The “Good Faith Efforts” requirement means that when requesting a waiver, the 

bidder/offeror must demonstrate that it took all necessary and reasonable steps to achieve the MBE 

Goal(s), which, by their scope, intensity, and appropriateness to the objective, could reasonably be 

expected to obtain sufficient MBE participation, even if those steps were not fully successful.  Whether 

a bidder/offeror that requests a waiver made adequate good faith efforts will be determined by 

considering the quality, quantity, and intensity of the different kinds of efforts that the bidder/offeror 

has made. The efforts employed by the bidder/offeror should be those that one could reasonably expect 

a bidder/offeror to take if the bidder/offeror were actively and aggressively trying to obtain MBE 

participation sufficient to meet the MBE contract goal and subgoals. Mere pro forma efforts are not 

good faith efforts to meet the MBE contract requirements. The determination concerning the 

sufficiency of the bidder's/offeror’s good faith efforts is a judgment call; meeting quantitative formulas 

is not required. 

Identified Firms – “Identified Firms” means a list of the MBEs identified by the procuring agency 

during the goal setting process and listed in the procurement as available to perform the Identified 

Items of Work.  It also may include additional MBEs identified by the bidder/offeror as available to 

perform the Identified Items of Work, such as MBEs certified or granted an expansion of services after 

the procurement was issued.  If the procurement does not include a list of Identified Firms, this term 

refers to all of the MBE Firms (if State-funded) the bidder/offeror identified as available to perform the 

Identified Items of Work and should include all appropriately certified firms that are reasonably 

identifiable.     

Identified Items of Work – “Identified Items of Work” means the bid items identified by the 

procuring agency during the goal setting process and listed in the procurement as possible items of 

work for performance by MBE Firms.  It also may include additional portions of items of work the 

bidder/offeror identified for performance by MBE Firms to increase the likelihood that the MBE 

Goal(s) will be achieved.  If the procurement does not include a list of Identified Items of Work, this 

term refers to all of the items of work the bidder/offeror identified as possible items of work for 

performance by MBE Firms and should include all reasonably identifiable work opportunities.   

MBE Firms – “MBE Firms” refers to a firm certified by the Maryland Department of Transportation 

(“MDOT”) under COMAR 21.11.03.  Only MDOT-certified MBE Firms can participate in the State’s 

MBE Program.  
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II. Types of Actions Agency will Consider 

The bidder/offeror is responsible for making relevant portions of the work available to MBE 

subcontractors and suppliers and to select those portions of the work or material needs consistent with 

the available MBE subcontractors and suppliers, so as to facilitate MBE participation.  The following 

is a list of types of actions the procuring agency will consider as part of the bidder's/offeror’s Good 

Faith Efforts when the bidder/offeror fails to meet the MBE Goal(s).  This list is not intended to be a 

mandatory checklist, nor is it intended to be exclusive or exhaustive.  Other factors or types of efforts 

may be relevant in appropriate cases. 

A. Identify Bid Items as Work for MBE Firms 

1. Identified Items of Work in Procurements 

(a) Certain procurements will include a list of bid items identified during the goal setting 

process as possible work for performance by MBE Firms.  If the procurement provides a list of 

Identified Items of Work, the bidder/offeror shall make all reasonable efforts to solicit quotes 

from MBE Firms to perform that work.  

(b) Bidders/Offerors may, and are encouraged to, select additional items of work to be 

performed by MBE Firms to increase the likelihood that the MBE Goal(s) will be achieved.   

2. Identified Items of Work by Bidders/Offerors 

(a) When the procurement does not include a list of Identified Items of Work or for additional 

Identified Items of Work, bidders/offerors should reasonably identify sufficient items of work 

to be performed by MBE Firms.   

(b) Where appropriate, bidders/offerors should break out contract work items into economically 

feasible units to facilitate MBE participation, rather than perform these work items with their 

own forces.  The ability or desire of a prime contractor to perform the work of a contract with 

its own organization does not relieve the bidder/offeror of the responsibility to make Good 

Faith Efforts. 

B. Identify MBE Firms to Solicit  

1. MBE Firms Identified in Procurements 

(a) Certain procurements will include a list of the MBE Firms identified during the goal setting 

process as available to perform the items of work.  If the procurement provides a list of 

Identified MBE Firms, the bidder/offeror shall make all reasonable efforts to solicit those MBE 

firms. 

(b) Bidders/offerors may, and are encouraged to, search the MBE Directory to identify 

additional MBEs who may be available to perform the items of work, such as MBEs certified 

or granted an expansion of services after the solicitation was issued.   

2. MBE Firms Identified by Bidders/Offerors 

(a) When the procurement does not include a list of Identified MBE Firms, bidders/offerors 

should reasonably identify the MBE Firms that are available to perform the Identified Items of 

Work.   

(b)  Any MBE Firms identified as available by the bidder/offeror should be certified to perform 

the Identified Items of Work.   
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C. Solicit MBEs   

1. Solicit all Identified Firms for all Identified Items of Work by providing written notice.  The 

bidder/offeror should: 

(a) provide the written solicitation at least 10 days prior to bid opening to allow sufficient time 

for the MBE Firms to respond;  

(b) send the written solicitation by first-class mail, facsimile, or email using contact 

information in the MBE Directory, unless the bidder/offeror has a valid basis for using different 

contact information; and 

(c) provide adequate information about the plans, specifications, anticipated time schedule for 

portions of the work to be performed by the MBE, and other requirements of the contract to 

assist MBE Firms in responding.  (This information may be provided by including hard copies 

in the written solicitation or by electronic means as described in C.3 below.) 

2. “All” Identified Firms includes the MBEs listed in the procurement and any MBE Firms you 

identify as potentially available to perform the Identified Items of Work, but it does not include 

MBE Firms who are no longer certified to perform the work as of the date the bidder/offeror 

provides written solicitations. 

3. “Electronic Means” includes, for example, information provided via a website or file transfer 

protocol (FTP) site containing the plans, specifications, and other requirements of the contract.  

If an interested MBE cannot access the information provided by electronic means, the 

bidder/offeror must make the information available in a manner that is accessible to the 

interested MBE.   

4. Follow up on initial written solicitations by contacting MBEs to determine if they are 

interested.  The follow up contact may be made: 

(a) by telephone using the contact information in the MBE Directory, unless the bidder/offeror 

has a valid basis for using different contact information; or 

(b) in writing via a method that differs from the method used for the initial written solicitation.  

5. In addition to the written solicitation set forth in C.1 and the follow up required in C.4, use all 

other reasonable and available means to solicit the interest of MBE Firms certified to perform 

the work of the contract.  Examples of other means include:  

(a) attending any pre-bid meetings at which MBE Firms could be informed of contracting and 

subcontracting opportunities; and 

(b) if recommended by the procurement, advertising with or effectively using the services of at 

least two minority focused entities or media, including trade associations, minority/women 

community organizations, minority/women contractors' groups, and local, state, and federal 

minority/women business assistance offices listed on the MDOT Office of Minority Business 

Enterprise website. 

D. Negotiate With Interested MBE Firms   

Bidders/Offerors must negotiate in good faith with interested MBE Firms. 

1. Evidence of negotiation includes, without limitation, the following: 

(a) the names, addresses, and telephone numbers of MBE Firms that were considered;  
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(b) a description of the information provided regarding the plans and specifications for the 

work selected for subcontracting and the means used to provide that information; and  

(c) evidence as to why additional agreements could not be reached for MBE Firms to perform 

the work. 

2. A bidder/offeror using good business judgment would consider a number of factors in 

negotiating with subcontractors, including MBE subcontractors, and would take a firm's price 

and capabilities as well as contract goals into consideration.  

3. The fact that there may be some additional costs involved in finding and using MBE Firms is 

not in itself sufficient reason for a bidder's/offeror’s failure to meet the contract MBE goal(s), 

as long as such costs are reasonable.  Factors to take into consideration when determining 

whether a MBE Firm’s quote is excessive or unreasonable include, without limitation, the 

following:  

(a) the dollar difference between the MBE subcontractor’s quote and the average of the 

other subcontractors’ quotes received by the bidder/offeror;  

(b) the percentage difference between the MBE subcontractor’s quote and the average of the 

other subcontractors’ quotes received by the bidder/offeror;  

(c) the percentage that the MBE subcontractor’s quote represents of the overall contract 

amount;  

(d) the number of MBE firms that the bidder/offeror solicited for that portion of the work;  

(e) whether the work described in the MBE and Non-MBE subcontractor quotes (or portions 

thereof) submitted for review is the same or comparable; and 

(f) the number of quotes received by the bidder/offeror for that portion of the work. 

4. The above factors are not intended to be mandatory, exclusive, or exhaustive, and other 

evidence of an excessive or unreasonable price may be relevant.   

5. The bidder/offeror may not use its price for self-performing work as a basis for rejecting a 

MBE Firm’s quote as excessive or unreasonable.   

6. The “average of the other subcontractors’ quotes received” by the bidder/offeror refers to the 

average of the quotes received from all subcontractors.  Bidder/offeror should attempt to 

receive quotes from at least three subcontractors, including one quote from a MBE and one 

quote from a Non-MBE.  

7. A bidder/offeror shall not reject a MBE Firm as unqualified without sound reasons based on a 

thorough investigation of the firm’s capabilities.  For each certified MBE that is rejected as 

unqualified or that placed a subcontract quotation or offer that the bidder/offeror concludes is 

not acceptable, the bidder/offeror must provide a written detailed statement listing the reasons 

for this conclusion.  The bidder/offeror also must document the steps taken to verify the 

capabilities of the MBE and Non-MBE Firms quoting similar work.  

(a) The factors to take into consideration when assessing the capabilities of a MBE Firm, 

include, but are not limited to the following: financial capability, physical capacity to perform, 

available personnel and equipment, existing workload, experience performing the type of work, 

conduct and performance in previous contracts, and ability to meet reasonable contract 

requirements.   
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(b) The MBE Firm’s standing within its industry, membership in specific groups, 

organizations, or associations and political or social affiliations (for example union vs. non-

union employee status) are not legitimate causes for the rejection or non-solicitation of bids in 

the efforts to meet the project goal.   

E. Assisting Interested MBE Firms   

When appropriate under the circumstances, the decision-maker will consider whether the 

bidder/offeror: 

1. made reasonable efforts to assist interested MBE Firms in obtaining the bonding, lines of 

credit, or insurance required by the procuring agency or the bidder/offeror; and 

2. made reasonable efforts to assist interested MBE Firms in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 

III. Other Considerations 

In making a determination of Good Faith Efforts the decision-maker may consider engineering 

estimates, catalogue prices, general market availability and availability of certified MBE Firms in the 

area in which the work is to be performed, other bids or offers and subcontract bids or offers 

substantiating significant variances between certified MBE and Non-MBE costs of participation, and 

their impact on the overall cost of the contract to the State and any other relevant factors.   

The decision-maker may take into account whether a bidder/offeror decided to self-perform 

subcontract work with its own forces, especially where the self-performed work is Identified Items of 

Work in the procurement.  The decision-maker also may take into account the performance of other 

bidders/offerors in meeting the contract. For example, when the apparent successful bidder/offeror fails 

to meet the contract goal, but others meet it, this reasonably raises the question of whether, with 

additional reasonable efforts, the apparent successful bidder/offeror could have met the goal. If the 

apparent successful bidder/offeror fails to meet the goal, but meets or exceeds the average MBE 

participation obtained by other bidders/offerors, this, when viewed in conjunction with other factors, 

could be evidence of the apparent successful bidder/offeror having made Good Faith Efforts. 

IV. Documenting Good Faith Efforts 

At a minimum, a bidder/offeror seeking a waiver of the MBE Goal(s) or a portion thereof must provide 

written documentation of its Good Faith Efforts, in accordance with COMAR 21.11.03.11, within 10 

business days after receiving notice that it is the apparent awardee.  The written documentation shall 

include the following: 

A. Items of Work (Complete Good Faith Efforts Documentation Attachment 2-1C, Part 1) 

A detailed statement of the efforts made to select portions of the work proposed to be performed by 

certified MBE Firms in order to increase the likelihood of achieving the stated MBE Goal(s). 

B. Outreach/Solicitation/Negotiation   

1. The record of the bidder’s/offeror’s compliance with the outreach efforts prescribed by 

COMAR 21.11.03.09C(2)(a).  (Complete Outreach Efforts Compliance Statement – Attachment 2-2). 

2. A detailed statement of the efforts made to contact and negotiate with MBE Firms including: 

(a) the names, addresses, and telephone numbers of the MBE Firms who were contacted, with the dates 

and manner of contacts (letter, fax, email, telephone, etc.) (Complete Good Faith Efforts 



NORTH CALVERT CLIFFS SHA TOWER SITE CONSTRUCTION NUMBER F50B7400021 

 

State of Maryland-Department of Information Technology 46 

 

Attachment 2-1C Part 2, and submit letters, fax cover sheets, emails, etc. documenting 

solicitations); and 

(b) a description of the information provided to MBE Firms regarding the plans, specifications, and 

anticipated time schedule for portions of the work to be performed and the means used to provide that 

information. 

C. Rejected MBE Firms (Complete Good Faith Efforts Attachment 2-1C, Part 3)   

1. For each MBE Firm that the bidder/offeror concludes is not acceptable or qualified, a detailed 

statement of the reasons for the bidder's/offeror’s conclusion, including the steps taken to verify the 

capabilities of the MBE and Non-MBE Firms quoting similar work.  

2. For each certified MBE Firm that the bidder/offeror concludes has provided an excessive or 

unreasonable price, a detailed statement of the reasons for the bidder's/offeror’s conclusion, including 

the quotes received from all MBE and Non-MBE firms bidding on the same or comparable work.  

(Include copies of all quotes received.)  

3. A list of MBE Firms contacted but found to be unavailable.  This list should be accompanied 

by a MBE Unavailability Certificate (see Exhibit A to this Part 1) signed by the MBE contractor or a 

statement from the bidder/offeror that the MBE contractor refused to sign the MBE Unavailability 

Certificate. 

D. Other Documentation 

1. Submit any other documentation requested by the Procurement Officer to ascertain the 

bidder’s/offeror’s Good Faith Efforts. 

2. Submit any other documentation the bidder/offeror believes will help the Procurement Officer 

ascertain its Good Faith Efforts.     
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Exhibit A 

MBE Subcontractor Unavailability Certificate 

1.  It is hereby certified that the firm of  _______________________________________  

 (Name of Minority firm) 

located at  _______________________________________________________________  

 (Number)  (Street) 

 _______________________________________________________________________  

 (City) (State) (Zip) 

was offered an opportunity to bid on Solicitation No.  ____________________________  

in _____________________ County by________________________________________ 

  (Name of Prime Contractor’s Firm) 

********************************************************************************** 

2. _____________________________________________ (Minority Firm), is either unavailable for 

the work/service or unable to prepare a bid for this project for the following reason(s): 

 _______________________________________________________________________  

 _______________________________________________________________________  

 _______________________________________________________________________  

 

 ___________________________________    ___________________   _________  

Signature of Minority Firm’s MBE Representative Title    Date  

  

 ___________________________________    __________________________________  

MDOT Certification #      Telephone # 

 

********************************************************************************** 

3.  To be completed by the prime contractor if Section 2 of this form is not completed by the minority 

firm. 

To the best of my knowledge and belief, said Certified Minority Business Enterprise is either 

unavailable for the work/service for this project, is unable to prepare a bid, or did not respond to a 

request for a price proposal and has not completed the above portion of this submittal. 

 

 ___________________________________    ___________________   _________  

Signature of Prime Contractor    Title    Date  
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ATTACHMENT 2 -1C: MBE ATTACHMENT 

GOOD FAITH EFFORTS DOCUMENTATION TO SUPPORT WAIVER REQUEST  

Page __ of ___ 

Prime Contractor: Project Description: 

Solicitation Number: 

 

Parts 1, 2, and 3 must be included with this certificate along with all documents supporting your 

waiver request.   

I affirm that I have reviewed Attachment 2-1B, Waiver Guidance.  I further affirm under penalties of 

perjury that the contents of Parts 1, 2, and 3 of this Attachment 2-1C Good Faith Efforts 

Documentation Form are true to the best of my knowledge, information, and belief. 

 

____________________________________ _______________________________________ 

Company Name      Signature of Representative 

 

____________________________________ _______________________________________ 

Address       Printed Name and Title 

 

____________________________________ _______________________________________ 

City, State and Zip Code     Date 
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GOOD FAITH EFFORTS DOCUMENTATION TO SUPPORT WAIVER REQUEST 

 Part 1 – Identified items of work bidder/offeror made available to MBE firms  

Page __ of ___ 

 

Prime Contractor: Project Description: 

Solicitation Number: 

 

Identify those items of work that the bidder/offeror made available to MBE Firms.  This includes, 

where appropriate, those items the bidder/offeror identified and determined to subdivide into 

economically feasible units to facilitate the MBE participation.  For each item listed, show the 

anticipated percentage of the total contract amount.  It is the bidder’s/offeror’s responsibility to 

demonstrate that sufficient work to meet the goal was made available to MBE Firms, and the total 

percentage of the items of work identified for MBE participation equals or exceeds the percentage 

MBE goal set for the procurement.  Note:  If the procurement includes a list of bid items identified 

during the goal setting process as possible items of work for performance by MBE Firms, the 

bidder/offeror should make all of those items of work available to MBE Firms or explain why that item 

was not made available.  If the bidder/offeror selects additional items of work to make available to 

MBE Firms, those additional items should also be included below. 

Identified Items of Work  

Was this 

work listed in 

the 

procurement? 

Does bidder/ 

offeror 

normally self-

perform this 

work? 

Was this work 

made available to 

MBE Firms?  

If no, explain why?  

  □ Yes     □ No  □ Yes     □ No □ Yes      □ No 

  □ Yes     □ No  □ Yes     □ No □ Yes      □ No 

  □ Yes     □ No  □ Yes     □ No □ Yes      □ No 

  □ Yes     □ No  □ Yes     □ No □ Yes      □ No 

  □ Yes     □ No  □ Yes     □ No □ Yes      □ No 

  □ Yes     □ No  □ Yes     □ No □ Yes      □ No 

  □ Yes     □ No  □ Yes     □ No □ Yes      □ No 

  □ Yes     □ No  □ Yes       No □ Yes      □ No 

Please check if Additional Sheets are attached. 
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GOOD FAITH EFFORTS DOCUMENTATION TO SUPPORT WAIVER REQUEST 

Part 2 – identified MBE firms and record of solicitations 

Page __ of ___ 

 

Prime Contractor: Project Description: 

Solicitation Number: 

 

Identify the MBE Firms solicited to provide quotes for the Identified Items of Work made available for 

MBE participation.  Include the name of the MBE Firm solicited, items of work for which bids/quotes 

were solicited, date and manner of initial and follow-up solicitations, whether the MBE provided a 

quote, and whether the MBE is being used to meet the MBE participation goal.  MBE Firms used to 

meet the participation goal must be included on the MBE Participation Schedule.  Note: If the 

procurement includes a list of the MBE Firms identified during the goal setting process as potentially 

available to perform the items of work, the bidder/offeror should solicit all of those MBE Firms or 

explain why a specific MBE was not solicited.  If the bidder/offeror identifies additional MBE Firms 

who may be available to perform Identified Items of Work, those additional MBE Firms should also be 

included below.  Copies of all written solicitations and documentation of follow-up calls to MBE 

Firms must be attached to this form.  This list should be accompanied by a Minority Contractor 

Unavailability Certificate signed by the MBE contractor or a statement from the bidder/offeror that the 

MBE contractor refused to sign the Minority Contractor Unavailability Certificate (see Exhibit A to 

MBE Attachment 2-1B).  If the bidder/offeror used a Non-MBE or is self-performing the identified 

items of work, Part 4 must be completed. 

Name of Identified MBE 
Firm  & MBE Classification 

Describe Item of  
Work Solicited 

Initial 
Solicitation 
Date & 
Method 

Follow-up 
Solicitation 
Date & 
Method 

Details for 
Follow-up 
Calls  

Quote 
Rec’d 

Quote 
Used 

Reason 
Quote 
Rejected  

Firm Name: 
 
MBE Classification  
(Check only if requesting 
waiver of MBE subgoal.) 

 African American-Owned 
 Hispanic American- Owned  
 Asian American-Owned 
 Women-Owned 
 Other MBE Classification 

______________________ 

 Date: 
 
□ Mail 
□ Facsimile 
□ Email 

Date: 
 
□ Phone 
□ Mail 
□ Facsimile 
□ Email 

Time of Call: 
 
Spoke With:  
 
 
□ Left 
Message  

□ Yes      
□ No 

□ Yes      
□ No 

□ Used 
Other MBE 
□ Used 
Non-MBE 
 
□ Self-
performing 

Firm Name: 
 
MBE Classification  
(Check only if requesting 
waiver of MBE subgoal.) 

 African American-Owned 
 Hispanic American- Owned  
 Asian American-Owned 
 Women-Owned 
 Other MBE Classification 

______________________ 

 Date: 
 
□ Mail 
□ Facsimile 
□ Email 

Date: 
 
□ Phone 
□ Mail 
□ Facsimile 
□ Email 

Time of Call: 
 
Spoke With:  
 
 
□ Left 
Message  

□ Yes      
□ No 

□ Yes      
□ No 

□ Used 
Other MBE 
□ Used 
Non-MBE 
 
□ Self-
performing 

Please check if Additional Sheets are attached. 
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GOOD FAITH EFFORTS DOCUMENTATION TO SUPPORT WAIVER REQUEST 

Part 3 – additional information regarding rejected MBE quotes 

Page __ of ___ 

 

Prime Contractor: Project Description: 

Solicitation Number: 

 

This form must be completed if Part 1 indicates that a MBE quote was rejected because the 

bidder/offeror is using a Non-MBE or is self-performing the Identified Items of Work.  Provide the 

Identified Items Work, indicate whether the work will be self-performed or performed by a Non-MBE, 

and if applicable, state the name of the Non-MBE.  Also include the names of all MBE and Non-MBE 

Firms that provided a quote and the amount of each quote.     

Describe Identified Items of 
Work Not Being Performed by 
MBE 
(Include spec/ section number 
from bid) 

Self-performing or 
Using  Non-MBE 
(Provide name) 

Amount of  
Non-MBE 
Quote 

Name of Other 
Firms who Provided 
Quotes & Whether 
MBE or Non-MBE  

Amount 
Quoted 

Indicate 
Reason Why 
MBE Quote 
Rejected & 
Briefly Explain  

 □ Self-performing 
 
□ Using Non-MBE 
 
________________ 

 
$_______ 

 
________________ 
□ MBE 
□ Non-MBE  

 
$_______ 

□ Price  
□ Capabilities  
□ Other 
 

 □ Self-performing 
 
□ Using Non-MBE 
 
________________ 

 
$_______ 

 
________________ 
□ MBE 
□ Non-MBE  

 
$_______ 

□ Price  
□ Capabilities  
□ Other 
 

 □ Self-performing 
 
□ Using Non-MBE 
 
________________ 

 
$_______ 

 
________________ 
□ MBE 
□ Non-MBE  

 
$_______ 

□ Price  
□ Capabilities  
□ Other 
 

 □ Self-performing 
 
□ Using Non-MBE 
 
________________ 

 
$_______ 

 
________________ 
□ MBE 
□ Non-MBE  

 
$_______ 

□ Price  
□ Capabilities  
□ Other 
 

 □ Self-performing 
 
□ Using Non-MBE 
 
________________ 

 
$_______ 

 
________________ 
□ MBE 
□ Non-MBE  

 
$_______ 

□ Price  
□ Capabilities  
□ Other 
 

 □ Self-performing 
 
□ Using Non-MBE 
 
________________ 

 
$_______ 

 
________________ 
□ MBE 
□ Non-MBE  

 
$_______ 

□ Price  
□ Capabilities  
□ Other 
 

Please check if Additional Sheets are attached. 
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ATTACHMENT 2 -2: MBE ATTACHMENT  

OUTREACH EFFORTS COMPLIANCE STATEMENT 

Complete and submit this form within 10 working days of notification of apparent award or actual 

award, whichever is earlier.  

In conjunction with the bid/proposal submitted in response to Solicitation No. F50B7400021, I state 

the following: 

1.  Bidder/Offeror identified subcontracting opportunities in these specific work categories:   ______ 

 ________________________________________________________________________________ 

 ________________________________________________________________________________ 

 ________________________________________________________________________________      

2.  Attached to this form are copies of written solicitations (with bidding/proposal instructions) used to 

solicit certified MBE firms for these subcontract opportunities. 

 

3.  Bidder/Offeror made the following attempts to personally contact the solicited MDOT-certified 

MBE firms:   _____________________________________________________________________ 

 ________________________________________________________________________________ 

 ________________________________________________________________________________  

4.  Please Check One: 

□  This project does not involve bonding requirements.   

□  Bidder/Offeror assisted MDOT-certified MBE firms to fulfill or seek waiver of bonding 

requirements.  (DESCRIBE EFFORTS):   ______________________________________________ 

 ________________________________________________________________________________ 

 ________________________________________________________________________________  

 

5.  Please Check One: 

□  Bidder/Offeror did attend the pre-bid/pre-proposal conference. 

□  No pre-bid/pre-proposal meeting/conference was held. 

□  Bidder/Offeror did not attend the pre-bid/pre-proposal conference. 

 

_________________________   ________________________ 

Company Name     Signature of Representative 

 

_________________________   ________________________ 

Address      Printed Name and Title 

 

_________________________   ________________________ 

City, State and Zip Code    Date 
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ATTACHMENT 2 -3A: MBE ATTACHMENT 

MBE SUBCONTRACTOR PROJECT PARTICIPATION CERTIFICATION 

Please complete and submit one form for each certified MBE firm listed on the MBE 

Participation Schedule (Attachment 2-1A) within 10 Working Days of notification of apparent 

award. If the Bidder/Offeror fails to return this affidavit within the required time, the Procurement 

Officer may determine that the Bidder/Offeror is not responsible and therefore not eligible for 

Contract award. 

Provided that _________________________________________________ (Prime Contractor’s Name) 

is awarded the State contract in conjunction with Solicitation No. _______________________, such 

Prime Contractor intends to enter into a subcontract with ____________________(Subcontractor’s 

Name) committing to participation by the MBE firm  ___________________ (MBE Name) with 

MDOT Certification Number _______________ which will receive at least $___________ which 

equals to___%  of the Total Contract Amount for performing the following products/services for the 

Contract: 

 
NAICS CODE WORK ITEM, SPECIFICATION NUMBER, LINE 

ITEMS OR WORK CATEGORIES (IF 
APPLICABLE) 

DESCRIPTION OF SPECIFIC PRODUCTS 
AND/OR SERVICES 

   

   

   

   

 

Each of the Contractor and Subcontractor acknowledges that, for purposes of determining the accuracy 

of the information provided herein, the Procurement Officer may request additional information, 

including, without limitation, copies of the subcontract agreements and quotes.  Each of the Contractor 

and Subcontractor solemnly affirms under the penalties of perjury that: (i) the information provided in 

this MBE Subcontractor Project Participation Affidavit is true to the best of its knowledge, information 

and belief, and (ii) has fully complied with the State Minority Business Enterprise law, State Finance 

and Procurement Article §14-308(a)(2), Annotated Code of Maryland which provides that, except as 

otherwise provided by law, a contractor may not identify a certified minority business enterprise in a 

Bid/Proposal and: 

(1) fail to request, receive, or otherwise obtain authorization from the certified minority business 

enterprise to identify the certified Minority Business Enterprise in its Bid/Proposal; 

(2) fail to notify the certified Minority Business Enterprise before execution of the Contract of its 

inclusion of the Bid/Proposal; 

(3) fail to use the certified Minority Business Enterprise in the performance of the Contract; or 

(4) pay the certified Minority Business Enterprise solely for the use of its name in the 

Bid/Proposal. 
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PRIME CONTRACTOR 

Signature of Representative: 
 
 _________________________________________________  
 
Printed Name and Title: 
 
 _________________________________________________  
 
Firm’s Name: 
 _________________________________________________  
 
Federal Identification Number: 
 _________________________________________________  
 
Address:  
 _________________________________________________  
 _________________________________________________  
 
Telephone:  
 _________________________________________________  
 
Date:  
 _________________________________________________  

SUBCONTRACTOR  

Signature of Representative: 
 
 _________________________________________________  
 
Printed Name and Title: 
 
 _________________________________________________  
 
Firm’s Name: 
 _________________________________________________  
 
Federal Identification Number: 
 _________________________________________________  
 
Address:  
 _________________________________________________  
 _________________________________________________  
 
Telephone:  
 _________________________________________________  
 
Date:  
 _________________________________________________  
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ATTACHMENT 2 MBE ATTACHMENT 2-3B  

MBE PRIME PROJECT PARTICIPATION CERTIFICATION 

PLEASE COMPLETE AND SUBMIT THIS FORM TO ATTEST EACH SPECIFIC ITEM OF 

WORK THAT YOUR MBE FIRM HAS LISTED ON THE MBE PARTICIPATION SCHEDULE 

(ATTACHMENT 2-1A) FOR PURPOSES OF MEETING THE MBE PARTICIPATION GOALS.  

THIS FORM MUST BE SUBMITTED WITHIN 10 WORKING DAYS OF NOTIFICATION OF 

APPARENT AWARD. IF THE BIDDER/OFFEROR FAILS TO RETURN THIS AFFIDAVIT 

WITHIN THE REQUIRED TIME, THE PROCUREMENT OFFICER MAY DETERMINE THAT 

THE BIDDER/OFFEROR IS NOT RESPONSIBLE AND THEREFORE NOT ELIGIBLE FOR 

CONTRACT AWARD. 

Provided that _________________________________________________ (Prime Contractor’s Name) 

with Certification Number ___________ is awarded the State contract in conjunction with Solicitation 

No. _______________________, such MBE Prime Contractor intends to perform with its own forces 

at least $___________ which equals to___%  of the Total Contract Amount for performing the 

following products/services for the Contract: 

NAICS 
CODE 

WORK ITEM, SPECIFICATION 
NUMBER, LINE ITEMS OR WORK 
CATEGORIES (IF APPLICABLE)  For 
Construction Projects, General 
Conditions must be listed separately. 

DESCRIPTION OF SPECIFIC PRODUCTS 
AND/OR SERVICES 

VALUE OF THE 
WORK 

    

    

    

    

 

MBE PRIME CONTRACTOR 

Signature of Representative: 
 
 _________________________________________________  
 
Printed Name and Title: 
 
 _________________________________________________  
 
Firm’s Name: 
 _________________________________________________  
 
Federal Identification Number: 
 _________________________________________________  
 
Address:  
 _________________________________________________  
 _________________________________________________  
 
Telephone:  
 _________________________________________________  

 
Date:   
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This form must be completed monthly by the prime contractor. 

ATTACHMENT 2 -4A: MBE PRIME CONTRACTOR PAID/UNPAID MBE INVOICE 

REPORT 

Department of Information Technology 

Minority Business Enterprise Participation 

Prime Contractor Paid/Unpaid MBE Invoice Report 

Report #: ________ 

Reporting Period (Month/Year): _____________   

Report is due to the MBE Officer by the 15th of 

the month following the month the services were 

provided. 

Note:  Please number reports in sequence 

Contract #:  ____________________________ 

Contracting Unit: ________________________ 

Contract Amount: _______________________ 

MBE Subcontract Amt: ___________________ 

Project Begin Date: ______________________ 

Project End Date: _______________________ 

Services Provided: _______________________ 

 

Prime Contractor:     Contact Person:    

Address:    

City:    State:   ZIP:   

Phone:    FAX:  Email: 

MBE Subcontractor Name: Contact Person: 

Phone:   FAX: 

Subcontractor Services Provided: 

List all payments made to MBE subcontractor named 

above during this reporting period: 

  Invoice# Amount 

1. 

2. 

3. 

4. 

Total Dollars Paid:  $____________________________ 

 

List dates and amounts of any outstanding 

invoices: 

 Invoice #  Amount 

1. 

2. 

3. 

4. 

Total Dollars Unpaid: 

$__________________________ 
**If more than one MBE subcontractor is used for this contract, you must use separate 2-4A forms. 

Information regarding payments that the MBE prime will use for purposes of meeting the MBE participation goals 

must be reported separately in Attachment 2-4B. 

**Return one copy (hard or electronic) of this form to the following addresses (electronic copy with signature and date 

is preferred): 

___________________________Contract Manager  

____________________________Contracting Unit  

(Department DoIT) 

___________________________________  

___________________________________ mailto:  

 

Signature:________________________________________________ Date:_____________________ 

     (Required) 

 



NORTH CALVERT CLIFFS SHA TOWER SITE CONSTRUCTION NUMBER F50B7400021 

 

State of Maryland-Department of Information Technology 57 

 

This form must be completed monthly by MBE subcontractor 
ATTACHMENT 2 SAMPLE MBE 2-5 SUBCONTRACTOR PAID/UNPAID MBE INVOICE 

REPORT 

Minority Business Enterprise Participation 

Subcontractor Paid/Unpaid MBE Invoice Report 

Report#:  ____ 

 

Reporting Period (Month/Year):  ________________ 

 

Report is due by the 15th of the month following 

the month the services were performed. 

Contract #  

Contracting Unit:  

MBE Subcontract Amount:  

Project Begin Date:   

Project End Date:  

Services Provided:  

 

MBE Subcontractor Name:   

MDOT Certification #:  

Contact Person:    Email:   

Address:   

City:   State:   ZIP:   

Phone:   FAX:    

Subcontractor Services Provided:  

 

List all payments received from Prime Contractor 

during reporting period indicated above. 

 Invoice  Amount  Date 

1. 

2. 

3. 

4. 

 

Total Dollars Paid: $_________________________ 

 

List dates and amounts of any unpaid invoices over 

30 days old. 

 Invoice Amount Date 

1. 

2. 

3. 

4. 

 

Total Dollars Unpaid:  $_____________________ 

 

Prime Contractor:   Contact Person:    

**Return one copy of this form to the following address (electronic copy with signature & date is preferred): 

 

___________________________Contract Manager  

____________________________Contracting Unit  

(Department) 

___________________________________  

___________________________________ mailto: 

 

 

Signature:______________________________________________ Date:_____________________ 

    (Required) 
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ATTACHMENT 2 MBE ATTACHMENT 2-4B MBE PRIME CONTRACTOR REPORT 

 Department of Information Technology 

Minority Business Enterprise Participation 

 MBE Prime Contractor Report  

MBE Prime Contractor: 

Certification Number: 

Report #: ________ 

Reporting Period (Month/Year): _____________   

Report is due to the MBE Officer by the 15th of 

the month following the month the services were 

provided. 

Note:  Please number reports in sequence 

Contract #:  ____________________________ 

Contracting Unit: ________________________ 

Contract Amount: _______________________ 

Total Value of the Work to the Self-Performed for 

purposes of Meeting the MBE participation 

goal/subgoals: __________________________ 

Project Begin Date: ______________________ 

Project End Date: _______________________ 

 

 
INVOICE NUMBER 

 
VALUE OF THE 
WORK 

 
NAICS CODE 

 
DESCRIPTION OF SPECIFIC PRODUCTS 
AND/OR SERVICES 

    

    

    

    

    

Return one copy (hard or electronic) of this form to the following addresses (electronic copy with 

signature and date is preferred):  

 

Signature:________________________________________________ Date:_____________________ 

___________________________Contract Monitor  

____________________________Contracting Unit  

(Department) 

___________________________________  

___________________________________  

___________________________________  

___________________________________  

Signature:________________________________________________ Date:_____________________ 

   (Required) 

Contact Person:     

Address:    

City:    State:   ZIP:   

Phone:    Fax:       E-mail:  
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This form must be completed monthly by MBE subcontractor 
ATTACHMENT 2 MBE 2-5 SUBCONTRACTOR PAID/UNPAID MBE INVOICE REPORT 

Minority Business Enterprise Participation 

Subcontractor Paid/Unpaid MBE Invoice Report 

Report#:  ____ 

 

Reporting Period (Month/Year):  ________________ 

 

Report is due by the 15th of the month following 

the month the services were performed. 

Contract #  

Contracting Unit:  

MBE Subcontract Amount:  

Project Begin Date:   

Project End Date:  

Services Provided:  

 

MBE Subcontractor Name:   

MDOT Certification #:  

Contact Person:    Email:   

Address:   

City:   State:   ZIP:   

Phone:   FAX:    

Subcontractor Services Provided:  

 

List all payments received from Prime Contractor during 

reporting period indicated above. 

 Invoice  Amount  Date 

1. 

2. 

3. 

4. 

 

Total Dollars Paid: $_________________________ 

 

List dates and amounts of any unpaid invoices 

over 30 days old. 

 Invoice Amount Date 

1. 

2. 

3. 

4. 

 

Total Dollars Unpaid:  

$_____________________ 

 

Prime Contractor:   Contact Person:    

**Return one copy of this form to the following address (electronic copy with signature & date is preferred): 

 

___________________________Contract Manager  

____________________________Contracting Unit  

(DoIT) 

___________________________________  

___________________________________ mailto: 

 

 

Signature:______________________________________________ Date:_____________________ 

    (Required) 
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ATTACHMENT 3 TASK ORDER AGREEMENT 

CATS+ TORFP# F50B7400021 OF MASTER CONTRACT #060B2490023 

 

This Task Order Agreement (“TO Agreement”) is made this day of Month, 20XX by and between 

________________________________(TO Contractor) and the STATE OF MARYLAND,  Department of 

Information Technology (DoIT). 

IN CONSIDERATION of the mutual promises and the covenants herein contained and other good and valuable 

consideration, the receipt and sufficiency of which are hereby acknowledged, the parties agree as follows: 

1. Definitions. In this TO Agreement, the following words have the meanings indicated:  

a) “Agency” means Department of Information Technology, as identified in the CATS+ TORFP # 

F50B7400021. 

b) “CATS+ TORFP” means the Task Order Request for Proposals # F50B7400021, dated MONTH 

DAY, YEAR, including any addenda and amendments. 

c) “Master Contract” means the CATS+ Master Contract between the Maryland Department of 

Information Technology and TO Contractor dated April 22, 2013. 

d) “TO Procurement Officer” means Roxann King. The Agency may change the TO Procurement 

Officer at any time by written notice. 

e) “TO Agreement” means this signed TO Agreement between DoIT and TO Contractor. 

f) “TO Contractor” means the CATS+ Master Contractor awarded this TO Agreement, whose 

principal business address is ___________________________________________. 

g) “TO Manager” means Ed Macon. The Agency may change the TO Manager at any time by written 

notice to the TO Contractor.  

h) “TO Technical Proposal” means the TO Contractor’s technical response to the CATS+ TORFP 

dated date of TO Technical Proposal. 

i) “TO Financial Proposal” means the TO Contractor’s financial response to the CATS+ TORFP dated 

date of TO Financial Proposal. 

j) “TO Proposal” collectively refers to the TO Technical Proposal and TO Financial Proposal. 

2. Scope of Work 

2.1 This TO Agreement incorporates all of the terms and conditions of the Master Contract and shall not in 

any way amend, conflict with or supersede the Master Contract. 

2.2 The TO Contractor shall, in full satisfaction of the specific requirements of this TO Agreement, provide 

the services set forth in Section 2 of the CATS+ TORFP. These services shall be provided in accordance 

with the Master Contract, this TO Agreement, and the following Exhibits, which are attached and 

incorporated herein by reference. If there is any conflict among the Master Contract, this TO 

Agreement, and these Exhibits, the terms of the Master Contract shall govern. If there is any conflict 

between this TO Agreement and any of these Exhibits, the following order of precedence shall 

determine the prevailing provision: 

a) The TO Agreement,  

b) Exhibit A – CATS+ TORFP  

c) Exhibit B – TO Technical Proposal  

d) Exhibit C – TO Financial Proposal   
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2.3 The TO Procurement Officer may, at any time, by written order, make changes in the work within the 

general scope of the TO Agreement. No other order, statement or conduct of the TO Procurement 

Officer or any other person shall be treated as a change or entitle the TO Contractor to an equitable 

adjustment under this Section. Except as otherwise provided in this TO Agreement, if any change under 

this Section causes an increase or decrease in the TO Contractor’s cost of, or the time required for, the 

performance of any part of the work, whether or not changed by the order, an equitable adjustment in 

the TO Agreement price shall be made and the TO Agreement modified in writing accordingly. The TO 

Contractor must assert in writing its right to an adjustment under this Section within thirty (30) days of 

receipt of written change order and shall include a written statement setting forth the nature and cost of 

such claim. No claim by the TO Contractor shall be allowed if asserted after final payment under this 

TO Agreement. Failure to agree to an adjustment under this Section shall be a dispute under the 

Disputes clause of the Master Contract. Nothing in this Section shall excuse the TO Contractor from 

proceeding with the TO Agreement as changed. 

3. Time for Performance 

Unless terminated earlier as provided in the Master Contract, the TO Contractor shall provide the 

services described in the TO Proposal and in accordance with the CATS+ TORFP on receipt of a Notice 

to Proceed from the TO Manager. The term of this TO Agreement shall commence on the date the TO 

Agreement is fully executed and terminating upon satisfactory completion of the scope of work in 

accordance with the CATS+ TORFP which shall be completed, barring excusable delays, is NTP to no 

later than April 30, 2017. At the sole option of the State, this TO Agreement may be extended for a 

period of time as authorized by the TO Manager.  

4. Consideration and Payment  

4.1 In consideration of its performance hereunder, the TO Contractor shall be paid the fixed price of 

$.................  .  Any work performed by the TO Contractor in excess of the fixed price amount of the TO 

Agreement without the prior written approval of the TO Manager is at the TO Contractor’s risk of non-

payment. 

4.2 Payments to the TO Contractor shall be made as outlined Section 2 of the CATS+ TORFP, but no later 

than thirty (30) days after the Agency’s receipt of a proper invoice for services provided by the TO 

Contractor, acceptance by the Agency of services provided by the TO Contractor, and pursuant to the 

conditions outlined in Section 4 of this Agreement. 

4.3 Each invoice for services rendered must include the TO Contractor’s Federal Tax Identification Number 

which is _____________. Charges for late payment of invoices other than as prescribed by Title 15, 

Subtitle 1, of the State Finance and Procurement Article, Annotated Code of Maryland, as from time-to-

time amended, are prohibited. Invoices must be submitted to the Agency TO Manager unless otherwise 

specified herein. 

4.4 In addition to any other available remedies, if, in the opinion of the TO Procurement Officer, the TO 

Contractor fails to perform in a satisfactory and timely manner, the TO Procurement Officer may refuse 

or limit approval of any invoice for payment, and may cause payments to the TO Contractor to be 

reduced or withheld until such time as the TO Contractor meets performance standards as established by 

the TO Procurement Officer. 
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IN WITNESS THEREOF, the parties have executed this TO Agreement as of the date hereinabove set forth. 

TO Contractor Name 

 

_____________________________________     ____________________________ 

By:  Type or Print TO Contractor POC     Date 

 

Witness: _______________________ 

 

STATE OF MARYLAND, DoIT 

 

_____________________________________     ____________________________ 

By:  Roxann King, TO Procurement Officer    Date 

   

Witness: _______________________  

 

 

Approved for form and legal sufficiency this ______ day of _________________ 20___. 

  

_________________________ 

Assistant Attorney General 
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ATTACHMENT 4 CONFLICT OF INTEREST AFFIDAVIT AND DISCLOSURE 

A) "Conflict of interest" means that because of other activities or relationships with other persons, 

a person is unable or potentially unable to render impartial assistance or advice to the State, or 

the person's objectivity in performing the contract work is or might be otherwise impaired, or a 

person has an unfair competitive advantage.  

B) "Person" has the meaning stated in COMAR 21.01.02.01B(64) and includes a bidder, offeror, 

contractor, consultant, or subcontractor or subconsultant at any tier, and also includes an 

employee or agent of any of them if the employee or agent has or will have the authority to 

control or supervise all or a portion of the work for which a bid or offer is made.  

C) The bidder or offeror warrants that, except as disclosed in §D, below, there are no relevant facts 

or circumstances now giving rise or which could, in the future, give rise to a conflict of interest.  

D) The following facts or circumstances give rise or could in the future give rise to a conflict of 

interest (explain in detail—attach additional sheets if necessary):  

E) The bidder or offeror agrees that if an actual or potential conflict of interest arises after the date 

of this affidavit, the bidder or offeror shall immediately make a full disclosure in writing to the 

procurement officer of all relevant facts and circumstances. This disclosure shall include a 

description of actions which the bidder or offeror has taken and proposes to take to avoid, 

mitigate, or neutralize the actual or potential conflict of interest. If the contract has been 

awarded and performance of the contract has begun, the Contractor shall continue performance 

until notified by the procurement officer of any contrary action to be taken.  

 

I DO SOLEMNLY DECLARE AND AFFIRM UNDER THE PENALTIES OF PERJURY THAT 

THE CONTENTS OF THIS AFFIDAVIT ARE TRUE AND CORRECT TO THE BEST OF MY 

KNOWLEDGE, INFORMATION, AND BELIEF.  

 

Date:____________________ By:______________________________________  

       (Authorized Representative and Affiant) 
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ATTACHMENT 5 – LABOR CLASSIFICATION PERSONNEL RESUME SUMMARY 

 

THIS ATTACHMENT DOES NOT APPLY TO THIS TORFP. 
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ATTACHMENT 6 THE PRE-PROPOSAL CONFERENCE DIRECTIONS 

From I-70, take I-695 (Baltimore Beltway) to EXIT 15 RT-40 east to Baltimore.  At end of ramp, 

make an immediate right turn into SHA shop 5901 Baltimore National Pike (US RT 40 and I-695), 

Baltimore, MD 21228. 

 

From Annapolis, take I-695 to EXIT 15 RT-40W.  At end of ramp, you will be on RT-40W. 

Immediately move left and make a U-turn to go eastbound.  At first opportunity, make a right into 

SHA shop 5901 Baltimore National Pike (US RT 40 and I-695), Baltimore, MD 21228. 

 

We will proceed from this location to the proposed site as a group. 
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ATTACHMENT 7 NOTICE TO PROCEED (SAMPLE) 

 

Month Day, Year 

 

 

 

TO Contractor Name 

TO Contractor Mailing Address 

 

Re:  CATS+ Solicitation Number (TORFP #): F50B7400021 

 

Dear TO Contractor Contact: 

This letter is your official Notice to Proceed as of Month Day, Year, for the above-referenced Task 

Order Agreement. Mr. / Ms. _______________ of Department of Information Technology (Agency 

Name) will serve as the TO Manager and your contact person on this Task Order. He / She can be 

reached at telephone _____________.  

 

Enclosed is an original, fully executed Task Order Agreement and purchase order. 

 

Sincerely, 

 

 

 

Roxann King 

Task Order Procurement Officer 

Enclosures (2) 

cc: Ed Macon, TO Manager 

Procurement Liaison Office, Department of Information Technology 

Project Oversight Office, Department of Information Technology 
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ATTACHMENT 8 AGENCY DELIVERABLE PRODUCT ACCEPTANCE FORM 

THIS ATTACHMENT DOES NOT APPLY TO THIS TORFP. 
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ATTACHMENT 9 NON-DISCLOSURE AGREEMENT (OFFEROR) 

 

THIS ATTACHMENT DOES NOT APPLY TO THIS TORFP  
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ATTACHMENT 10 NON-DISCLOSURE AGREEMENT (TO CONTRACTOR) 

 
THIS NON-DISCLOSURE AGREEMENT (“Agreement”) is made as of this ___ day of ______________, 20__, 

by and between the State of Maryland ("the State"), acting by and through its Department of Information Technology, 

DoIT, (the “Department”), and ____________________ (“TO Contractor”), a corporation with its principal business office 

located at _________________________________ and its principal office in Maryland located at 

_____________________________. 

RECITALS 

WHEREAS, the TO Contractor has been awarded a Task Order Agreement (the “TO Agreement”) for NORTH 

CALVERT CLIFFS SHA Tower Site Construction TORFP No. F50B7400021 dated ______________, (the “TORFP”) 

issued under the Consulting and Technical Services procurement issued by the Department, Project Number 060B2490023; 

and 

WHEREAS, in order for the TO Contractor to perform the work required under the TO Agreement, it will be 

necessary for the State to provide the TO Contractor and the TO Contractor’s employees and agents (collectively the “TO 

Contractor’s Personnel”) with access to certain confidential information regarding ________________________________ 

(the “Confidential Information”). 

NOW, THEREFORE, in consideration of being given access to the Confidential Information in connection with 

the TORFP and the TO Agreement, and for other good and valuable consideration, the receipt and sufficiency of which the 

parties acknowledge, the parties do hereby agree as follows:   

1. Regardless of the form, format, or media on or in which the Confidential Information is provided and regardless of 

whether any such Confidential Information is marked as such, Confidential Information means (1) any and all 

information provided by or made available by the State to the TO Contractor in connection with the TO 

Agreement and (2) any and all personally identifiable information (PII) (including but not limited to personal 

information as defined in Md. Ann. Code, State Govt. § 10-1301) and protected health information (PHI)  that is 

provided by a person or entity to the TO Contractor in connection with this TO Agreement.  Confidential 

Information includes, by way of example only, information that the TO Contractor views, takes notes from, copies 

(if the State agrees in writing to permit copying), possesses or is otherwise provided access to and use of by the 

State in relation to the TO Agreement.  

2. TO Contractor shall not, without the State’s prior written consent, copy, disclose, publish, release, transfer, 

disseminate, use, or allow access for any purpose or in any form, any Confidential Information except for the sole 

and exclusive purpose of performing under the TO Agreement. TO Contractor shall limit access to the 

Confidential Information to the TO Contractor’s Personnel who have a demonstrable need to know such 

Confidential Information in order to perform under the TO Agreement and who have agreed in writing to be bound 

by the disclosure and use limitations pertaining to the Confidential Information. The names of the TO Contractor’s 

Personnel are attached hereto and made a part hereof as Exhibit A. Each individual whose name appears on 

Exhibit A shall execute a copy of this Agreement and thereby be subject to the terms and conditions of this 

Agreement to the same extent as the TO Contractor. TO Contractor shall update Exhibit A by adding additional 

names as needed, from time to time.  

3. If the TO Contractor intends to disseminate any portion of the Confidential Information to non-employee agents 

who are assisting in the TO Contractor’s performance of the TORFP or who will otherwise have a role in 

performing any aspect of the TORFP, the TO Contractor shall first obtain the written consent of the State to any 

such dissemination. The State may grant, deny, or condition any such consent, as it may deem appropriate in its 

sole and absolute subjective discretion. 

4. TO Contractor hereby agrees to hold the Confidential Information in trust and in strictest confidence, to adopt or 

establish operating procedures and physical security measures, and to take all other measures necessary to protect 

the Confidential Information from inadvertent release or disclosure to unauthorized third parties and to prevent all 

or any portion of the Confidential Information from falling into the public domain or into the possession of 

persons not bound to maintain the confidentiality of the Confidential Information.  
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5. TO Contractor shall promptly advise the State in writing if it learns of any unauthorized use, misappropriation, or 

disclosure of the Confidential Information by any of the TO Contractor’s Personnel or the TO Contractor’s former 

Personnel. TO Contractor shall, at its own expense, cooperate with the State in seeking injunctive or other 

equitable relief against any such person(s). 

6. TO Contractor shall, at its own expense, return to the Department, all Confidential Information in its care, custody, 

control or possession upon request of the Department or on termination of the TO Agreement. 

7. A breach of this Agreement by the TO Contractor or by the TO Contractor’s Personnel shall constitute a breach of 

the Master Contract Agreement between the TO Contractor and the State. 

8. TO Contractor acknowledges that any failure by the TO Contractor or the TO Contractor’s Personnel to abide by 

the terms and conditions of use of the Confidential Information may cause irreparable harm to the State and that 

monetary damages may be inadequate to compensate the State for such breach. Accordingly, the TO Contractor 

agrees that the State may obtain an injunction to prevent the disclosure, copying or improper use of the 

Confidential Information. The TO Contractor consents to personal jurisdiction in the Maryland State Courts. The 

State’s rights and remedies hereunder are cumulative and the State expressly reserves any and all rights, remedies, 

claims and actions that it may have now or in the future to protect the Confidential Information and/or to seek 

damages from the TO Contractor and the TO Contractor’s Personnel for a failure to comply with the requirements 

of this Agreement. In the event the State suffers any losses, damages, liabilities, expenses, or costs (including, by 

way of example only, attorneys’ fees and disbursements) that are attributable, in whole or in part to any failure by 

the TO Contractor or any of the TO Contractor’s Personnel to comply with the requirements of this Agreement, 

the TO Contractor shall hold harmless and indemnify the State from and against any such losses, damages, 

liabilities, expenses, and/or costs. 

9. TO Contractor and each of the TO Contractor’s Personnel who receive or have access to any Confidential 

Information shall execute a copy of an agreement substantially similar to this Agreement and the TO Contractor 

shall provide originals of such executed Agreements to the State.  

10. The parties further agree that: 

A. This Agreement shall be governed by the laws of the State of Maryland;  

B. The rights and obligations of the TO Contractor under this Agreement may not be assigned or delegated, by 

operation of law or otherwise, without the prior written consent of the State; 

C. The State makes no representations or warranties as to the accuracy or completeness of any Confidential 

Information;  

D. The invalidity or unenforceability of any provision of this Agreement shall not affect the validity or enforceability 

of any other provision of this Agreement; 

E. Signatures exchanged by facsimile are effective for all purposes hereunder to the same extent as original 

signatures; and  

F. The Recitals are not merely prefatory but are an integral part hereof. 

 
 

TO Contractor/TO Contractor’s Personnel:               DoIT: 

 

Name:__________________________           Name: _____________________________ 

 

Title:___________________________  Title:_______________________________ 

 

Date: ___________________________  Date: ______________________________ 
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EXHIBIT A – FOR THE NONDISCLOSURE AGREEMENT (TO CONTRACTOR) 

TO CONTRACTOR’S EMPLOYEES AND AGENTS WHO WILL BE GIVEN ACCESS TO THE 

CONFIDENTIAL INFORMATION 

 

 

 

Printed Name and Address 

of Employee or Agent 

  

  
Signature  Date 

     

__________________________________     

     

__________________________________     

     

__________________________________     

     

__________________________________     

     

__________________________________     
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ATTACHMENT 11 TO CONTRACTOR SELF-REPORTING CHECKLIST 

The purpose of this checklist is for CATS+ Master Contractors to self-report on adherence to 

procedures for task orders (TO) awarded under the CATS+ Master Contract. Requirements for TO 

management can be found in the CATS+ Master Contract RFP and at the TORFP level. The Master 

Contractor is requested to complete and return this form by the Checklist Due Date below. Master 

Contractors may attach supporting documentation as needed. Please send the completed checklist and 

direct any related questions to contractoversight.doit@maryland.gov with the TO number in the 

subject line.  

Master Contractor:  

Master Contractor Contact / Phone:  

Procuring State Agency Name:  

TO Title:  

TO Number:  

TO Type (Fixed Price, T&M, or Both):  

Checklist Issue Date:  

Checklist Due Date:  

Section 1 – Task Orders with Invoices Linked to Deliverables 

A)  Was the original TORFP (Task Order Request for Proposals) structured to link invoice payments 

to distinct deliverables with specific acceptance criteria?   

Yes     No    (If no, skip to Section 2.) 

B)  Do TO invoices match corresponding deliverable prices shown in the accepted Financial 

Proposal?   

Yes     No   (If no, explain why)       

C)  Is the deliverable acceptance process being adhered to as defined in the TORFP?   

Yes     No    (If no, explain why)       

Section 2 – Task Orders with Invoices Linked to Time, Labor Rates and Materials 

A)  If the TO involves material costs, are material costs passed to the agency without markup by the 

Master Contractor? 

Yes     No    (If no, explain why)       

B)  Are labor rates the same or less than the rates proposed in the accepted Financial Proposal?   

Yes     No    (If no, explain why)       

C)  Is the Master Contractor providing timesheets or other appropriate documentation to support 

invoices?   

Yes    No    (If no, explain why)       

Section 3 – Substitution of Personnel 

A)  Has there been any substitution of personnel?   

Yes     No    (If no, skip to Section 4.) 

B)  Did the Master Contractor request each personnel substitution in writing?   

Yes     No    (If no, explain why)       

mailto:contractoversight.doit@
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C)  Does each accepted substitution possess equivalent or better education, experience and 

qualifications than incumbent personnel?   

Yes     No    (If no, explain why)       

Was the substitute approved by the agency in writing?    

Yes     No    (If no, explain why)       

Section 4 – MBE Participation 

A)  What is the MBE goal as a percentage of the TO value?       % (If there is no MBE goal, skip to 

Section 5) 

B)  Are MBE reports 2-4A, 2-4B, and 2-5 submitted monthly?   

Yes     No    (If no, explain why)       

C)  What is the actual MBE percentage to date? (divide the dollar amount paid to date to the MBE by 

the total amount paid to date on the TO)      %  

(Example - $3,000 was paid to date to the MBE subcontractor; $10,000 was paid to date on the TO; 

the MBE percentage is 30% (3,000 ÷ 10,000 = 0.30)) 

Is this consistent with the planned MBE percentage at this stage of the project?   

Yes     No    (If no, explain why)       

Has the Master Contractor expressed difficulty with meeting the MBE goal?  

Yes     No     

(If yes, explain the circumstances and any planned corrective actions) 

      

Section 5 – TO Change Management 

A)  Is there a written change management procedure applicable to this TO?   

Yes     No    (If no, explain why)       

B)  Does the change management procedure include the following?      

  

         Yes     No     Sections for change description, justification, and sign-off  

         Yes     No     Sections for impact on cost, scope, schedule, risk and quality (i.e., the  impact 

of change on satisfying TO requirements) 

         Yes     No     A formal group charged with reviewing / approving / declining changes (e.g., 

change control board, steering committee, or management team) 

C)  Have any change orders been executed?   

Yes     No     

(If yes, explain expected or actual impact on TO cost, scope, schedule, risk and quality) 

      

D)  Is the change management procedure being followed?   

Yes     No    (If no, explain why)       

 

 

 

SUBMIT AS INSTRUCTED IN TORFP. 
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ATTACHMENT 12 LIVING WAGE AFFIDAVIT OF AGREEMENT 

Contract No. _____________________________________________________________ 

Name of Contractor _______________________________________________________ 

Address_________________________________________________________________ 

City_________________________________ State________ Zip Code_______________ 

 
If the Contract is Exempt from the Living Wage Law 
The Undersigned, being an authorized representative of the above named Contractor, hereby affirms that the 

Contract is exempt from Maryland’s Living Wage Law for the following reasons: (check all that apply) 

__ Bidder/Offeror is a nonprofit organization 

__ Bidder/Offeror is a public service company 

__ Bidder/Offeror employs 10 or fewer employees and the proposed contract value is less than $500,000 

__ Bidder/Offeror employs more than 10 employees and the proposed contract value is less than 

$100,000 

If the Contract is a Living Wage Contract 
A. The Undersigned, being an authorized representative of the above named Contractor, hereby affirms our 

commitment to comply with Title 18, State Finance and Procurement Article, Annotated Code of 

Maryland and, if required, to submit all payroll reports to the Commissioner of Labor and Industry with 

regard to the above stated contract. The Bidder/Offeror agrees to pay covered employees who are 

subject to living wage at least the living wage rate in effect at the time service is provided for hours 

spent on State contract activities, and to ensure that its Subcontractors who are not exempt also pay the 

required living wage rate to their covered employees who are subject to the living wage for hours spent 

on a State contract for services. The Contractor agrees to comply with, and ensure its Subcontractors 

comply with, the rate requirements during the initial term of the contract and all subsequent renewal 

periods, including any increases in the wage rate established by the Commissioner of Labor and 

Industry, automatically upon the effective date of the revised wage rate. 

B.  _____________________(initial here if applicable) The Bidder/Offeror affirms it has no covered 

employees for the following reasons (check all that apply): 

__ All employee(s) proposed to work on the State contract will spend less than one-half of the 

employee’s time during every work week on the State contract; 

__ All employee(s) proposed to work on the State contract will be 17 years of age or younger during the 

duration of the State contract; or 

__ All employee(s) proposed to work on the State contract will work less than 13 consecutive weeks on 

the State contract. 

The Commissioner of Labor and Industry reserves the right to request payroll records and other data that the 

Commissioner deems sufficient to confirm these affirmations at any time. 

 
Name of Authorized Representative: ________________________________________________ 

Signature of Authorized Representative ______________________________________________ 

Date: _____________ Title: _______________________________________________________ 

Witness Name (Typed or Printed): __________________________________________________ 

Witness Signature and Date: _______________________________________________________ 
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ATTACHMENT 13 MERCURY AFFIDAVIT 

THIS ATTACHMENT DOES NOT APPLY TO THIS TORFP. 
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ATTACHMENT 14 VETERAN SMALL BUSINESS ENTERPRISE PARTICIPATION (VSBE) 

FOR STATE OF MARYLAND 

 

The VSBE subcontractor participation goal for this solicitation is 0%. 
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ATTACHMENT 15 CERTIFICATION REGARDING INVESTMENTS IN IRAN 

Authority: State Finance & Procurement, §§17-701 – 17-707, Annotated Code of Maryland [Chapter 

447, Laws of 2012.]  

List: The Investment Activities in Iran list identifies companies that the Board of Public Works has 

found to engage in investment activities in Iran; those companies may not participate in procurements 

with a public body in the State. “Engaging in investment activities in Iran” means:  

A. Providing goods or services of at least $20 million in the energy sector of Iran; or  

B. For financial institutions, extending credit of at least $20 million to another person for at least 

45 days if the person is on the Investment Activities In Iran list and will use the credit to 

provide goods or services in the energy of Iran.  

 

The Investment Activities in Iran list is located at: www.bpw.state.md.us  

Rule:  A company listed on the Investment Activities In Iran list is ineligible to bid on, submit a 

proposal for, or renew a contract for goods and services with a State Agency or any public body of the 

State. Also ineligible are any parent, successor, subunit, direct or indirect subsidiary of, or any entity 

under common ownership or control of, any listed company.  

NOTE: This law applies only to new contracts and to contract renewals. The law does not require an Agency to 

terminate an existing contract with a listed company.  

 

CERTIFICATION REGARDING INVESTMENTS IN IRAN  

The undersigned certifies that, in accordance with State Finance & Procurement Article, §17-705:  

(i) it is not identified on the list created by the Board of Public Works as a person engaging in 

investment activities in Iran as described in §17-702 of State Finance & Procurement; and  

(ii) it is not engaging in investment activities in Iran as described in State Finance & 

Procurement Article, §17-702.  

The undersigned is unable make the above certification regarding its investment activities in Iran due 

to the following activities: 

 

Name of Authorized Representative: ________________________________________________ 

Signature of Authorized Representative: _____________________________________________ 

Date: _____________ Title: _______________________________________________________ 

Witness Name (Typed or Printed): __________________________________________________ 

Witness Signature and Date: _______________________________________________________ 
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ATTACHMENT 16 SAMPLE WORK ORDER 

THIS ATTACHMENT DOES NOT APPLY TO THIS TORFP. 
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ATTACHMENT 17 CRIMINAL BACKGROUND CHECK AFFIDAVIT 

THIS ATTACHMENT DOES NOT APPLY TO THIS TORFP. 
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ATTACHMENT 18 PERFORMANCE BOND 

 

PERFORMANCE BOND 

Principal Business Address of Principal 

Surety 

A corporation of the State of  ______________  

and authorized to do business in the State of 

Maryland  

 

Obligee 

STATE OF MARYLAND 

 

 

By and though the following 

Administration 

Penal Sum of Bond (express in words and figures) 

 ___________________________________  

Description of Contract 

NORTH CALVERT CLIFFS SHA Tower Site 

Construction 

Contract Number: F50B7400021 

Date of Contract  _______________ , 20__ 

 

Date Bond Executed ____________ , 20__ 

 

KNOW ALL MEN BY THESE PRESENTS, That we, the Principal named above and Surety named 

above, are held and firmly bound unto the Obligee named above in the Penal Sum of this Performance 

Bond stated above, for the payment of which Penal Sum we bind ourselves, our heirs, executors, 

administrators, personal representatives, successors, and assigns, jointly and severally, firmly by these 

presents. However, where Surety is composed of corporations acting as co-sureties, we the co-sureties, 

bind ourselves, our successors and assigns, in such Penal Sum jointly and severally as well as severally 

only for the purpose of allowing a joint action or actions against any or all of us, and for all other 

purposes each co-surety binds itself, jointly and severally with the Principal, for the payment of such 

sum as appears above its name below, but if no limit of liability is indicated, the limit of such liability 

shall be the full amount of the Penal Sum. 

WHEREAS, Principal has entered into or will enter into a contract with the State of Maryland, by and 

through the Administration named above acting for the State of Maryland, which contract is described 

and dated as shown above, and incorporated herein by reference. The contract and all items 

incorporated into the contract, together with any and all changes, extensions of time, alterations, 

modifications, or additions to the contract or to the work to be performed thereunder or to the Plans, 

Specifications, and Special Provisions, or any of them, or to any other items incorporated into the 

contract shall hereinafter be referred as "the Contract." 

WHEREAS, it is one of the conditions precedent to the final award of the Contract that these presents 

be executed. 

NOW, THEREFORE, during the original term of said Contract, during any extensions thereto that may 

be granted by the Administration, and during the guarantee and warranty period, if any, required under 

the Contract, unless otherwise stated therein, this Performance Bond shall remain in full force and 

effect unless and until the following terms and conditions are met: 

1. Principal shall well and truly perform the Contract; and 

2. Principal and Surety shall comply with the terms and conditions in this Performance Bond. 



 

State of Maryland-Department of Information Technology 81 

 

Whenever Principal shall be declared by the Administration to be in default under the Contract, the 

Surety may, within 15 days after notice of default from the Administration, notify the Administration 

of its election to either promptly proceed to remedy the default or promptly proceed to complete the 

contract in accordance with and subject to its terms and conditions. In the event the Surety does not 

elect to exercise either of the above stated options, then the Administration thereupon shall have the 

remaining contract work completed, Surety to remain liable hereunder for all expenses of completion 

up to but not exceeding the penal sum stated above. 

The Surety hereby stipulates and agrees that no change, extension of time, alteration or addition to the 

terms of the Contract or to the work to be performed thereunder or the Specifications accompanying 

the same shall in any way affect its obligation on this Performance Bond, and it does hereby waive 

notice of any such change, extension of time, alteration or addition to the terms of the Contract or to 

the work or to the Specifications. 

This Performance Bond shall be governed by and construed in accordance with the laws of the State of 

Maryland and any reference herein to Principal or Surety in the singular shall include all entities in the 

plural who or which are signatories under the Principal or Surety heading below. 

IN WITNESS WHEREOF, Principal and Surety have set their hands and seals to this Performance 

Bond. If any individual is a signatory under the Principal heading below, then each such individual has 

signed below on his or her own behalf, has set forth below the name of the firm, if any, in whose name 

he or she is doing business, and has set forth below his or her title as a sole proprietor. If any 

partnership or joint venture is a signatory under the Principal heading below, then all members of each 

such partnership or joint venture have signed below, each member has set forth below the name of the 

partnership or joint venture, and each member has set forth below his or her title as a general partner, 

limited partner, or member of joint venture, whichever is applicable. If any corporation is a signatory 

under the Principal or Surety heading below, then each such corporation has caused the following: the 

corporation's name to be set forth below, a duly authorized representative of the corporation to affix 

below the corporation's seal and to attach hereto a notarized corporate resolution of power of attorney 

authorizing such action, and each such duly authorized representative to sign below and set forth below 

his or her title as a representative of the corporation. If any individual acts as a witness to any signature 

below, then each such individual has signed below and has set forth below his or her title as a witness. 

All of the above has been done as of the Date of Bond shown above. 

In Presence of: 

Witness:  

 

 ________________________________ as to 

 

Individual Principal 

 ___________________________________  

(Name) 

 ___________________________________ (SEAL) 

In Presence of: 

Witness:  

 ___________________________________  

 

 ________________________________ as to 

 ________________________________ as to 

 ________________________________ as to 

Co-Partnership Principal 

 ___________________________________ (SEAL) 

(Name of Co-Partnership) 

 

By: ________________________________ (SEAL) 

 ___________________________________ (SEAL) 

 ___________________________________ (SEAL) 

 

Attest: 

 

Corporate Principal 

 ___________________________________  
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 ________________________________ as to 

Corporate Secretary 

(Name of Corporation) AFFIX 

 CORPORATE 

 SEAL 

By: ________________________________  

President 

 

Attest: 

 (SEAL) 

 ________________________________  

Signature 

 

 ___________________________________  

(Individual or Corporate Surety)   

 

Title _______________________________ SEAL 

 ___________________________________  

(Business Address of Surety) 

  

  

 Approved as to legal form and sufficiency this ____ 

day of ______________ 20__ 

 

 ___________________________________  

Asst. Attorney General 
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ATTACHMENT 19 PAYMENT BOND 

PAYMENT BOND 

Principal Business Address of Principal 

Surety 

A corporation of the State of  ______________  

and authorized to do business in the State of 

Maryland  

 

Obligee 

STATE OF MARYLAND 

 

 

By and though the following 

Administration 

Penal Sum of Bond (express in words and figures) 

 ___________________________________  

Description of Contract 

NORTH CALVERT CLIFFS SHA Tower Site 

Construction 

Contract Number: F50B7400021 

Date of Contract  _______________ , 20__ 

 

Date Bond Executed ____________ , 20__ 

 

KNOW ALL MEN BY THESE PRESENTS, That we, the Principal named above and Surety named 

above, being authorized to do business in Maryland, and having business address as shown above, are 

held and firmly bound unto the Obligee named above, for the use and benefit of claimants as 

hereinafter defined, in the Penal Sum of this Payment Bond stated above, for the payment of which 

Penal Sum we bind ourselves, our heirs, executors, administrators, personal representatives, 

successors, and assigns, jointly and severally, firmly by these co-sureties, bind ourselves, our 

successors and assigns, in such Penal Sum jointly and severally as well as severally only for the 

purpose of allowing a joint action or actions against any or all of us, and for all other purposes each co-

surety binds itself, jointly and severally with the Principal, for the payment of such sum as appears 

above its name below, but if no limit of liability is indicated, the limit of such liability shall be the full 

amount of the Penal Sum. 

WHEREAS, Principal has entered into or will enter into a contract with the State, by and through the 

Administration named above acting for the State of Maryland, which contract is described and dated as 

shown above, and incorporated herein by reference. The contract and all items incorporated into the 

contract, together with any and all changes, extensions of time, alterations, modifications, or additions 

to the contract or to the work to be performed thereunder or to the Plans, Specifications, and Special 

Provisions, or any of them, or to any other items incorporated into the contract shall hereinafter be 

referred to as the "Contract". 

WHEREAS, it is one of the conditions precedent to the final award of the Contract that these presents 

be executed. 

NOW THEREFORE, the condition of this obligation is such that if the Principal shall promptly make 

payment to all claimants as hereinafter defined, for all labor and materials furnished, supplied and 

reasonably required for use in the performance of the Contract, then this obligation shall be null and 

void; otherwise it shall remain in full force and effect, subject to the following conditions: 

1. A claimant is defined to be any and all of those persons supplying labor and materials (including 

lessors of the equipment to the extent of the fair market value thereof) to the Principal or its 

subcontractors and subcontractors in the prosecution of the work provided for in the Contract, entitled 
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to the protection provided by Section 9-113 of the Real Property Article of the Annotated Code of 

Maryland, as from time to time amended. 

2. The above named Principal and Surety hereby jointly and severally agree with the Obligee that 

every claimant as herein defined, who has not been in full may, pursuant to and when in compliance 

with the provisions of the aforesaid Section 9-113, sue on this Bond for the use of such claimant, 

prosecute the suit to final judgment for such sum or sums as may be justly due claimant and have 

execution thereon. The Obligee shall not be liable for the payment of any costs or expenses of any such 

suit. 

The Surety hereby stipulates and agrees that no change, extension of time, alteration or addition to the 

terms of the Contract or to the work to be performed thereunder or the Specifications accompanying 

the same shall in any way affect its obligation on this Payment Bond, and it does hereby waive notice 

of any such change, extension of time, alteration or addition to the terms of the Contract or to the work 

or to the Specifications. 

This Payment Bond shall be governed by and construed in accordance with the laws of the State of 

Maryland and any reference herein to Principal or Surety in the singular shall include all entities in the 

plural who or which are signatories under the Principal or Surety heading below. 

IN WITNESS WHEREOF, Principal and Surety have set their hands and seals to this Payment Bond. 

If any individual is a signatory under the Principal heading below, then each such individual has signed 

below on his or her own behalf, has set forth below the name of the firm, if any, in whose name he or 

she is doing business, and has set forth below his or her title as a sole proprietor. If any partnership or 

joint venture is a signatory under the Principal heading below, then all members of each such 

partnership or joint venture have signed below, each member has set forth below the name of the 

partnership or joint venture, and each member has set forth below his or her title as a general partner, 

limited partner, or member of joint venture, whichever is applicable. If any corporation is a signatory 

under the Principal or Surety heading below, then each such corporation has caused the following: the 

corporation's name to be set forth below, a duly authorized representative of the corporation to affix 

below the corporation's seal and to attach hereto a notarized corporate resolution of power of attorney 

authorizing such action, and each such duly authorized representative to sign below and set forth below 

his or her title as a representative of the corporation. If any individual acts as a witness to any signature 

below, then each such individual has signed below and has set forth below his or her title as a witness. 

All of the above has been done as of the Date of Bond shown above. 

In Presence of: 

Witness: 

 ________________________________ as to 

 

Individual Principal 

 

 ___________________________________ (SEAL) 

In Presence of:  

Witness 

 ________________________________ as to 

 ________________________________ as to 

 ________________________________ as to 

Co-Partnership Principal 

 ___________________________________ (SEAL) 

(Name of Co-Partnership) 

By:  ________________________________ (SEAL) 

 ___________________________________ (SEAL) 

 ___________________________________ (SEAL) 

Attest: 

 

 ________________________________  

Corporate Secretary 

Corporate Principal 

 ________________________________  

(Name of Corporation) 
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By:   ____________________________ AFFIX  

         President  CORPORATE SEAL 

 

Attest:  

 _______________________________ (SEAL) 

Signature 

Bonding Agent’s Name _________________  

 

Agent’s Address _______________________  

 ________________________________  

(Individual or Corporate Surety) 

By: ________________________________ SEAL 

 

Title _______________________________  

 

 ___________________________________  

(Business Address of Surety) 

 Approved as to legal form and sufficiency this ____ 

day of ______________ 20__ 

 

 ___________________________________  

Asst. Attorney General 
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ATTACHMENT 20 PROPOSAL BOND 

 

                                                      Bond No.  _________   

KNOW ALL MEN BY THESE PRESENTS, that we, _____________________________  

                                                                                     (Offeror) 

as Principal, hereinafter called the Principal, and 

 

  

 (Bonding Company)                     

 

a corporation duly organized under the laws of the state of                           , as Surety, hereinafter called the Surety, 

are held and firmly bond unto the State of Maryland, hereinafter called "State" for the sum of  (SHALL BE 5% OF 

THE TOTAL PROPOSED PRICE), for the payment of which sum, the said Principal and the said Surety bind 

ourselves, our heirs, executors, administrators, successors, and assigns, jointly and severally, firmly by these 

presents. 

 

WHEREAS, the Principal has submitted a proposal for: F50B7400021 NORTH CALVERT CLIFFS SHA Tower 

Site Construction 

 (Identify project by number and brief description) 

 

NOW, THEREFORE, if the Principal, upon acceptance by the State of its proposal identified above, within the 

period specified herein for acceptance (one hundred-eighty (180) days if no period is specified), shall execute such 

further contractual documents, if any, and give such bond(s) as may be required by the terms of the proposal as 

accepted within the time specified (ten (10) days if no period is specified) after receipt of the forms, or in the event 

of failure so to execute such further contractual documents and give such bonds, if the Principal shall pay the State 

for any cost of procuring the work which exceeds the amount of its proposal, then the above obligation shall be void 

and of no effect. 

 

The Surety executing this instrument hereby agrees that its obligation shall not be impaired by any extension(s) of 

the time for acceptance of the proposal that the Principal may grant to the State, notice of which extension(s) to the 

Surety being hereby waived; provided that such waiver of notice shall apply only with respect to extensions 

aggregating not more than ninety (90) calendar days in addition to the period originally allowed for acceptance of 

the proposal. 

 

In Presence of: 

Witness  

 

 ________________________________ as to 

 

Individual Principal 

 ___________________________________  

(Name) 

 ___________________________________ (SEAL) 

In Presence of: 

Witness  

 

 ________________________________ as to 

 

 ________________________________ as to 

 

 ________________________________ as to 

Partnership Principal 

 ___________________________________  

(Name) 

 ___________________________________ (SEAL) 

Partner 

 ___________________________________ (SEAL) 

Partner 

 ___________________________________ (SEAL) 

Partner 
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Attest: 

 

 

 ________________________________  

Secretary 

Corporate Principal 

 ___________________________________  

(Name of Corporation) AFFIX 

 SEAL 

By: ________________________________  

President 

 

 ___________________________________  

(Surety)   

 

Attest: 

 

 

 ________________________________  

 

 

By: ________________________________  

Attorney-in-fact AFFIX 

 SEAL 

Bonding Agent's Name __________________________________ 

Agent's Address _______________________________________ 

Approved as to form and legal sufficiency this __ day of________ , 20__ 

Assistant Attorney General __________________________________ 

 

 

 




