Consulting and Technical Services+ (CATS+)

Task Order Request for Proposals (TORFP)
TORFP #R00B4400010

Project Manager – MDK12 and Report Card Websites and Web Data Collection System (WDCS)

MARYLAND STATE DEPARTMENT OF EDUCATION (MSDE)

MONDAY, DECEMBER 23, 2013
# Table of Contents

## SECTION 1 - ADMINISTRATIVE INFORMATION ................................................................. 6
1.1 RESPONSIBILITY FOR TORFP AND TO AGREEMENT ........................................... 6
1.2 TO AGREEMENT ........................................................................................................ 6
1.3 TO PROPOSAL SUBMISSIONS .................................................................................. 6
1.4 ORAL PRESENTATIONS/INTERVIEWS ................................................................. 6
1.5 CONFLICT OF INTEREST ....................................................................................... 7
1.6 NON-DISCLOSURE AGREEMENT .......................................................................... 7
1.7 LIMITATION OF LIABILITY CEILING .................................................................. 7
1.8 CONTRACT MANAGEMENT OVERSIGHT ACTIVITIES ........................................... 7
1.9 LIVING WAGE ........................................................................................................ 8
1.10 IRANIAN NON-INVESTMENT ............................................................................. 8
1.11 CHANGE ORDERS ............................................................................................. 8
1.12 TRAVEL REIMBURSEMENT .............................................................................. 8
1.13 QUESTIONS ......................................................................................................... 8

## SECTION 2 - SCOPE OF WORK ....................................................................................... 9
2.1 PURPOSE ............................................................................................................... 9
2.2 REQUESTING AGENCY BACKGROUND ................................................................ 9
    ROLES AND RESPONSIBILITIES ............................................................................ 10
2.3 ............................................................................................................................. 10
2.4 REQUIREMENTS .................................................................................................. 10
2.5 DUTIES AND RESPONSIBILITIES ....................................................................... 11
2.6 DELIVERABLES .................................................................................................. 15
    DELIVERABLE SUBMISSION PROCESS .............................................................. 15
    2.6.1 ...................................................................................................................... 15
    2.6.2 DELIVERABLE DESCRIPTIONS / ACCEPTANCE CRITERIA ....................... 17
2.7 REQUIRED PROJECT POLICIES, GUIDELINES AND METHODOLOGIES .......... 19
2.8 TO CONTRACTOR PERSONNEL MINIMUM QUALIFICATIONS ......................... 20
2.9 TO CONTRACTOR PERSONNEL OTHER REQUIREMENTS ............................. 20
2.10 INVOICING ....................................................................................................... 20
2.11 INVOICE SUBMISSION PROCEDURE ............................................................ 20
2.12 PERFORMANCE AND PERSONNEL ................................................................. 21
    2.12.1 WORK HOURS ........................................................................................ 21
    2.12.2 PERFORMANCE EVALUATION ............................................................... 21
    2.12.3 PERFORMANCE ISSUE MITIGATION ..................................................... 22
    2.12.4 SUBSTITUTION OF PERSONNEL ......................................................... 22

## SECTION 3 - TASK ORDER PROPOSAL FORMAT AND SUBMISSION REQUIREMENTS ................................................................................................................................. 23
3.1 REQUIRED RESPONSE ....................................................................................... 23
3.2 FORMAT ............................................................................................................... 23
3.3 TO TECHNICAL PROPOSAL .............................................................................. 23
3.4 FINANCIAL RESPONSE ..................................................................................... 25
SECTION 4 – TASK ORDER AWARD PROCESS ................................................................. 26

4.1 OVERVIEW ............................................................................................................. 26
4.2 TECHNICAL PROPOSAL EVALUATION CRITERIA ......................................... 26
4.3 SELECTION PROCEDURES ................................................................................. 26
4.4 COMMENCEMENT OF WORK UNDER A TO AGREEMENT ............................. 26

ATTACHMENT 1 – PRICE PROPOSAL ........................................................................ 27
ATTACHMENT 2 – TASK ORDER AGREEMENT ...................................................... 28
ATTACHMENT 3 – CONFLICT OF INTEREST AFFIDAVIT AND DISCLOSURE .......... 31
ATTACHMENT 4 – LABOR CLASSIFICATION PERSONNEL RESUME SUMMARY .... 32
ATTACHMENT 5 – DIRECTIONS ................................................................................. 34
ATTACHMENT 6 – NOTICE TO PROCEED (SAMPLE) ............................................. 35
ATTACHMENT 7 – AGENCY RECEIPT OF DELIVERABLE FORM ......................... 36
ATTACHMENT 8 – AGENCY ACCEPTANCE OF DELIVERABLE FORM ................. 37
ATTACHMENT 9 – NON-DISCLOSURE AGREEMENT (OFFEROR) ......................... 38
ATTACHMENT 10 – NON-DISCLOSURE AGREEMENT (TO CONTRACTOR) ............. 39
ATTACHMENT 11 – TO CONTRACTOR SELF-REPORTING CHECKLIST .................. 42
ATTACHMENT 12 – LIVING WAGE AFFIDAVIT OF AGREEMENT ............................. 44
ATTACHMENT 13 CERTIFICATION REGARDING INVESTMENTS IN IRAN ............. 45
ATTACHMENT 14 - PERFORMANCE EVALUATION FORM ................................... 46
NAME OF COMPANY:

ADDRESS OF COMPANY:

FAX NUMBER:

E-Mail ADDRESS:

MINORITY BUSINESS ENTERPRISE (MBE): YES _______ NO ________

EXPECTED NUMBER OF ATTENDEES:

NAME OF PRIMARY CONTACT FOR PURPOSES OF SENDING INFORMATION:

If you are unable to attend the Pre-Proposal conference or submit a proposal, for this project please fill out the bottom portion of this letter and return to:

Maryland State Department of Education
Attention: Dorothy Richburg (email: drichburg@msde.state.md.us)
Procurement Section
200 West Baltimore Street
Baltimore, Maryland 21201

I will not attend the pre-proposal conference

I will not submit a proposal for this project. If not, please explain:

Too busy at this time Not engaged in this type of work

Site location too distant Project too large/small (circle one)

Other (specify)

Do you wish to receive solicitations for similar/other projects in the future? Yes ___ No ___

Signature __________________________________ Title ________________________________

Company Name ________________________________________________________________

Date ___________________________ Telephone No. ________________________________
This CATS+TORFP is issued to obtain the services necessary to satisfy the requirements defined in Section 2 - Scope of Work. All CATS+ Master Contractors approved to perform work in the functional area under which this TORFP is released are invited to submit a Task Order (TO) Proposal to this TORFP. Master Contractors choosing not to submit a proposal shall submit a Master Contractor Feedback form. The form is accessible via, your CATS+ Master Contractor login screen and clicking on TORFP Feedback Response Form from the menu. In addition to the requirements of this TORFP, the Master Contractors are subject to all terms and conditions contained in the CATS+ RFP issued by the Maryland Department of Information Technology (DoIT) and subsequent Master Contract Project Number 060B2490023, including any amendments.

<table>
<thead>
<tr>
<th>TORFP Title:</th>
<th>Project Manager – MDK12 and Report Card Websites and Web Data Collection System</th>
</tr>
</thead>
<tbody>
<tr>
<td>Functional Area:</td>
<td>Functional Area 10 – IT Management Consulting Services</td>
</tr>
<tr>
<td>TORFP Issue Date:</td>
<td>Monday, December 23, 2013</td>
</tr>
<tr>
<td>Closing Date and Time:</td>
<td>MONDAY, FEBRUARY 10, 2014 no later than 2:00 PM ET</td>
</tr>
<tr>
<td>TORFP Requesting Agency:</td>
<td>Maryland State Department of Education Division of Curriculum, Assessment and Accountability 200 West Baltimore Street Baltimore, MD 21201</td>
</tr>
<tr>
<td>Questions Due Date and Time:</td>
<td>Monday, January 13, 2014 at 2:00 PM Local Time</td>
</tr>
<tr>
<td>Send Questions and Proposals to:</td>
<td>Dorothy M. Richburg, Procurement Officer <a href="mailto:drichburg@msde.state.md.us">drichburg@msde.state.md.us</a></td>
</tr>
<tr>
<td>TO Procurement Officer:</td>
<td>Dorothy M. Richburg, Procurement Officer Office Phone Number: 410-767-0628 Office FAX Number: 410-333-2017</td>
</tr>
<tr>
<td>TO Manager:</td>
<td>Janice Johnson Office Phone Number: 410-767-0025 Office FAX Number: 410-767-2017</td>
</tr>
<tr>
<td>TO Project Number:</td>
<td>R00B4400010</td>
</tr>
<tr>
<td>TO Type:</td>
<td>Time and Materials</td>
</tr>
<tr>
<td>Period of Performance:</td>
<td>June 1, 2013 through May 31, 2018</td>
</tr>
<tr>
<td>MBE Goal:</td>
<td>0%</td>
</tr>
<tr>
<td>Small Business Reserve (SBR):</td>
<td>YES</td>
</tr>
<tr>
<td>Primary Place of Performance:</td>
<td>Maryland State Department of Education 200 West Baltimore Street Baltimore, MD 21201</td>
</tr>
<tr>
<td>TO Pre-proposal Conference:</td>
<td>Maryland State Department of Education 200 West Baltimore Street, 8th Floor, CR 6/7 Baltimore, MD 21201 Thursday, January 16, 2014 @ 10:00 AM ET See Attachment 5 for directions.</td>
</tr>
</tbody>
</table>
SECTION 1 - ADMINISTRATIVE INFORMATION

1.1 RESPONSIBILITY FOR TORFP AND TO AGREEMENT

The TO Procurement Officer has the primary responsibility for the management of the TORFP process, for the resolution of TO Agreement scope issues, and for authorizing any changes to the TO Agreement.

The TO Manager has the primary responsibility for the management of the work performed under the TO Agreement; administration functions, including issuing written directions; ensuring compliance with the terms and conditions of the CATS+ Master Contract; and, in conjunction with the selected Master Contractor, achieving on budget/on time/on target (e.g., within scope) completion of the Scope of Work.

1.2 TO AGREEMENT

Based upon an evaluation of TO Proposal responses, a Master Contractor will be selected to conduct the work defined in Section 2 - Scope of Work. A specific TO Agreement, Attachment 2, will then be entered into between the State and the selected Master Contractor, which will bind the selected Master Contractor (TO Contractor) to the contents of its TO Proposal, including the price proposal.

1.3 TO PROPOSAL SUBMISSIONS

The TO Procurement Officer will not accept submissions after the date and exact time stated in the Key Information Summary Sheet above. The date and time of submission is determined by the date and time of arrival in the TO Procurement Officer’s e-mail box. The TO Proposal is to be submitted via e-mail attachment in PDF format and shall not exceed 10MB. The “subject” line in the e-mail submission shall state the TORFP #R00B4400010. The first file shall be the TO Technical Proposal titled, “CATS+ TORFP # R00B4400010 Technical”. The second file shall be the TO Financial Proposal for this CATS+ TORFP titled, “CATS+ TORFP # R00B4400010 Financial”. The following proposal documents shall be submitted with required signatures as .PDF files with signatures clearly visible:

Attachment 1 – Price Proposal
Attachment 3 - Conflict of Interest Affidavit and Disclosure
Attachment 4 – Labor Classification Personnel Resume Summary
Attachment 12 –Living Wage Affidavit of Agreement
Attachment 13 – Certification Regarding Investments in Iran

1.4 ORAL PRESENTATIONS/INTERVIEWS

All Master Contractors and proposed staff will be required to make an oral presentation to State representatives. Significant representations made by a Master Contractor during the oral presentation shall be submitted in writing. All such representations will become part of the Master Contractor’s proposal and are binding, if the Contract is awarded. The Procurement Officer will notify Master Contractor of the time and place of interviews.
1.5 CONFLICT OF INTEREST

The TO Contractor awarded the TO Agreement shall provide IT technical and/or consulting services for State agencies or component programs with those agencies, and shall do so impartially and without any conflicts of interest. Each Master Contractor shall complete and include a Conflict of Interest Affidavit in the form included as Attachment 3 of this TORFP with its TO Proposal. If the TO Procurement Officer makes a determination that facts or circumstances exist that give rise to or could in the future give rise to a conflict of interest within the meaning of COMAR 21.05.08.08A, the TO Procurement Officer may reject a Master Contractor’s TO Proposal under COMAR 21.06.02.03B.

Master Contractors should be aware that the State Ethics Law, State Government Article, §15-508, might limit the selected Master Contractor's ability to participate in future related procurements, depending upon specific circumstances.

1.6 NON-DISCLOSURE AGREEMENT

Certain system documentation may be available for potential Offerors to review at a reading room at MSDE – 200 West Baltimore Street, Baltimore, MD 21201. Offerors who review such documentation will be required to sign a Non-Disclosure Agreement (Offeror) in the form of Attachment 9. Please contact the TO Procurement Officer of this TORFP to schedule an appointment.

In addition, certain documentation may be required by the TO Contractor awarded the TO Agreement in order to fulfill the requirements of the TO Agreement. The TO Contractor, employees and agents who review such documents will be required to sign, including but not limited to, a Non-Disclosure Agreement (TO Contractor) in the form of Attachment 10.

1.7 LIMITATION OF LIABILITY CEILING

Pursuant to Section 27 (C) of the CATS+ Master Contract, the limitation of liability per claim under this TORFP shall not exceed the total TO Agreement amount.

1.8 CONTRACT MANAGEMENT OVERSIGHT ACTIVITIES

DoIT is responsible for contract management oversight on the CATS+ Master Contract. As part of that oversight, DoIT has implemented a process for self-reporting contract management activities of CATS+ task orders (TO). This process shall typically apply to active TOs for operations and maintenance services valued at $1 million or greater, but all CATS+ TOs are subject to review.

Attachment 11 is a sample of the TO Contractor Self-Reporting Checklist. DoIT will send initial checklists out to applicable TO Contractors approximately three months after the award date for a TO. The TO Contractor shall complete and return the checklist as instructed on the checklist. Subsequently, at six month intervals from the due date on the initial checklist, the TO Contractor shall update and resend the checklist to DoIT.
1.9 LIVING WAGE

The Master Contractor shall abide by the Living Wage requirements under Title 18, State Finance and Procurement Article, Annotated Code of Maryland and the regulations proposed by the Commissioner of Labor and Industry. An Affidavit of Agreement shall be submitted as part of the Master Contract Agreement in accordance with the CATS+ Master Contract.

A proposal submitted by an Offeror shall be accompanied by a completed Living Wage Affidavit of Agreement. See Attachment 12 for a copy of the Living Wage Affidavit of Agreement.

1.10 IRANIAN NON-INVESTMENT

A proposal submitted by an Offeror shall be accompanied by a completed Certification Regarding Investments in Iran. A copy of this Certification is included as Attachment 13 of this TORFP.

1.11 CHANGE ORDERS

If the TO Contractor is required to perform work beyond the scope of Section 2 of this TORFP, or there is a work reduction due to unforeseen scope changes, a TO Change Order is required. The TO Contractor and TO Manager shall negotiate a mutually acceptable price modification based on the TO Contractor’s proposed rates in the Master Contract and scope of the work change. No scope of work changes shall be performed until a change order is approved by DoIT and executed by the TO Procurement Officer.

1.12 TRAVEL REIMBURSEMENT

Expenses for travel and other costs shall be reimbursed only with prior approval by the TO Manager.

1.13 QUESTIONS

All questions must be submitted via email to the TO Procurement Officer no later than the date and time indicated in the Key Information Summary Sheet. Answers applicable to all Master Contractors will be distributed to all Master Contractors who are known to have received a copy of the TORFP.

Answers can be considered final and binding only when they have been answered in writing by the State.

THE REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK
SECTION 2 - SCOPE OF WORK

2.1 PURPOSE

Maryland State Department of Education Division of Curriculum, Assessment and Accountability (DCAA) requires a dedicated project manager for an on-going contract pertaining to the State’s Accountability program. The project for which MSDE requires project management services is the MDK12 and Report Card Websites. The project is being managed by the Accountability Branch of the Division of Curriculum, Accountability, and Assessment. Given the sensitivity of data associated with this project, the TO Contractor Personnel assigned to this project shall comply with the requirements of CATS+ RFP Section 2.4.3.2 and sign Non-Disclosure Agreements as described in Section 1.6 above.

2.2 REQUESTING AGENCY BACKGROUND

MSDE is a State agency that was established in 1916, and is overseen by The State Board of Education, to provide for the “general care and supervision of public education” in Maryland. MSDE is currently made up of 16 Divisions that oversee, develop, and support the delivery of PreK-12 education through 24 county schools systems.

MSDE exemplifies energetic leadership and innovative products and services to improve public education, library services, and rehabilitation services. The Agency has receives funds from the US Department of Education and other entities to implement educational reforms in Maryland and improve the collection and dissemination of information on school and student performance.

The School Improvement in Maryland (MDK12) website was created to help schools analyze their State assessment data and guide them in making data-based instructional decisions that would support improved performance for all students. It is designed to serve as a comprehensive tool usable by a variety of stakeholders to assist in understanding, analyzing, and making use of student achievement data. The system is designed to serve as a tool to help educators and parents understand:

1. Maryland’s School Reform Initiatives;
2. Maryland’s Content Standards;
3. Maryland’s Assessment Systems;
4. Maryland’s School Accountability System;
5. School improvement planning tools;
6. How to use data to inform school improvement planning.

The No Child Left Behind (NCLB) Act sets requirements and deadlines for States to expand the scope and frequency of student testing, revamp accountability systems and guarantee that every classroom is staffed by a Highly Qualified Teacher in the subject matter.

NCLB requirements also include providing information regarding demonstrable progress from year to year (Adequate Yearly Progress) in raising the percentage of students proficient in
reading and mathematics, and capturing data that measures the test-score gap between advantaged and disadvantaged students.

The Report Card website was first released in December, 1998. The Report Card website reports school, LEA and Statewide performance data including the annual Adequate Yearly Progress (AYP) results required by the Federal Public Law 107-110, the No Child Left Behind Act of 2001 signed into law January 2002. This law is intended to reform the Elementary and Secondary Education Act (ESEA).

2.3 ROLES AND RESPONSIBILITIES

**TO Procurement Officer** – The TO Procurement Officer has the primary responsibility for the management of the TORFP process, for the resolution of TO Agreement scope issues, and for authorizing any changes to the TO Agreement.

**TO Manager** - The TO Manager has the primary responsibility for the management of the work performed under the TO Agreement; administration functions, including issuing written directions; ensuring compliance with the terms and conditions of the CATS+ Master Contract; and, in conjunction with the selected Master Contractor, achieving on-budget/on-time/on target (e.g., within scope) completion of the Scope of Work.

TO Manager will assign tasks to the personnel provided under this TORFP and will track and monitor the work being performed through the monthly accounting of hours deliverable for work types, actual work produced will be reconciled with the hours reported.

**Project Manager** - The Project Manager, the resource assigned by the TO Contractor, shall fill the role of a functional project manager to manage the MDK12 and Report Card Websites.

2.4 REQUIREMENTS

A. The Project Manager shall spend 50% of time supporting MDK12 and Report Card Websites and 50% supporting Web Data Collection System.
B. The Project Manager shall perform day-to-day management of the project, identify issues and risks and recommend possible issue and risk mitigation strategies associated with the project.
C. The Project Manager shall act as a facilitator between a State agency and IT contractor.
D. The Project Manager shall be responsible for ensuring that work performed under the MDK12 and Report Card Websites is within scope, consistent with requirements, and delivered on time and on budget.
E. The Project Manager shall identify critical paths, tasks, dates, testing, and acceptance criteria.
F. The Project Manager shall provide solutions to improve efficiency (e.g., reduce costs while maintaining or improving performance levels).
G. The Project Manager shall monitor issues and provide resolutions for up-to-date status reports.
2.5 DUTIES AND RESPONSIBILITIES

The Project Manager shall perform the duties outlined below:

<table>
<thead>
<tr>
<th>ID #</th>
<th>Project Management Responsibilities</th>
<th>Associated Deliverable ID</th>
</tr>
</thead>
<tbody>
<tr>
<td>2.5.1</td>
<td>Perform day-to-day management of the project; identify issues and risks; and recommend possible issue and risk mitigation strategies associated with the project.</td>
<td></td>
</tr>
<tr>
<td>2.5.2</td>
<td>Facilitate project execution activities, including meetings, between MSDE and vendors, ensuring that work performed under TOs is within scope, consistent with requirements, and delivered on time and on budget.</td>
<td>2.6.2.3</td>
</tr>
<tr>
<td>2.5.3</td>
<td>Identify critical paths, tasks, dates, testing, and acceptance criteria and ensures that the project meets all objectives.</td>
<td>2.6.2.2</td>
</tr>
</tbody>
</table>
| 2.5.4| Provide guidance and oversight consistent with Project Management Institute (PMI) and Project Management Body of Knowledge (PMBOK) principles of project management and the State of Maryland System Development Life Cycle (SDLC). Manage and integrate project resources including oversight of the project team. Exercise PM best practices for the Project and oversee and perform project activities consistent with the nine knowledge areas including:  
  • Procurement Management - consisting of procurement planning, contracts planning, authoring solicitations, evaluation, requesting solicitation responses, selecting contractor(s), administering contract(s), and contract(s) closing activities.  
  • Schedule Management - consisting of activity definition and sequencing, resource estimating, duration estimating, schedule development, and schedule control activities.  
  • Integration Management - consisting of project plan development, project plan execution, and integrated change control activities.  
  • Scope Management - consisting of project initiation, scope planning, scope definition and scope change control activities.  
  • Cost Management - consisting of resource planning, cost estimating, budgeting and cost control activities.  
  • Human Resources Management - consisting of |  |
organizational planning, project team acquisition and staff development activities.

- Risk Management - consisting of risk management planning, risk identification, risk quantitative and qualitative analysis, response planning, monitoring, and control activities.
- Quality Management - consisting of quality planning, quality assurance and quality control activities.
- Communications Management - consisting of communications planning, information distribution, progress and performance reporting, and stakeholder communications management activities.

<table>
<thead>
<tr>
<th>2.5.5</th>
<th>Manage updates to the <strong>Project Management Plan.</strong></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>- Ensure that plan components adequately document how the project will be executed, monitored and controlled.</td>
</tr>
<tr>
<td></td>
<td>- Ensure that the plan adequately defines the managerial, technical, and supporting processes and activities necessary for sound project development.</td>
</tr>
<tr>
<td></td>
<td>- Ensure that the plan adequately covers topics such as Scope Management, Schedule Management, Quality Management, Resource Management, Communications Management, Project Change Management, Risk Management, Procurement Management and others as deemed necessary to manage the project.</td>
</tr>
</tbody>
</table>

| 2.5.6 | Manage updates to the **Work Breakdown Structure (WBS)** consistent with PMBOK standards for all project work. |

<table>
<thead>
<tr>
<th>2.5.7</th>
<th>Manage update to the <strong>Integrated Master Schedule</strong> based on the WBS (see 2.5.6 above) and usable for tracking project activities.</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>- This schedule shall include all project management, agency and contractor(s) activities in sufficient detail to manage the project.</td>
</tr>
<tr>
<td></td>
<td>- The schedule shall include milestones, deliverables, periods of performance, degrees of completion, and assigned resources for all project activities.</td>
</tr>
<tr>
<td></td>
<td>- The activities duration in the master schedule shall be at appropriate level of granularity to manage and track project progress. As a general rule of thumb, activity durations on the master schedule shall be broken down to greater than 8 hours and less than 80 hours in</td>
</tr>
</tbody>
</table>
• Oversee appropriate updates to the Project Management Plan (see 2.5.5 above) and related project components as outlined in the SDLC.

2.5.8 Manage updates to the Risk Management Plan (RMP) and Risk Registry.

At a minimum the RMP shall:
• Identify and prioritize potential risks to successful completion of the SDLC Phases.
• Incorporate pertinent risk information found in team member status reports.
• Include a Risk Registry of all project risks that will be updated throughout the project.

2.5.9 Manage updates to the Requirements Traceability Matrix (RTM) that describes and provides a numbering system for all project requirements for traceability through testing. The RTM shall include test scenarios and acceptance criteria for all technical and functional requirements. The PM shall:
• Participate and ensure that the Project Team members participates in requirements development as needed and traces requirements through testing and implementation via updates to the RTM.
• Ensure that RTM updates are in conjunction with weekly requirements / design reviews.
• Work closely with the Project Team and any Contractors to develop or review and update detailed project requirements. Requirements activities may include:
  − Stakeholder interviews;
  − Documenting before and after business processes;
  − Review of existing requirements documentation;
  − Joint Application Development (JAD) sessions;
  − COTS software “gap fit analysis”;
  − Demonstrations of existing similar systems (benchmarking); and
  − Requirements walkthroughs.
| 2.5.10 | Create and manage updating of the **Communications Management Plan** for all project stakeholders.  
- Include stakeholder contact list, distribution structure, description of information to be disseminated, schedule listing when information will be produced and method for updating the communications plan.  
Ensure all appropriate stakeholders have been identified and their requirements and expectations have been documented and managed within the scope of the project. | 2.6.2.7 |
| 2.5.12 | Create (if necessary) and manage updating of the **Change Management Plan** that describes the process for making changes to project scope, requirements, or cost as necessary.  
At a minimum, the Change Management Plan shall:  
- Describe the change management and approval processes to include:  
  - Coordination with the TO Procurement Officer to define change order scope, cost, and project impact of proposed changes to the project;  
  - Coordination with the TO Manager for review and approval of proposed changes to the project;  
  - Coordination with the Project Team and any Contractors for review and agreement on proposed changes;  
  - Coordination with the TO Manager and any Contractors for documentation and implementation of change orders; and  
  - Project integration management consistent with the PMBOK for approved changes.  
Describe the tools used (i.e. change request form) | 2.6.2.8 |
| 2.5.13 | Create (if necessary) and manage updating of the **Quality Management Plan**.  
At a minimum the QMP shall:  
- Describe the process for quality management of project deliverables.  
- Describe the process for quality management of requirements using the RTM.  
- Describe the processes for quality management of testing, software development and configuration management, as applicable.  
Develop a written procedure for configuration control for | 2.6.2.9 |
2.5.14 Ensure creation and ongoing updating of the **PM Status Report and Timesheet**.

At a minimum, the PM Status Report and Timesheet shall:

- Report on completed and planned project activities for the reporting period,
- Highlight schedule deviation from baseline,
- Provide schedule updates, progress of work being performed, milestones attained, resources expended,
- Document risks, and issues encountered and corrective actions taken
- Track project cost and expenditures.

2.6 DELIVERABLES

2.6.1 DELIVERABLE SUBMISSION PROCESS

For each written deliverable, draft and final, the TO Contractor shall submit to the TO Manager one hard copy and one electronic copy compatible with the latest versions of Microsoft Office, Microsoft Project and/or Microsoft Visio applications.

Drafts of all final deliverables are required at least two weeks in advance of when all final deliverables are due. Written deliverables defined as draft documents shall demonstrate due diligence in meeting the scope and requirements of the associated final written deliverable. A draft written deliverable may contain limited structural errors such as poor grammar, misspellings or incorrect punctuation, but shall:

A) Be presented in a format appropriate for the subject matter and depth of discussion.
B) Be organized in a manner that presents a logical flow of the deliverable’s content.
C) Represent factual information reasonably expected to have been known at the time of submittal.
D) Present information that is relevant to the Section of the deliverable being discussed.
E) Represent a significant level of completeness towards the associated final written deliverable that supports a concise final deliverable acceptance process.

Upon completion of a deliverable, the TO Contractor shall document each deliverable in final form to the TO Manager for acceptance. The TO Contractor shall memorialize such delivery in an Agency Receipt of Deliverable Form (Attachment 7). The TO Manager shall countersign the Agency Receipt of Deliverable Form indicating receipt of the contents described therein.
Upon receipt of a final deliverable, the TO Manager shall commence a review of the deliverable as required to validate the completeness and quality in meeting requirements. Upon completion of validation, the TO Manager shall issue to the TO Contractor notice of acceptance or rejection of the deliverables in an Agency Acceptance of Deliverable Form (Attachment 8). In the event of rejection, the TO Contractor shall correct the identified deficiencies or non-conformities. Subsequent project tasks may not continue until deficiencies with a deliverable are rectified and accepted by the TO Manager or the TO Manager has specifically issued, in writing, a waiver for conditional continuance of project tasks. Once the State’s issues have been addressed and resolutions are accepted by the TO Manager, the TO Contractor will incorporate the resolutions into the deliverable and resubmit the deliverable for acceptance. Accepted deliverables shall be invoiced within 30 days in the applicable invoice format (Reference 2.10 Invoicing).

A written deliverable defined as a final document shall satisfy the scope and requirements of this TORFP for that deliverable. Final written deliverables shall not contain structural errors such as poor grammar, misspellings or incorrect punctuation, and shall:

A) Be presented in a format appropriate for the subject matter and depth of discussion.
B) Be organized in a manner that presents a logical flow of the deliverable’s content.
C) Represent factual information reasonably expected to have been known at the time of submittal.
D) Present information that is relevant to the Section of the deliverable being discussed.

The State required deliverables are defined below. Within each task, the TO Contractor may suggest other subtasks or deliverables to improve the quality and success of the project.
## 2.6.2 DELIVERABLE DESCRIPTIONS / ACCEPTANCE CRITERIA

<table>
<thead>
<tr>
<th>ID #</th>
<th>Deliverable Description</th>
<th>Acceptance Criteria</th>
<th>Due Date / Frequency</th>
</tr>
</thead>
<tbody>
<tr>
<td>2.6.2.1</td>
<td><strong>Work Breakdown Structure (WBS)</strong></td>
<td>MS Word or Excel document (or mutually agreed upon document) that contains tiers showing project milestones or phases in the top level with a breakdown of major project tasks into manageable “work packages” underneath. Work packages at the bottom level should have no smaller than two-week durations and have measurable, testable, or observable outputs suitable for tracking project progress. Properly formatted and edited document that articulates the work products that are to be produced under the project, showing State and Contractor resources.</td>
<td>Updated quarterly or as directed by the TO Manager</td>
</tr>
<tr>
<td>2.6.2.2</td>
<td><strong>Integrated Master Schedule (IMS)</strong></td>
<td>MS Project document (or mutually agreed upon document) that is based on the WBS and suitable for tracking project activities. At a minimum, the Master Schedule shall show milestones, deliverables, times of performance, degrees of completion and resources for all project activities during the SDLC. The activities durations in the master schedule should have the appropriate degree of granularity to manage and track project progress. This is a single, base-lined and periodically updated deliverable encompassing all project activities. The IMS shall include the work breakdown structure with associated milestones, activity relationships, critical path activities, milestones delivery dates, and execution activities. Finally, it shall align to the RTTT reporting template that outlines activities by grant year and reporting quarter.</td>
<td>Update bi-weekly or as directed by the TO Manager</td>
</tr>
<tr>
<td>2.6.2.3</td>
<td><strong>Meeting planning documentation to include agendas and meeting minutes</strong></td>
<td>Frequent project team meetings with: (a) internal State resources to review submitted deliverables, reporting, and issue escalation, and (b) external vendor resources to oversee content review and aggregation. MS Word document that properly outlines: • planned meeting agendas • meeting minutes • action items and • status reporting of assigned tasks emerging out of the meeting.</td>
<td>2 Business Days after meeting</td>
</tr>
<tr>
<td>2.6.2.4</td>
<td><strong>Project Management Plan</strong></td>
<td>MS Word document (or mutually agreed upon document) that defines how the project will be executed, monitored and controlled. The</td>
<td>Updated quarterly or as directed by the TO Manager</td>
</tr>
</tbody>
</table>
document will be developed with input from the project team and key stakeholders. The plan should address topics including Scope Management, Schedule Management, Financial Management, Quality Management, Resource Management, Communications Management, Project Change Management, Risk Management, and Procurement Management as defined in the PMBOK. The Project Management Plan shall comply with Maryland’s SDLC and Section 2.5 requirements for the deliverable.

| 2.6.2.5 | **Risk Management Plan (RMP) and Risk Registry** | MS Word or Excel document (or mutually agreed upon document) that describes the risk management procedures for the project. The RMP will include a table of potential risks and recommended risk responses, and will incorporate risk information found in deliverables provided by the Development Contractor. This is a single, periodically updated deliverable encompassing all project risks. A **Risk Registry** will be created for logging all project risk using MS Excel or other appropriate table format. The Risk Management Plan shall comply with Maryland’s SDLC and Section 2.5 requirements for the deliverable. | Update bi-weekly or as directed by the TO Manager |
| 2.6.2.6 | **Requirements Traceability Matrix (RTM)** | MS Word or Excel document (or mutually agreed upon document) that describes technical and functional requirements. At a minimum, requirements should be numbered for traceability, testable and the descriptions unambiguous. The RTM should contain acceptance criteria for each requirement and a test method for verifying completion based on the criteria. The RTM shall comply with Maryland’s SDLC and Section 2.5 requirements for the deliverable. | Updated bi-weekly or as directed by the TO Manager |
| 2.6.2.7 | **Communications Management Plan** | MS Word document (or mutually agreed upon document) that captures the stakeholder contact list, the types of information to be disseminated, the format for each type, a schedule of when information will be produced and disseminated, and the method for updating the communications plan. This is a single deliverable maintained throughout the life of project. The Communications Plan shall comply with Maryland’s SDLC and Section 2 requirements for the deliverable. | Updated quarterly or as directed by the TO Manager |
| 2.6.2.8 | **Change Management Plan** | MS Word document (or mutually agreed upon document) that describes the procedure for proposing, evaluating, approving, and documenting changes to project scope, schedule, and cost. This Plan should include any tools or templates used for change management, for | Updated quarterly or as directed by the TO Manager |
example, change request form. The Change Management Plan shall comply with Maryland’s SDLC and Section 2 requirements for the deliverable.

| 2.6.2.9 | **Quality Assurance (QA) Plan** | MS Word document (or mutually agreed upon document) that describes how quality, meaning conformance to project requirements, will be monitored throughout the project life cycle. The QA Plan should describe the steps for deliverable review and updating. The QA Plan should describe the requirements tracking process via the requirements traceability process. The QA plan should define signoff procedures for project milestones and deliverables. The Quality Assurance Plan shall comply with Maryland’s SDLC and Section 2 requirements for the deliverable. | Updated quarterly or as directed by the TO Manager |

| 2.6.2.10 | **Project Manager Status Report and Timesheet** | MS Word document (or mutually agreed upon document) that captures and tracks ongoing PM activities and status. The report will capture activities completed in the past reporting period, activities planned for the following reporting period, and the completion status of project deliverables. The report will describe issues identified on the project and the status of efforts to resolve issues. | At least bi-weekly or as directed by the TO Manager |

2.7 **REQUIRED PROJECT POLICIES, GUIDELINES AND METHODOLOGIES**

The TO Contractor shall be required to comply with all applicable laws, regulations, policies, standards and guidelines affecting information technology projects, which may be created or changed periodically. The TO Contractor shall adhere to and remain abreast of current, new, and revised laws, regulations, policies, standards and guidelines affecting project execution. The following policies, guidelines and methodologies can be found at [http://doit.maryland.gov/policies/Pages/ContractPolicies.aspx](http://doit.maryland.gov/policies/Pages/ContractPolicies.aspx) under “Policies and Guidance.” These may include, but are not limited to:

- The State of Maryland SDLC methodology
- The State of Maryland Information Technology Security Policies
- The State of Maryland Information Technology Project Oversight
- The State of Maryland Enterprise Architecture
- The TO Contractor shall follow the project management methodologies that are consistent with the Project Management Institute’s PMBOK Guide. TO Contractor’s staff and sub-Contractors are to follow a consistent methodology for all TO activities.
2.8 TO CONTRACTOR PERSONNEL MINIMUM QUALIFICATIONS

The following minimum qualifications are mandatory. Each of the Master Contractor’s staff shall demonstrate expertise in the following:

1. Shall possess a Bachelor’s degree from an accredited college or university in Engineering, Computer Science, Information Systems, Business other related discipline.
2. Current Project management certification, for a minimum of five (5) years by PMI is required. This certification shall be maintained during the course of this TO.
3. At least five (5) years of experience in project management.
4. At least five (5) years project management experience in the design, development, and implementation of technology projects and demonstrated experience in a leadership role in at least three successful projects that were developed on time and on budget.

2.9 TO CONTRACTOR PERSONNEL OTHER REQUIREMENTS

The TO Contractor Personnel shall demonstrate a level of expertise in the following:

1. At least two (2) years of experience with P-12 decision support and reporting websites of similar scope.
2. Good oral and written communication skills. This will be validated during the interview process. Candidates will be required to submit samples of past written communications for review. Sensitive information can be redacted. Oral communication skills can and will be validated during the interview process.

2.10 INVOICING

Invoicing will be based on a time and materials contract where invoice payments to the TO Contractor shall be governed by the terms and conditions defined in the CATS+ Master Contract. A proper invoice for payment shall contain the TO Contractor's Federal Tax Identification Number, as well as the information described below, and shall be submitted to the TO Manager for payment approval. Payment of invoices will be withheld if a signed Acceptance of Deliverable form – Attachment 8, is not submitted.

2.11 INVOICE SUBMISSION PROCEDURE

This procedure consists of the following requirements and steps:

A) The invoice shall identify the MSDE as the TO Requesting Agency, deliverable description, associated TO Agreement number, date of invoice, period of performance covered by the invoice, and a TO Contractor point of contact with telephone number.

B) The TO Contractor shall send the original of each invoice and supporting documentation (itemized billing reference for employees and any subcontractor and signed Acceptance of Deliverable form – Attachment 8, for each deliverable being invoiced submitted for payment to the MSDE at the following address:
C) Invoices for final payment shall be clearly marked as “FINAL” and submitted when all work requirements have been completed and no further charges are to be incurred under the TO Agreement. In no event shall any invoice be submitted later than 60 calendar days from the TO Agreement termination date.

2.12 PERFORMANCE AND PERSONNEL

2.12.1 WORK HOURS

- **Business Hours Support:** The TO Contractor’s collective assigned personnel shall support core business hours (hh:mm AM to hh:mm PM), Monday through Friday except for State holidays, Service Reduction days, and Furlough days observed by the Agency. TO Contractor personnel may also be required to provide occasional support outside of core business hours, including evenings, overnight, and weekends, to support specific efforts and emergencies to resolve system repair or restoration.

- **Scheduled non-Business Hours Support:** After hours support may be necessary to respond to IT Security emergency situations. Additionally, services may also involve some evening and/or weekend hours performing planned system upgrades in addition to core business hours. Hours performing system upgrades would be billed on actual time worked at the rates proposed.

- **State Mandated Service Reduction Days:** TO Contractor personnel shall be required to participate in the State mandated Service Reduction Days as well as State Furlough Days. In this event, the TO Contractor will be notified in writing by the TO Manager of these details.

- **Minimum and Maximum Hours:** Full-time TO Contractor personnel shall work a minimum of 40 hours per week with starting and ending times as approved by TO Manager. A flexible work schedule may be used with TO Manager approval, including time to support any efforts outside core business hours. TO Contractor personnel may also be requested to restrict the number of hours TO Contractor personnel can work within a given period of time that may result in less than an eight hour day or less than a 40 hour work week.

- **Vacation Hours:** Requests for leave shall be submitted to the TO Manager at least two weeks in advance. The TO Manager reserves the right to request a temporary replacement if leave extends longer than one consecutive week. In cases where there is insufficient coverage, a leave request may be denied.

2.12.2 PERFORMANCE EVALUATION

TO Contractor personnel will be evaluated by the TO Manager on a monthly basis for assignments performed during that period. The TO Manager shall evaluate
performance of each TO Contractor resource using the established performance evaluation form included as Attachment 14.

2.12.3 PERFORMANCE ISSUE MITIGATION

At any time during the task order period of performance, should the performance of a TO Contractor resource be rated “unsatisfactory” as documented in the performance evaluation, MSDE will pursue the following mitigation procedures prior to requesting a replacement employee:
A) The TO Manager shall document performance issues and give written notice to the TO Contractor, clearly describing problems and delineating remediation requirement(s).
B) The TO Contractor shall respond with a written remediation plan within three business days and implement the plan immediately upon written acceptance by the TO Manager.
C) Should performance issues persist, the TO Manager may give written notice or request the immediate removal of person(s) whose performance is at issue, and determine whether a substitution is required.

2.12.4 SUBSTITUTION OF PERSONNEL

The substitution of personnel procedures is as follows:

A) Post Award
Sections labeled Substitutions of Personnel applies to substitutions after the TO Agreement has been awarded. Once awarded, the Master Contractor/s are required to replace resources named in the TO Proposal, if necessary.

B) Pre-Award
Substitutions of proposed personnel during the evaluation period, prior to award, are prohibited. Substitutions of any kind post proposal due date, but prior to award are considered to be the equivalent of an alternate proposal and are prohibited.

Agencies must make a good faith effort to evaluate TO Proposals in a timely manner to help mitigate the risk of a Master Contractor losing named resources prior to TORFP award.

THE REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK
SECTION 3 - TASK ORDER PROPOSAL FORMAT AND SUBMISSION REQUIREMENTS

3.1 REQUIRED RESPONSE

Each Master Contractor receiving this CATS+ TORFP shall respond within the submission time designated in the Key Information Summary Sheet. Each Master Contractor is required to submit one of two possible responses: 1) a proposal; or 2) a completed Master Contractor Feedback Form. The feedback form helps the State understand for future contract development why Master Contractors did not submit proposals. The form is accessible via the CATS+ Master Contractor login screen and clicking on TORFP Feedback Response Form from the menu.

3.2 FORMAT

If a Master Contractor elects to submit a TO Proposal, the Master Contractor shall do so in conformance with the requirements of this CATS+ TORFP. A TO Proposal shall contain the following sections in order:

3.3 TO TECHNICAL PROPOSAL

A) Proposed Services

Executive Summary: A high level overview of the Master Contractor’s understanding of the background, purpose, and objectives of the TORFP. The Executive Summary shall summarize the Master Contractor’s capabilities and experience, and summarize the proposed methodology and solution for achieving the objectives of the TORFP.

1) Proposed Solution: A detailed narrative of the Master Contractor’s proposed methodology and solution for completing the requirements and deliverables in Section 2 - Scope of Work. This section shall include a comprehensive schedule of tasks and estimated time frames for completing all requirements and deliverables, including any tasks to be performed by State or third party personnel.

B) Proposed Personnel

1) Identify and provide one resume for the proposed personnel by labor category. The resume shall feature prominently the proposed personnel’s skills and experience as they relate to the Master Contractor’s proposed solution and Section 2 – Scope of Work.

2) Certification that all proposed personnel meet the minimum required qualifications and possess the required certifications in accordance to Section 2.9.

3) Provide the names and titles of the Master Contractor’s management staff who will supervise the personnel and quality of services rendered under this TO Agreement.

4) Complete and provide, Attachment 4 – Labor Classification Personnel Resume Summary.
5) Submit a copy of the candidate’s college degree.

C) Subcontractors

Identify all proposed subcontractors, including MBEs, and their roles in the performance of Section 2 - Scope of Work.

D) Master Contractor and Subcontractor Experience and Capabilities

1) Provide up to three (3) references for projects or contracts the Master Contractor’s proposed candidate has completed that were similar to Section 2 - Scope of Work. Each example shall include contact information for the client organization complete with the following:
   a) Name of organization.
   b) Point of contact name, title, email and telephone number (point of contact must be available and knowledgeable about experience)
   c) Services provided as they relate to Section 2 - Scope of Work.
   d) Start and end dates for each example project or contract. If the Master Contractor is no longer providing the services, explain why not.

2) State of Maryland Experience: If applicable, the Master Contractor shall submit a list of all contracts it currently holds or has held within the past five (5) years with any entity of the State of Maryland. For each identified contract, the Master Contractor shall provide:
   a) Name of organization.
   b) Point of contact name, title, email, and telephone number
   c) Services provided as they relate to Section 2 - Scope of Work.
   d) Start and end dates for each example project or contract. If the Master Contractor is no longer providing the services, explain why not.
   e) Dollar value of the contract.
   f) Whether the contract was terminated before the original expiration date.
   g) Whether any renewal options were not exercised.

Note - State of Maryland experience can be included as part of Section D2 above as project or contract experience. State of Maryland experience is neither required nor given more weight in proposal evaluations.

E) Proposed Facility

Identify Master Contractor’s facilities, including address, from which any work will be performed.

F) State Assistance

Provide an estimate of expectation concerning participation by State personnel.

G) Confidentiality
A Master Contractor should give specific attention to the identification of those portions of its proposal that it considers confidential, proprietary commercial information or trade secrets, and provide justification why such materials, upon request, should not be disclosed by the State under the Public Information Act, Title 10, Subtitle 6, of the State Government Article of the Annotated Code of Maryland. Contractors are advised that, upon request for this information from a third party, the TO Procurement Officer will be required to make an independent determination regarding whether the information may be disclosed.

3.4 FINANCIAL RESPONSE

A) A description of any assumptions on which the Master Contractor’s TO Financial Proposal is based (Assumptions shall not constitute conditions, contingencies, or exceptions to the price proposal);

B) Attachment 1 Completed Price Proposal with all rates fully loaded. Prices shall be valid for 120 days.

THE REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK
SECTION 4 – TASK ORDER AWARD PROCESS

4.1 OVERVIEW

The TO Contractor will be selected from among all eligible Master Contractors within the appropriate functional area responding to the CATS+ TORFP. In making the TO Agreement award determination, the TO Requesting Agency will consider all information submitted in accordance with Section 3.

4.2 TECHNICAL PROPOSAL EVALUATION CRITERIA

The following are technical criteria for evaluating a TO Proposal in descending order of importance.

1. TO Contractor Personnel answers to interview
2. The capability of the proposed resources to perform the required tasks and produce the required deliverables in the TORFP Scope of Work – Section 2. Capability will be determined from each proposed individual’s resume, reference checks, and oral presentation (See Section 1.5 Oral Presentations/Interviews).
3. The overall experience, capability and references for the Master Contractor as described in the Master Contractor’s TO Technical Proposal.

4.3 SELECTION PROCEDURES

A) TO Proposals will be assessed throughout the evaluation process for compliance with the minimum personnel qualifications in Section 2.9 and quality of responses to Section 3.2.1 of the TORFP. TO Proposals deemed technically qualified will have their financial proposal considered. All others will be deemed not reasonably susceptible to award and will receive e-mail notice from the TO Procurement Officer of not being selected to perform the work.

B) The State will require interviews with all qualified personnel proposed by each of the qualified Master Contractors.

C) If the evaluation committee determines the interviewee is unable to correctly respond to the technical questions asked at the interview, the vendor will be determined non-susceptible of award and financials will not be considered.

D) Qualified TO Proposal financial responses will be reviewed and ranked from lowest to highest price proposed.

E) The most advantageous TO Proposal offer considering technical and financial submission shall be selected for the work assignment. In making this selection, the technical will have greater weight than the financial.

4.4 COMMENCEMENT OF WORK UNDER A TO AGREEMENT

Commencement of work in response to a TO Agreement shall be initiated only upon issuance of a fully executed TO Agreement, a Non-Disclosure Agreement (To Contractor), a Purchase Order, and by a Notice to Proceed authorized by the TO Procurement Officer. See Attachment 6 - Notice to Proceed (sample).
### ATTACHMENT 1 – PRICE PROPOSAL

**PROJECT MANAGER FOR THE MDK12 REPORT CARD AND WDCS**

**PRICE PROPOSAL - FOR CATS+ TORFP # R00B4400010**

<table>
<thead>
<tr>
<th>LABOR CATEGORY</th>
<th>A</th>
<th>B</th>
<th>C</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Fully Loaded Hourly Labor Rate</td>
<td>ESTIMATED Class Hours Annually</td>
<td>Total Proposed CATS+ TORFP Price</td>
</tr>
<tr>
<td>Project Manager</td>
<td>$</td>
<td>2080 (Year 1)</td>
<td>$</td>
</tr>
<tr>
<td>Project Manager</td>
<td>$</td>
<td>2080 (Year 2)</td>
<td>$</td>
</tr>
<tr>
<td>Project Manager</td>
<td>$</td>
<td>2080 (Year 3)</td>
<td>$</td>
</tr>
<tr>
<td>Project Manager</td>
<td>$</td>
<td>2080 (Year 4)</td>
<td>$</td>
</tr>
<tr>
<td>Project Manager</td>
<td>$</td>
<td>2080 (Year 5)</td>
<td>$</td>
</tr>
<tr>
<td><strong>Total Evaluated Price (Years 1 – 5)</strong></td>
<td>$</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

The Hourly Labor Rate is the actual rate the State will pay for services and shall be recorded in dollars and cents. The Hourly Labor Rate cannot exceed the Master Contract Rate, but may be lower. Hourly Labor Rate shall be assumed to be fully loaded rates which shall include all direct and indirect costs including all travel costs and profit for the Master Contractor to perform under the TO Agreement. The total hours listed above are to be considered as estimated only and not to be construed as guaranteed billable hours. Actual hours will be compensated at the total number of hours performed.

---

VENDOR’S NAME________________________________________

ADDRESS________________________________________________

CITY, STATE AND ZIP CODE________________________________________

TELEPHONE NO._____________________________FAX NO.______________________________

FIN_____________________________DUNS NO______________________________

EMAIL ADDRESS____________________________________________________

SIGNATURE___________________________________________________________

PRINTED NAME______________________________________________________

TITLE______________________________________________________________DATE__________________
ATTACHMENT 2 – TASK ORDER AGREEMENT

CATS+ TORFP #R00B4400010 OF MASTER CONTRACT #060B2490023

This Task Order Agreement (“TO Agreement”) is made this day of Month, 2013 by and between Task Order Contractor (TO Contractor) and the MARYLAND STATE DEPARTMENT OF EDUCATION (MSDE).

IN CONSIDERATION of the mutual premises and the covenants herein contained and other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties agree as follows:

1. Definitions. In this TO Agreement, the following words have the meanings indicated:

   a. “Agency” means the Maryland State Department of Education, as identified in the CATS+ TORFP #.
   b. “CATS+ TORFP” means the Task Order Request for Proposals #, dated MONTH DAY, YEAR, including any addenda.
   c. “Master Contract” means the CATS+ Master Contract between the Maryland Department of Information Technology and TO Contractor dated MONTH DAY, YEAR.
   d. “TO Procurement Officer” means Albert Annan. The Agency may change the TO Procurement Officer at any time by written notice to the TO Contractor.
   e. “TO Agreement” means this signed TO Agreement between MSDE and TO Contractor.
   f. “TO Contractor” means the CATS+ Master Contractor awarded this TO Agreement, whose principal business address is ________________________________.
   g. “TO Manager” means TO Manager of the Agency. The Agency may change the TO Manager at any time by written notice to the TO Contractor.
   h. “TO Technical Proposal” means the TO Contractor’s technical response to the CATS+ TORFP dated date of TO Technical Proposal.
   i. “TO Financial Proposal” means the TO Contractor’s financial response to the CATS+ TORFP dated date of TO Financial Proposal.

2. Scope of Work

   2.1 This TO Agreement incorporates all of the terms and conditions of the Master Contract and shall not in any way amend, conflict with or supercede the Master Contract.

   2.2 The TO Contractor shall, in full satisfaction of the specific requirements of this TO Agreement, provide the services set forth in Section 2 of the CATS+ TORFP. These services shall be provided in accordance with the Master Contract, this TO Agreement, and the following Exhibits, which are attached and incorporated herein by reference. If there is any conflict among the Master Contract, this TO Agreement, and these Exhibits, the terms of the Master Contract shall govern. If there is any conflict between this TO Agreement and any of these Exhibits, the following order of precedence shall determine the prevailing provision:

      a. The TO Agreement,
      b. Exhibit A – CATS+ TORFP
c. Exhibit B – TO Technical Proposal

d. Exhibit C – TO Financial Proposal

2.3 The TO Procurement Officer may, at any time, by written order, make changes in the work within the general scope of the TO Agreement. No other order, statement or conduct of the TO Procurement Officer or any other person shall be treated as a change or entitle the TO Contractor to an equitable adjustment under this Section. Except as otherwise provided in this TO Agreement, if any change under this Section causes an increase or decrease in the TO Contractor’s cost of, or the time required for, the performance of any part of the work, whether or not changed by the order, an equitable adjustment in the TO Agreement price shall be made and the TO Agreement modified in writing accordingly. The TO Contractor must assert in writing its right to an adjustment under this Section within thirty (30) days of receipt of written change order and shall include a written statement setting forth the nature and cost of such claim. No claim by the TO Contractor shall be allowed if asserted after final payment under this TO Agreement. Failure to agree to an adjustment under this Section shall be a dispute under the Disputes clause of the Master Contract. Nothing in this Section shall excuse the TO Contractor from proceeding with the TO Agreement as changed.

3. Time for Performance

Unless terminated earlier as provided in the Master Contract, the TO Contractor shall provide the services described in the TO Proposal and in accordance with the CATS+ TORFP on receipt of a Notice to Proceed from the TO Manager. The term of this TO Agreement is for a period of five years, commencing on the date of Notice to Proceed and terminating on Month Day, Year.

4. Consideration and Payment

4.1 The consideration to be paid the TO Contractor shall be done so in accordance with the CATS+ TORFP and shall not exceed the total amount of the task order. Any work performed by the TO Contractor in excess of the not-to-exceed ceiling amount of the TO Agreement without the prior written approval of the TO Manager is at the TO Contractor’s risk of non-payment.

4.2 Payments to the TO Contractor shall be made as outlined Section 2 of the CATS+ TORFP, but no later than thirty (30) days after the Agency’s receipt of an invoice for services provided by the TO Contractor, acceptance by the Agency of services provided by the TO Contractor, and pursuant to the conditions outlined in Section 4 of this Agreement.

4.3 Each invoice for services rendered must include the TO Contractor’s Federal Tax Identification Number which is _____________. Charges for late payment of invoices other than as prescribed by Title 15, Subtitle 1, of the State Finance and Procurement Article, Annotated Code of Maryland, as from time-to-time amended, are prohibited. Invoices must be submitted to the Accounts Payable, Maryland State Department of Education, 200 West Baltimore Street, Baltimore, MD. 21201.

4.4 In addition to any other available remedies, if, in the opinion of the TO Procurement Officer, the TO Contractor fails to perform in a satisfactory and timely manner, the TO Procurement Officer may refuse or limit approval of any invoice for payment, and may cause payments to the TO Contractor to be reduced or withheld until such time as the TO Contractor meets performance standards as established by the TO Procurement Officer.
IN WITNESS THEREOF, the parties have executed this TO Agreement as of the date hereinabove set forth.

TO Contractor Name

_____________________________________                 ____________________________

By:  Type or Print TO Contractor POC   Date

Witness: _______________________

MARYLAND STATE DEPARTMENT OF EDUCATION

_____________________________________               ____________________________

By:  Albert Annan, TO Procurement Officer  Date

Witness: _______________________

30
ATTACHMENT 3 – CONFLICT OF INTEREST AFFIDAVIT AND DISCLOSURE

A) "Conflict of interest" means that because of other activities or relationships with other persons, a person is unable or potentially unable to render impartial assistance or advice to the State, or the person's objectivity in performing the contract work is or might be otherwise impaired, or a person has an unfair competitive advantage.

B) "Person" has the meaning stated in COMAR 21.01.02.01B(64) and includes a bidder, Offeror, Contractor, consultant, or subcontractor or sub-consultant at any tier, and also includes an employee or agent of any of them if the employee or agent has or will have the authority to control or supervise all or a portion of the work for which a bid or offer is made.

C) The bidder or Offeror warrants that, except as disclosed in §D, below, there are no relevant facts or circumstances now giving rise or which could, in the future, give rise to a conflict of interest.

D) The following facts or circumstances give rise or could in the future give rise to a conflict of interest (explain in detail—attach additional sheets if necessary):

E) The bidder or Offeror agrees that if an actual or potential conflict of interest arises after the date of this affidavit, the bidder or Offeror shall immediately make a full disclosure in writing to the procurement officer of all relevant facts and circumstances. This disclosure shall include a description of actions which the bidder or Offeror has taken and proposes to take to avoid, mitigate, or neutralize the actual or potential conflict of interest. If the contract has been awarded and performance of the contract has begun, the Contractor shall continue performance until notified by the procurement officer of any contrary action to be taken.

I DO SOLEMNLY DECLARE AND AFFIRM UNDER THE PENALTIES OF PERJURY THAT THE CONTENTS OF THIS AFFIDAVIT ARE TRUE AND CORRECT TO THE BEST OF MY KNOWLEDGE, INFORMATION, AND BELIEF.

Date:____________________ By:______________________________________  
(Authorized Representative and Affiant)

SUBMIT AS A .PDF FILE WITH TO TECHNICAL PROPOSAL
ATTACHMENT 4 – LABOR CLASSIFICATION PERSONNEL RESUME SUMMARY

INSTRUCTIONS:

1. Master Contractors must comply with all personnel requirements under the Master Contract RFP 060B2490023.

2. Only labor categories proposed in the Master Contractors Financial Proposal may be proposed under the CATS+ TORFP process.

3. For each person proposed in any of the labor categories, complete one Labor Category Personnel Resume Summary to document how the proposed person meets each of the minimum requirements. This summary is required at the time of the interview.

For example: If you propose John Smith, who is your subcontractor, and you believe he meets the requirements of the Group Facilitator, you will complete the top section of the form by entering John Smith’s name and the subcontractor’s company name. You will then complete the right side of the Group Facilitator form documenting how the individual meets each of the requirements. Where there is a time requirement such as three months experience, you must provide the dates from and to showing an amount of time that equals or exceeds mandatory time requirement; in this case, three months.

4. Each form also includes examples of duties to perform. The proposed person must be able to fulfill those duties.

5. For each subject matter expert, the State will identify the particular area of expertise and the Master Contractor shall provide proof the individual has qualifications within that area of expertise.

6. Additional information may be attached to each Labor Category Personnel Resume Summary that may assist a full and complete understanding of the individual being proposed.
**ATTACHMENT 4 – LABOR CLASSIFICATION PERSONNEL RESUME SUMMARY (CONTINUED)**

<table>
<thead>
<tr>
<th>Proposed Individual’s Name/Company:</th>
<th>How does the proposed individual meet each requirement?</th>
</tr>
</thead>
</table>

**LABOR CLASSIFICATION TITLE – (INSERT CATS+ LABOR CATEGORY NAME)**

**Education:**
Insert the education description from
a. The CATS+ RFP from Section 2.10 for the applicable labor category
b. The minimum qualifications and required certifications in Section 2.9 of this TORFP

**Experience:**
Insert the experience description from the CATS+ RFP

a. The CATS+ RFP from Section 2.10 for the applicable labor category
b. The minimum qualifications and required certifications in Section 2.9 of this TORFP

Provide dates in the format of MM/YY to MM/YY

**Duties:**
(Insert the duties description from the CATS+ RFP from Section 2.10 for the applicable labor category.)

The information provided on this form for this labor class is true and correct to the best of my knowledge:

**Contractor’s Contract Administrator:**

Signature  
Date

**Proposed Individual:**

Signature  
Date

**SUBMIT WITH TO TECHNICAL PROPOSAL**
**SIGNATURE REQUIRED WITH THE SUBMISSION OF THE TO TECHNICAL PROPOSAL**
ATTACHMENT 5 – DIRECTIONS

TO THE PRE-TO PROPOSAL CONFERENCE

The Pre-Proposal Conference will be held:
THURSDAY, JANUARY 16, 2014 AT 10:00 AM
Maryland State Department of Education
8th Floor, CR 6/7
200 West Baltimore Street
Baltimore, MD 21201

From Interstate 95 (Washington, D. C.)
95 to Exit 53 – “Route 395 North/Downtown”. On 395, take exit “Downtown/Inner Harbor”,
which is the left lane. Stay in left lane. “Downtown/Inner Harbor” exit becomes Howard Street.
Cross Conway, Camden, and Pratt Streets. After Pratt, get in the right lane. Cross Lombard Street,
turn right at next light which is Baltimore Street. You can turn right from both lanes, but the left
lane of Howard Street puts you into the left lane of Baltimore Street and gives easy access to the
parking lot, and directly across from the First Mariners Arena (Formerly the Baltimore Arena).

From Interstate 95 (North of Baltimore—Philadelphia/New York)
95 South to Baltimore. Pass the exits to 695 – Baltimore Beltway. As soon as you pass the 695
exits, get in the right two lanes. Stay to the right and follow signs to 95 South/Ft. McHenry Tunnel.
(The left two lanes go to 895 and the “old” Harbor Tunnel.) When you exit the Ft. McHenry tunnel
stay on the right and take the first exit – 395/Baltimore/Downtown. On the exit ramp you should
begin to move to the left and continue to follow the signs that say “Downtown/Inner Harbor”.
Downtown/Inner Harbor” exit becomes Howard Street. Cross Conway, Camden, and Pratt Streets.
After Pratt, get in the right lane. Cross Lombard Street, turn right at next light which is Baltimore
Street. You can turn right from both lanes, but the left lane of Howard Street puts you into the left
lane of Baltimore Street and gives easy access to the parking lot next to the building. MSDE is in
the middle of the block, on the left, right next to the parking lot, and directly across from the First
Mariners Arena (formerly the Baltimore Arena).

From Annapolis – Route 50
Route 50 West to Route 97 North to Baltimore to exit “695 (Baltimore Beltway) West” to Baltimore.
Exit 7B from the Beltway to Baltimore-Washington Parkway “295 North to Baltimore”. Follow
directions below for 295 North to Baltimore.

From the Baltimore-Washington Parkway (Route 295)
295 North to Baltimore – all the way into Baltimore City. The name of the road/street changes from
BW Parkway to Russell Street to Paca Street. As you come into the city you will pass the site of the
new Camden Yards (Oriole Ballpark) on the right, you will cross Pratt Street, Lombard Street, and
Redwood Street. At Baltimore Street turn right. Cross Eutaw Street and Howard Street. MSDE is
in the middle of the block, on the left, right next to the parking lot, and directly across from the lst
Mariners Arena (Formerly the Baltimore Arena).
ATTACHMENT 6 – NOTICE TO PROCEED (SAMPLE)

Month Day, Year

TO Contractor Name
TO Contractor Mailing Address

Re: CATS+ Task Order Agreement #

Dear TO Contractor Contact:

This letter is your official Notice to Proceed as of Month Day, Year, for the above-referenced Task Order Agreement. Mr. / Ms. ______________ of ____________ (Agency Name) will serve as the TO Manager and your contact person on this Task Order. He / She can be reached at telephone ____________.

Enclosed is an original, fully executed Task Order Agreement and purchase order.

Sincerely,

Dorothy M. Richburg

Task Order Procurement Officer

Enclosures (2)

cc:

Procurement Liaison Office, Department of Information Technology
Project Management Office, Department of Information Technology
ATTACHMENT 7 – AGENCY RECEIPT OF DELIVERABLE FORM

I acknowledge receipt of the following:

TORFP Title: Project Manager – MDK12 and Report Card Websites and Web Data Collection System

TO Agreement Number: #

Title of Deliverable: _______________________________________________________

TORFP Reference Section # ______________________

Deliverable Reference ID # ______________________

Name of TO Manager: Janice Johnson

__________________________  __________________________
TO Manager Signature    Date Signed

Name of TO Contractor’s Project Manager:

__________________________
TO Contractor’s Project Manager Signature  Date Signed

SUBMIT AS REQUIRED IN THE TORFP.
ATTACHMENT 8 – AGENCY ACCEPTANCE OF DELIVERABLE FORM

Agency Name: Maryland State Department of Education
TORFP Title: Project Manager – MDK12 and Report Card Websites and Web Data Collection System
TO Manager: Janice Johnson, 410-767-0025

To:

The following deliverable, as required by TO Agreement # , has been received and reviewed in accordance with the TORFP.
Title of deliverable: __________________________________________________________
TORFP Contract Reference Number: Section # __________
Deliverable Reference ID # _________________________
This deliverable:

☐ Is accepted as delivered.

☐ Is rejected for the reason(s) indicated below.

REASON(S) FOR REJECTING DELIVERABLE:

OTHER COMMENTS:

__________________________________  _________________________________
TO Manager Signature      Date Signed

ISSUED BY THE TO MANAGER AS REQUIRED IN THE TORFP.
ATTACHMENT 9 – NON-DISCLOSURE AGREEMENT (OFFEROR)

This Non-Disclosure Agreement (the “Agreement”) is made this ___ day of ________ 200_, by and between ___________________________ (hereinafter referred to as “the OFFEROR”) and the State of Maryland (hereinafter referred to as "the State").

OFFEROR warrants and represents that it intends to submit a TO Proposal in response to CATS+ TORFP # for Project Manager to Support the Expansion Instructional Toolkit. In order for the OFFEROR to submit a TO Proposal, it will be necessary for the State to provide the OFFEROR with access to certain confidential information including, but not limited to _______________________. All such information provided by the State shall be considered Confidential Information regardless of the form, format, or media upon which or in which such information is contained or provided, regardless of whether it is oral, written, electronic, or any other form, and regardless of whether the information is marked as “Confidential Information”. As a condition for its receipt and access to the Confidential Information described above, the OFFEROR agrees as follows:

1. OFFEROR will not copy, disclose, publish, release, transfer, disseminate or use for any purpose in any form any Confidential Information received, except in connection with the preparation of its TO Proposal.

2. Each employee or agent of the OFFEROR who receives or has access to the Confidential Information shall execute a copy of this Agreement and the OFFEROR shall provide originals of such executed Agreements to the State. Each employee or agent of the OFFEROR who signs this Agreement shall be subject to the same terms, conditions, requirements and liabilities set forth herein that are applicable to the OFFEROR.

3. OFFEROR shall return the Confidential Information to the State within five business days of the State’s Notice of recommended award. If the OFFEROR does not submit a Proposal, the OFFEROR shall return the Confidential Information to Dorothy M. Richburg, Maryland State Department of Education on or before the due date for Proposals.

4. OFFEROR acknowledges that the disclosure of the Confidential Information may cause irreparable harm to the State and agrees that the State may obtain an injunction to prevent the disclosure, copying, or other impermissible use of the Confidential Information. The State’s rights and remedies hereunder are cumulative and the State expressly reserves any and all rights, remedies, claims and actions that it may have now or in the future to protect the Confidential Information and/or to seek damages for the OFFEROR’S failure to comply with the requirements of this Agreement. The OFFEROR consents to personal jurisdiction in the Maryland State Courts.

5. In the event the State suffers any losses, damages, liabilities, expenses, or costs (including, by way of example only, attorneys’ fees and disbursements) that are attributable, in whole or in part to any failure by the OFFEROR or any employee or agent of the OFFEROR to comply with the requirements of this Agreement, OFFEROR and such employees and agents of OFFEROR shall hold harmless and indemnify the State from and against any such losses, damages, liabilities, expenses, and/or costs.

6. This Agreement shall be governed by the laws of the State of Maryland.

7. OFFEROR acknowledges that pursuant to Section 11-205.1 of the State Finance and Procurement Article of the Annotated Code of Maryland, a person may not willfully make a false or fraudulent statement or representation of a material fact in connection with a procurement contract. Persons making such statements are guilty of a felony and on conviction subject to a fine of not more than $20,000 and/or imprisonment not exceeding 5 years or both. OFFEROR further acknowledges that this Agreement is a statement made in connection with a procurement contract.

8. The individual signing below warrants and represents that they are fully authorized to bind the OFFEROR to the terms and conditions specified in this Agreement. If signed below by an individual employee or agent of the OFFEROR under Section 2 of this Agreement, such individual acknowledges that a failure to comply with the requirements specified in this Agreement may result in personal liability.

FFEROR: ___________________________ BY: _________________________________
NAME: __________________________________ TITLE: _________________________________
ADDRESS:_______________________________________________________________________

SUBMIT AS REQUIRED IN THE TORFP

38
ATTACHMENT 10 – NON-DISCLOSURE AGREEMENT (TO CONTRACTOR)

THIS NON-DISCLOSURE AGREEMENT (“Agreement”) is made as of this ___ day of ______________, 200__, by and between the State of Maryland ("the State"), acting by and through its Maryland State Department of Education (the “Department”), and ____________________ ("TO Contractor"), a corporation with its principal business office located at _______________ and its principal office in Maryland located at __________________________________.

RECITALS

WHEREAS, the TO Contractor has been awarded a Task Order Agreement (the “TO Agreement”) for Project Manager – MDK12 and Report Card Websites and Web Data Collection System TORFP No. dated ______________, (the “TORFP) issued under the Consulting and Technical Services procurement issued by the Department, Project Number 060B2490023; and

WHEREAS, in order for the TO Contractor to perform the work required under the TO Agreement, it will be necessary for the State to provide the TO Contractor and the TO Contractor’s employees and agents (collectively the “TO Contractor’s Personnel”) with access to certain confidential information regarding ________________________________ (the “Confidential Information”).

NOW, THEREFORE, in consideration of being given access to the Confidential Information in connection with the TORFP and the TO Agreement, and for other good and valuable consideration, the receipt and sufficiency of which the parties acknowledge, the parties do hereby agree as follows:

1. Confidential Information means any and all information provided by or made available by the State to the TO Contractor in connection with the TO Agreement, regardless of the form, format, or media on or in which the Confidential Information is provided and regardless of whether any such Confidential Information is marked as such. Confidential Information includes, by way of example only, information that the TO Contractor views, takes notes from, copies (if the State agrees in writing to permit copying), possesses or is otherwise provided access to and use of by the State in relation to the TO Agreement.

2. TO Contractor shall not, without the State’s prior written consent, copy, disclose, publish, release, transfer, disseminate, use, or allow access for any purpose or in any form, any Confidential Information provided by the State except for the sole and exclusive purpose of performing under the TO Agreement. TO Contractor shall limit access to the Confidential Information to the TO Contractor’s Personnel who have a demonstrable need to know such Confidential Information in order to perform under the TO Agreement and who have agreed in writing to be bound by the disclosure and use limitations pertaining to the Confidential Information. The names of the TO Contractor’s Personnel are attached hereto and made a part hereof as Exhibit A. Each individual whose name appears on Exhibit A shall execute a copy of this Agreement and thereby be subject to the terms and conditions of this Agreement to the same extent as the TO Contractor. TO Contractor shall update Exhibit A by adding additional names as needed, from time to time.

3. If the TO Contractor intends to disseminate any portion of the Confidential Information to non-employee agents who are assisting in the TO Contractor’s performance of the TORFP or who will otherwise have a role in performing any aspect of the TORFP, the TO Contractor shall first obtain the written consent of the State to any such dissemination. The State may grant, deny, or condition any such consent, as it may deem appropriate in its sole and absolute subjective discretion.

4. TO Contractor hereby agrees to hold the Confidential Information in trust and in strictest confidence, to adopt or establish operating procedures and physical security measures, and to take all other measures necessary to protect the Confidential Information from inadvertent release or disclosure to unauthorized third parties and to prevent all or any portion of the Confidential Information from falling into the public domain or into the possession of persons not bound to maintain the confidentiality of the Confidential Information.

5. TO Contractor shall promptly advise the State in writing if it learns of any unauthorized use, misappropriation, or disclosure of the Confidential Information by any of the TO Contractor’s Personnel or the TO Contractor’s former Personnel. TO Contractor shall, at its own expense, cooperate with the State in seeking injunctive or other equitable relief against any such person(s).
6. TO Contractor shall, at its own expense, return to the Department, all copies of the Confidential Information in its care, custody, control or possession upon request of the Department or on termination of the TO Agreement.

7. A breach of this Agreement by the TO Contractor or by the TO Contractor’s Personnel shall constitute a breach of the TO Agreement between the TO Contractor and the State.

8. TO Contractor acknowledges that any failure by the TO Contractor or the TO Contractor’s Personnel to abide by the terms and conditions of use of the Confidential Information may cause irreparable harm to the State and that monetary damages may be inadequate to compensate the State for such breach. Accordingly, the TO Contractor agrees that the State may obtain an injunction to prevent the disclosure, copying or improper use of the Confidential Information. The TO Contractor consents to personal jurisdiction in the Maryland State Courts. The State’s rights and remedies hereunder are cumulative and the State expressly reserves any and all rights, remedies, claims and actions that it may have now or in the future to protect the Confidential Information and/or to seek damages from the TO Contractor and the TO Contractor’s Personnel for a failure to comply with the requirements of this Agreement. In the event the State suffers any losses, damages, liabilities, expenses, or costs (including, by way of example only, attorneys’ fees and disbursements) that are attributable, in whole or in part to any failure by the TO Contractor or any of the TO Contractor’s Personnel to comply with the requirements of this Agreement, the TO Contractor shall hold harmless and indemnify the State from and against any such losses, damages, liabilities, expenses, and/or costs.

9. TO Contractor and each of the TO Contractor’s Personnel who receive or have access to any Confidential Information shall execute a copy of an agreement substantially similar to this Agreement and the TO Contractor shall provide originals of such executed Agreements to the State.

10. The parties further agree that:
   a. This Agreement shall be governed by the laws of the State of Maryland;
   b. The rights and obligations of the TO Contractor under this Agreement may not be assigned or delegated, by operation of law or otherwise, without the prior written consent of the State;
   c. The State makes no representations or warranties as to the accuracy or completeness of any Confidential Information;
   d. The invalidity or unenforceability of any provision of this Agreement shall not affect the validity or enforceability of any other provision of this Agreement;
   e. Signatures exchanged by facsimile are effective for all purposes hereunder to the same extent as original signatures; and
   f. The Recitals are not merely prefatory but are an integral part hereof.

TO Contractor/TO Contractor’s Personnel:  
Name: ____________________________
Title: _____________________________
Date: _____________________________

Maryland State Department of Education:  
Name: ____________________________
Title: _____________________________
Date: _____________________________

SUBMIT AS REQUIRED IN THE TORFP
### EXHIBIT A to NON-DISCLOSURE AGREEMENT (TO CONTRACTOR)
**TO CONTRACTOR’S EMPLOYEES AND AGENTS WHO WILL BE GIVEN ACCESS TO THE CONFIDENTIAL INFORMATION**

<table>
<thead>
<tr>
<th>Printed Name and Address of Employee or Agent</th>
<th>Signature</th>
<th>Date</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
The purpose of this checklist is for CATS+ Master Contractors to self-report on adherence to procedures for task orders (TO) awarded under the CATS+ master contract. Requirements for TO management can be found in the CATS+ master contract RFP and at the TORFP level. The Master Contractor is requested to complete and return this form by the Checklist Due Date below. Master Contractors may attach supporting documentation as needed. Please send the completed checklist and direct any related questions to contractoversight@doit.state.md.us with the TO number in the subject line.

<table>
<thead>
<tr>
<th>Master Contractor:</th>
</tr>
</thead>
<tbody>
<tr>
<td>Master Contractor Contact / Phone:</td>
</tr>
<tr>
<td>Procuring State Agency Name:</td>
</tr>
<tr>
<td>TO Title:</td>
</tr>
<tr>
<td>TO Number:</td>
</tr>
<tr>
<td>TO Type (Fixed Price, T&amp;M, or Both):</td>
</tr>
<tr>
<td>Checklist Issue Date:</td>
</tr>
<tr>
<td>Checklist Due Date:</td>
</tr>
</tbody>
</table>

**Section 1 – Task Orders with Invoices Linked to Deliverables**

A) Was the original TORFP (Task Order Request for Proposals) structured to link invoice payments to distinct deliverables with specific acceptance criteria?

Yes ☐ No ☐ (If no, skip to Section 2.)

B) Do TO invoices match corresponding deliverable prices shown in the accepted Financial Proposal?

Yes ☐ No ☐ (If no, explain why) _____

C) Is the deliverable acceptance process being adhered to as defined in the TORFP?

Yes ☐ No ☐ (If no, explain why) _____

**Section 2 – Task Orders with Invoices Linked to Time, Labor Rates and Materials**

A) If the TO involves material costs, are material costs passed to the agency without markup by the Master Contractor?

Yes ☐ No ☐ (If no, explain why) _____

B) Are labor rates the same or less than the rates proposed in the accepted Financial Proposal?

Yes ☐ No ☐ (If no, explain why) _____

C) Is the Master Contractor providing timesheets or other appropriate documentation to support invoices?

Yes ☐ No ☐ (If no, explain why) _____

**Section 3 – Substitution of Personnel**

A) Has there been any substitution of personnel?

Yes ☐ No ☐ (If no, skip to Section 4.)
B) Did the Master Contractor request each personnel substitution in writing?  
Yes ☐  No ☐  (If no, explain why) _____

C) Does each accepted substitution possess equivalent or better education, experience and qualifications than incumbent personnel?  
Yes ☐  No ☐  (If no, explain why) _____

D) Was the substitute approved by the agency in writing?  
Yes ☐  No ☐  (If no, explain why) _____

### Section 4 – MBE Participation

A) What is the MBE goal as a percentage of the TO value? *(If there is no MBE goal, skip to Section 5)*  
% __________

B) Are MBE reports D-5 and D-6 submitted monthly?  
Yes ☐  No ☐  (If no, explain why) _____

C) What is the actual MBE percentage to date? (divide the dollar amount paid to date to the MBE by the total amount paid to date on the TO)  
% __________

*Example* - $3,000 was paid to date to the MBE sub-contractor; $10,000 was paid to date on the TO; the MBE percentage is 30% (3,000 ÷ 10,000 = 0.30)

D) Is this consistent with the planned MBE percentage at this stage of the project?  
Yes ☐  No ☐  (If no, explain why) _____

E) Has the Master Contractor expressed difficulty with meeting the MBE goal?  
Yes ☐  No ☐  (If yes, explain the circumstances and any planned corrective actions) _____

### Section 5 – TO Change Management

A) Is there a written change management procedure applicable to this TO?  
Yes ☐  No ☐  (If no, explain why) _____

B) Does the change management procedure include the following?  

<table>
<thead>
<tr>
<th>Yes ☐</th>
<th>No ☐</th>
</tr>
</thead>
<tbody>
<tr>
<td>Sections for change description, justification, and sign-off</td>
<td></td>
</tr>
<tr>
<td>Sections for impact on cost, scope, schedule, risk and quality (i.e., the impact of change on satisfying TO requirements)</td>
<td></td>
</tr>
<tr>
<td>A formal group charged with reviewing / approving / declining changes (e.g., change control board, steering committee, or management team)</td>
<td></td>
</tr>
</tbody>
</table>

C) Have any change orders been executed?  
Yes ☐  No ☐  (If yes, explain expected or actual impact on TO cost, scope, schedule, risk and quality) _____

D) Is the change management procedure being followed?  
Yes ☐  No ☐  (If no, explain why) _____
ATTACHMENT 12 – LIVING WAGE AFFIDAVIT OF AGREEMENT

Contract No. _____________________________________________________________

Name of Contractor _______________________________________________________

Address_________________________________________________________________

City_________________________________ State________ Zip Code_______________

If the Contract is Exempt from the Living Wage Law

The Undersigned, being an authorized representative of the above named Contractor, hereby affirms that
the Contract is exempt from Maryland’s Living Wage Law for the following reasons: (check all that
apply)

__ Bidder/Offeror is a nonprofit organization
__ Bidder/Offeror is a public service company
__ Bidder/Offeror employs 10 or fewer employees and the proposed contract value is less than
$500,000
__ Bidder/Offeror employs more than 10 employees and the proposed contract value is less than
$100,000

If the Contract is a Living Wage Contract

A. The Undersigned, being an authorized representative of the above named Contractor, hereby affirms
our commitment to comply with Title 18, State Finance and Procurement Article, Annotated Code of
Maryland and, if required, to submit all payroll reports to the Commissioner of Labor and Industry with
regard to the above stated contract. The Bidder/Offeror agrees to pay covered employees who are subject
to living wage at least the living wage rate in effect at the time service is provided for hours spent on State
contract activities, and to ensure that its Subcontractors who are not exempt also pay the required living
wage rate to their covered employees who are subject to the living wage for hours spent on a State
contract for services. The Contractor agrees to comply with, and ensure its Subcontractors comply with,
the rate requirements during the initial term of the contract and all subsequent renewal periods, including
any increases in the wage rate established by the Commissioner of Labor and Industry, automatically
upon the effective date of the revised wage rate.

B. _____________________(initial here if applicable) The Bidder/Offeror affirms it has no covered
employees for the following reasons (check all that apply):

__ All employee(s) proposed to work on the State contract will spend less than one-half of the
employee’s time during every work week on the State contract;
__ All employee(s) proposed to work on the State contract will be 17 years of age or younger
during the duration of the State contract; or
__ All employee(s) proposed to work on the State contract will work less than 13 consecutive
weeks on the State contract.

The Commissioner of Labor and Industry reserves the right to request payroll records and other data that
the Commissioner deems sufficient to confirm these affirmations at any time.

Name of Authorized Representative: _________________________________________
Signature of Authorized Representative: _____________________________________
Date: _____________ Title: _______________________________________________
Witness Name (Typed or Printed): __________________________________________
Witness Signature & Date: ________________________________________________
ATTACHMENT 13 CERTIFICATION REGARDING INVESTMENTS IN IRAN


List: The Investment Activities in Iran list identifies companies that the Board of Public Works has found to engage in investment activities in Iran; those companies may not participate in procurements with a public body in the State. “Engaging in investment activities in Iran” means:

• Providing goods or services of at least $20 million in the energy sector of Iran; or
• For financial institutions, extending credit of at least $20 million to another person for at least 45 days if the person is on the Investment Activities In Iran list and will use the credit to provide goods or services in the energy of Iran.

The Investment Activities in Iran list is located at: www.bpw.state.md.us

Rule: A company listed on the Investment Activities In Iran list is ineligible to bid on, submit a proposal for, or renew a contract for goods and services with a State Agency or any public body of the State. Also ineligible are any parent, successor, subunit, direct or indirect subsidiary of, or any entity under common ownership or control of, any listed company. NOTE: This law applies only to new contracts and to contract renewals. The law does not require an Agency to terminate an existing contract with a listed company.

CERTIFICATION REGARDING INVESTMENTS IN IRAN
The undersigned certifies that, in accordance with State Finance & Procurement Article, §17-705:

(i) it is not identified on the list created by the Board of Public Works as a person engaging in investment activities in Iran as described in §17-702 of State Finance & Procurement; and
(ii) it is not engaging in investment activities in Iran as described in State Finance & Procurement Article, §17-702.

The undersigned is unable make the above certification regarding its investment activities in Iran due to the following activities:

Name of Authorized Representative: ______________________________________________

Signature of Authorized Representative: _____________________________________________

Date: _____________ Title: _______________________________________________________

Witness Name (Typed or Printed): ________________________________________________

Witness Signature and Date: _____________________________________________________
ATTACHMENT 14 - PERFORMANCE EVALUATION FORM

TORFP Title: <insert name>
Name of Contractor being evaluated: <insert name>
(The TO Contractor shall submit one Performance Evaluation Form for each employee as required)

Evaluation Month & Year:
Role (TORFP Section 2.X):
Labor Category:

TO Contractor Name:
TO Contractor Contact:
MSDE TO Manager:

TO Requesting Agency:

PROJECT PERSONNEL PERFORMANCE RATING*
The information below shall be completed by the TO Manager or Designee and returned to the TO Contractor

<table>
<thead>
<tr>
<th>Performance Area</th>
<th>Satisfactory</th>
<th>Unsatisfactory</th>
</tr>
</thead>
<tbody>
<tr>
<td>Attendance and Timeliness</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Work Productivity</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Work Quality</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Teamwork</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Communication</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Customer Service</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

*Project Personnel must maintain a “Satisfactory” rating for each performance area. The TO Contractor shall take action to address any unsatisfactory rating. At the TO Manager’s discretion, employee performance may be rejected and payment withheld pending employee performance mitigation or employee substitution.

☐ Employee performance overall is accepted.  ☐ Employee performance overall is rejected (for reasons indicated below).

REASON(S) FOR UNSATISFACTORY EMPLOYEE PERFORMANCE RATING/S:

OTHER COMMENTS:

Signature of Evaluator  Date

Signature of TO Contractor  Date