

CONTRACT (“CONTRACT”) MODIFICATION

Modification No.: # 3

CONTRACT No.: 060B6400007

CONTRACT Name: Salesforce Licenses 2016

CONTRACT Dated: February 12, 2016

This Modification to the above-referenced Contract is made as of the date executed by the State below (“Effective Date”), by and between, **Carahsoft Technology Corp.** (“Contractor”) and the **State of Maryland**, acting through the Department of Information Technology (the “State”);

WHEREAS, the State and the Contractor entered into the Contract described above;

WHEREAS, the State and the Contractor modified the contract by extending the period of performance until August 28, 2021; and

WHEREAS, the parties have agreed to extend the contract by 120 days;

NOW THEREFORE, in consideration of the Recitals which are hereby made a substantive part hereof, and the promises and the covenants herein contained, the adequacy and sufficiency of which are duly acknowledged, the parties agree as follows:

1. The Contract period of performance is extended by 120 days through December 22, 2021 (the Extension Period”).

Except as expressly modified herein, all provisions of the Contract remain in full force and effect and are hereby ratified and confirmed. Rates applicable during the Extension Period are those rates currently in effect.

The Next Page Is The Signature Page

IN WITNESS WHEREOF, the parties have caused this Modification to be executed by their respective duly authorized officers, agents or officials as of the above-referenced date.

CONTRACTOR

By: _____
Witness/Attest

By: Tyler Miller
Corporate Officer/Authorized Agent

Tyler Miller Sales Manager
Printed Name/Title of Officer/Agent

STATE OF MARYLAND

By: Department of Information Technology

Witness

By: Michael G. Leahy
Michael G. Leahy (Jul 29, 2021 14:36 EDT)

Michael G. Leahy
Secretary

Approved as to form and legal sufficiency

this 29 day of July, 2021

Howard Barr

Assistant Attorney General