

DATE: December 12, 2018

TIME: 1:00pm - 3:00pm

LOCATION: 100 Community Place, Crownsville, MD 21032

Maryland Statewide Interoperability Radio Control Board

Quarterly Public Meeting

Voting Members

- o David Balthis (Designee for Patricia Gainer MIEMSS)
- o Wayne Darrell (Kent Co.)
- Bud Frank (Designee for Pete Rahn MDOT)
- o Walter Landon (GOHS)
- o Michael Leahy (DoIT)
- o Col. Palozzi (MSP)
- o Tony Rose (Charles Co.)
- o Clay Stamp (Talbot Co.)
- o Charles Summers (WAGIN)

Board Support Staff

- o Jennifer Benedictus
- o Brittany Brothers
- o Cindy Cole
- o Justin Ellingwood
- o Norm Farley
- o Brandon Renehan

Attendees Not Present

- o Patricia Gainer (MIEMSS)
- o Mayor Craig Moe (NCR)
- Pete Rahn (MDOT)

Call to Order - (Michael Leahy)

• Secretary Michael Leahy called the meeting to order at 1:00 pm. He welcomed everyone and began introductions.

Approval of Previous Minutes - (Michael Leahy)

• Proposed Motion: The Radio Control Board approves the minutes from the September 19, 2018 meeting. Charles Summers made a motion to approve the minutes from the September 19, 2018 meeting. David Balthis seconded the motion. The minutes were unanimously approved.

New Business - (Norm Farley)

- Proposed New Primary Users
 - o St. Mary's County

Proposed Motion: The Radio Control Board approves the application of St. Mary's County to become a Primary User to Maryland FiRST.

- Moved Clay Stamp
- Seconded Wayne Darrell
- Vote:
 - Aye David Balthis, Wayne Darrell, Bud Frank, Michael Leahy, Col. Palozzi, Tony Rose, Clay Stamp Charles Summers
 - Abstained Walter Landon
- Morgan State University

Proposed Motion: The Radio Control Board approves the application of Morgan State University to become a Primary User to Maryland FiRST.

- Moved Bud Frank
- Seconded Wayne Darrell
- Vote:
 - Aye David Balthis, Wayne Darrell, Bud Frank, Michael Leahy, Col. Palozzi, Tony Rose, Clay Stamp Charles Summers
 - Abstained Walter Landon

• Proposed New Comm Interop Users

Naval District of Washington Fire & Emergency Services

Proposed Motion: The Radio Control Board approves the application of Naval District of Washington Fire & Emergency Services to become a Comm Interop User to Maryland FiRST.

- Moved Charles Summers
- Seconded David Balthis
- Vote:
 - Aye David Balthis, Wayne Darrell, Bud Frank, Michael Leahy, Col. Palozzi, Tony Rose, Clay Stamp Charles Summers
 - Abstained Walter Landon

• Approval of New SOPs

o SOP 0.06 Use of Maryland "Direct" Frequencies

Proposed Motion: The Radio Control Board approves the SOP 0.06 Use of Maryland "Direct" Frequencies as written.

- Moved Wayne Darrell
- Seconded Clay Stamp
- Vote:
 - Aye David Balthis, Wayne Darrell, Bud Frank, Michael Leahy, Col. Palozzi, Tony Rose, Clay Stamp Charles Summers
 - Abstained Walter Landon
- o SOP 0.07 Use of "Nationwide Low Power" Frequencies

Proposed Motion: The Radio Control Board approves the SOP 0.07 Use of "Nationwide Low Power" Frequencies as written.

- Moved Wayne Darrell
- Seconded Clay Stamp
- Discussion:
 - These low power frequencies are used to talk outside the state.
 - Use of those frequencies have no impact on the system capacity.
- Vote:
 - Aye David Balthis, Wayne Darrell, Bud Frank, Michael Leahy, Col. Palozzi, Tony Rose, Clay Stamp Charles Summers
 - Abstained Walter Landon

System Performance Reports - (Brandon Renehan)

- There was a normal trend of a decline in traffic this fall after the summer time highs.
- Call volume trend did not have as sharp of a decline as previous years due to special events taking place.
- An average of 2.25 million PPTs per month for the last quarter.
- There was a decline in the number of bussies, which remained well under the <1% standard.
- One Federal agency in Talbot County causing a spike in busies. Working on remediating by upgrading to TDMA.
- Maintenance calls have declined.

Project Status Update - (Curt Andrich)

Phase 4

- o Coverage testing in Garrett County has been completed, on track to go live in mid-December.
- Last tower site in Garrett County is being built at Table Rock.

Phase 5

- Backhaul staging took place last week.
- o All equipment has been tested and is in the warehouse getting reconfigured.
- Equipment will go into the field in February.
- New tower construction planned at Nice Bridge.
- o A coverage map will be created once all phases are complete.
- Phase 5 scheduled to be complete late in CY2020.

Cherry Town Chicken ASR RF Site

o The tower will be a commercial tower. Proposed contract undergoing legal review.

Operations Status Update - (Brandon Renehan)

• Major System Upgrade to 7.16

- o Major work to take place in January and February 2019.
- o Soft lockdown of system will take place on January 3, 2019.
- o Impact to users will take place on January 23rd and 24th. Should only last 5-10 seconds.
- A conference bridge will be open during upgrade so people can hear what's going on or ask to us to hold off if there is an emergent issue.

Potential New ASR Site - Crisfield

- o A tower will be added in summer 2019.
- o Currently making sure we have sufficient funds for ASR.
- o Motorola working on cost estimates.

• Talbot 2-Channel Expansion

Work has been completed. Now operational.

• Two Factor Authentication

- Work mostly completed.
- o Motorola doing follow-up work regarding firewall.
- o Will provide more security.

• CEN (Customer Enterprise Network) Redesign

- o Re-design project has been completed.
- o Determining when budget will be available to schedule the actual upgrade.

• Dorchester County Migration

- Motorola team working to bring Dorchester onto the system, which should take place in February or March 2019.
- o Waiting to move them onto the system until after system upgrade.
- o They will dispatch out of backup 911 system.

Cecil County Migration & Move from Zone 1 to Zone 3

- o Motorola team working to bring Cecil onto the system after Dorchester.
- o Simulcast cell will move from Zone 1 to Zone 3.
- o Will go onto the system in May 2019.

Operations Committee Status Report – (Rich Berg)

- PSAP Talkgroup SOG: good idea, however concern as to how to accomplish it.
 - o Tony Rose and Ross Coates to provide new SOG wording for the RCB to evaluate.

Old Business - (Michael Leahy)

• No old business.

Closing

Proposed Motion: Motion to adjourn the meeting and reconvene on March 20, 2019.

- Moved Clay Stamp
- Seconded David Balthis
- Vote: Unanimously approved.

Next Meeting Date: March 20, 2019

Director of Board APPROVAL:

(Signature & Date)

Chairmen of Board APPROVAL:

(Signature & Date)

22 MAR 2019